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GENERAL

Calcasieu Lock is located on the Gulf Intracoastal Waterway (GIWW), just east of the Calcasieu River, in
Cameron Parish, LA, approximately 10 miles south of Lake Charles, LA. Calcasieu Lock is a critical
component of the LA portion of the GIWW, along with its location in the Chenier Plain and being the
junction of the Mermentau and Calcasieu River Basins. Therefore the primary Study area is the Lock and
immediate vicinity; however a broader approach was taken in assessing environmental, economic and
hydraulic conditions and potential impacts. Potential environmental impacts are localized in nature but
given the dynamic coastal environment Calcasieu Lock is located in, the Chenier Plain sub region of the
coast was evaluated. Hydraulically, potential impacts are local and regional in nature as the operation of
the Lock is done in conjunction with other structures in the Mermentau Basin. Therefore, the Mermentau
Basin and certain adjacent drainage areas were evaluated.

Drainage alteration measures considered were in three general categories. The categories considered
were construction of a new gate structure, pumping stations, and rehabilitation of an existing drainage
structure on Black Bayou. Combinations of these categories were configured into the final array of
alternatives.

CULVERT STRUCTURE

This measure involves construction of a sluice gate culvert structure south of the existing lock to divert
drainage flows away from the existing lock chamber. The gate will only be used during drainage events.
The type of gate structure will be determined by the ability to prevent saltwater intrusion in the
Mermentau Basin. Typically where passage of vessels is not required, a sluice gate will be used.
Machinery is normally hydraulic cylinders, one per gate (max 16 feet wide). Multiple gates can be run
from the same hydraulic power unit if openings are staggered.

PUMPING STATION

Reduction of flows through the existing lock chamber could be diminished by the aid of pumping
stations. Potential locations for the station and outfall would be either the former GIWW channel at the
LA 384 road crossing or the Black Bayou inlet immediately west of LA 384. Hydraulic and Hydrologic
(H&H) analysis was done to determine the minimum size necessary to reduce lockage times as well as the
maximum pump size necessary to eliminate delays.
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REHABILITATE BLACK BAYOU DRAINAGE STRUCTURE

The Black Bayou Coastal Wetlands Planning, Protection and Restoration Act (CWPPRA) project was
completed in 2006 by the Natural Resources Conservation Service (NRCS). During the intervening
period a prolonged drought has limited the structures effectiveness. In 2011 the forebays of the
structures were filled in the prevent undermining of the structure due to seepage underneath it. This
measure would involve complete replacement of the structure with adequate foundations and scour
protection. The ten culvert design, with 10-foot x 10-foot openings, will be re-evaluated and adjusted
as necessary to maximize reduction in navigation delays.

FINAL ARRAY OF ALTERNATIVES

Alternative 1: An 82-foot-wide and 100-foot-long culvert that consists of five 9-foot x 14-foot
openings that will allow for the passage of the additional flow. The structure will be generally within
the alignment of the previously proposed south lock. The outfall and intakes will need to be excavated
with material being beneficially used for marsh creation.

Alternative 2: A 3,700 cubic feet per second (cfs) pumping station would be constructed generally
within the alignment of the previously proposed south lock. The outfall will need to be excavated with
material being beneficially used for marsh creation.

Alternative 3: Supplemental Culverts would be added to the Black Bayou NRCS structure to
increase its capacity and operate in conjunctions with it. A weir would be constructed immediately
east of the NRCS structure and would maintain the water elevation on the GIWW to the minimum 3.0
North American Vertical Datum of 1988 (NAVD88). Black Bayou Dredging to the east and west of
the NRCS structure will also occur.

Alternative 4: A 2,000 CFS Pumping Station would be constructed adjacent and north of the existing
Black Bayou NRCS structure and operate in conjunction with it. The pump would likely be west of the
road with pipes running under the roadway. A weir would be constructed immediately east of the
NRCS structure and would maintain the water elevation on the GIWW to the minimum 2.0 NAVD88.
Black Bayou Dredging to the east and west of the NRCS structure will also occur. This alternative
operates in conjunction with the Black Bayou structure. This will require the Corps to take over
Operation and Maintenance, Repair, Replacement and Rehabilitation (OMRR&R) of the structure
once its 20-year project life under CWPRA ends.

NOTE: Following IPR#1 in February 2013, it was determined that a 1,000 cfs pump would be
insufficient to overcome the natural tendency to drain through the lock when the sector gates were
open. Additional HH analysis indicated that a 2,000 cfs pump operating in conjunction with the Black
Bayou structure would be sufficient to provide the drainage capacity the lock currently provides.

Alternative 5: A 3,700 CFS Pumping Station would be constructed adjacent and north of the existing
Black Bayou NRCS structure. The pump would likely be west of the road with pipes running under
the roadway. A weir would be constructed immediately east of the NRCS structure and would
maintain the water elevation on the GIWW to the minimum 2.0 NAVD88. Black Bayou Dredging to
the east and west of the NRCS structure will also occur. This alternative operates independent of the
Black Bayou Structure.
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HYDROLOGY AND HYDRAULICS

I. INTRODUCTION

In 2009, an in-house feasibility study was authorized for approximately 4,000 square miles in the
southwestern Louisiana. The entire area is bounded on the north by US 190, on the west by the
Calcasieu River, in the south by the Gulf of Mexico, and on the east by the Vermillion River and 1-49.
Inefficient drainage through the existing Calcasieu Lock is causing navigational traffic to be delayed,
and this study is needed to find ways of improving this problem. Although drainage is not part of the
study, it was found that reduced locking times cannot be achieved without improving drainage.

Il. CLIMATOLOGY

A. Climate. The study area has a subtropical marine climate. Located in a subtropical latitude,
its climate is influenced by the many water surfaces of the lakes, streams, and Gulf of Mexico.
Throughout the year, these water bodies modify the relative humidity and temperature conditions,
decreasing the range between the extremes. When southern winds prevail, these effects are increased,
imparting the characteristics of a marine climate.

The area has mild winters and hot, humid summers. During the summer, prevailing southerly winds
produce conditions favorable for afternoon thundershowers. In the colder seasons, the area is
subjected to frontal movements that produce squalls and sudden temperature drops. River fogs are
prevalent in the winter and spring when the temperature of the Calcasieu River and the GIWW are
somewhat colder than the air temperature.

B. Temperature. Records of temperature are available from “Climatological Data” for
Louisiana, published by the National Climatic Center. The study area can be described by using the
normal temperature data observed at Hackberry 8 SSW, Lake Charles Airport, and Jennings stations.
These stations are shown in table L-1 with the monthly and annual mean normals which are based on
the period 1971 to 2010.The average annual mean normal temperature is 68.6°F, with monthly mean
temperature normal varying from 82.9°F in July to 49.8°F in January. Extreme temperatures since
1971 were 10°F on Dec 24, 1989 and 107°F on Aug 31, 2000 at the Jennings and Lake Charles Airport
stations.

C. Precipitation. Records of precipitation are also available in publications by the National
Climatic Center. Four stations in the study area have been used to show the rainfall data for the study
area. All stations have normal precipitation records which are based on the period 1971-2010. These
gages include Hackberry 8 SSW, Bell City 13 SW, Jennings, and Lake Charles Airport. Table L-2 lists
the monthly and annual normals of the four stations. The average annual normal rainfall of the four
stations is 54.06 inches. The wettest normal month is July with a monthly average of 6.18 inches. April
is the driest normal month averaging 2.99 inches. Of the three stations, Bell City 13 SW has the
maximum normal month with 7.32 inches occurring in July, and Lake Charles AP had the greatest day
with 15.67 inches of rain falling on May16, 1980.
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D. Wind. Onshore wind velocities based on records at the Lake Charles Municipal Airport average
8.7 mph and blow from the south during most of the year. Based on the Summary of Synoptic
Meteorological Observations taken by the U.S. Naval Weather Service Command over the period 1953-
1971, offshore winds average 13.6 mph, with the predominately wind directions being southeast and east
over the year.

E. Stream Gaging Data. Stream gaging data are available from five stations in the study area. The
stations with their maximum and minimum extreme stages are shown in table L-3. Discharge records are
not taken in the study area.

F. Floods and Storms of Record. There have been several floods in the study area caused by
runoff from heavy rainfall. Following is a brief discussion of some of the major events that occurred
over the last 30 years, including Hurricanes Juan, Lili, and Katrina and Tropical Storms Frances, Allison,
and Isidore.

May 1978. Extremely heavy rain that began early on 3 May and continued throughout the day
caused widespread flooding over the New Orleans metropolitan area. Storm totals for Audubon Park
and Moisant Airport during 2-3 May were 10.6 and 6.8 inches, respectively. The Algiers station
received a total of 11.72 inches during 3-4 May.

April 1980.There were two separate storms during April 1980.The first event occurred 2-3 April
and averaged over 5 inches of rain throughout the New Orleans metropolitan area. The Audubon Park
station measured nearly 7 inches on 2 April. This storm set the stage for the intense 12-13 April event,
which averaged 9.5 inches over the same area. Most of the rain fell during the morning of the 13". The
Algiers gage had a 2-day storm total of 11.86 inches with 9.71 inches falling on the 13 April. Moisant
Airport had a maximum 24-hour rainfall of 7.95 inches on the 13". Flash flooding occurred rapidly,
since the ground was already heavily saturated from the first April storm. Orleans and Jefferson Parishes
experienced the greatest flooding.

October 1985. Hurricane Juan (25-31 October) was responsible for this flood. Juan was in
the vicinity of Louisiana for 6 days. Most flooding was associated with the storm surge and backwater
flooding produced by prolonged, strong easterly to southerly winds. Backwater flooding was
aggravated by excessive rainfall that fell mostly during the first days of the storm. In the New Orleans
metropolitan area, 3-day storm totals (27-29 October) ranged from 5 to 10 inches, with 10.33 inches at
Gretna, 7.59 inches at Algiers, and 7.55 inches at Moisant Airport. This storm also caused the peak
stages of 4.74 feet NGVD at IWW at Harvey Lock and 4.25 feet NGVD on Bayou Barataria at
Barataria.

April 1988. This flood was associated with squall lines ahead of a slow-moving cold front
during 1-3 April over the New Orleans area. Storm totals were over 10 inches at several stations. Most
of the rain fell in a 12-hour period on 2 April, with nearly 9 inches recorded throughout the area. Some
3-day storm totals reported were 11.08 inches at Gretna, 10.72 inches at Algiers, and 10.63 inches at
Audubon Park.



Calcasieu Lock Louisiana
Feasibility Study

Appendix L

Engineering

Table L-1. Mean Monthly and Annual Temperature (°F)
30-year Normals (1971-2010)

Station JAN FEB MAR APR MAY JUN JUL AUG SEP OoCT NOV DEC | Annual
Hackberry 8 SSW 511 54.7 61.6 68.1 75.5 81.2 82.9 M 79.3 70.8 61.5 53.9 M
Lake Charles AP 50.9 54.4 61.0 67.3 74.9 80.5 8206 82.4 78.4 69.5 60.1 53.3 69.9
Jennings 49.8 53.4 60.4 66.8 74.7 80.0 81.8 81.6 77.9 68.8 59.5 52.3 67.3
Average 50.7 54.2 61.0 67.4 75.0 80.6 82.4 82.0 78.5 69.7 60.4 53.2 68.6

Source: National Climatic Center

Table L-2. Monthly and Annual Normal Precipitation (Inches)
(1971-2010)

Station JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC | Annual
Hackberry 8 SSW 5.70 3.46 3.78 4.01 4.92 6.63 6.62 5.47 5.53 4.37 4.72 4.37 59.58
Bell City 13 SW 3.02 5.26 1.63 0.33 2.53 3.47 7.32 4.43 2.55 2.24 3.87 2.19 38.84
Jennings 6.15 3.80 4.48 3.97 5.51 5.63 5.66 4.74 5.83 4.29 5.26 5.22 60.64
Lake Charles AP 5.52 3.28 3.54 3.64 6.06 6.07 5.13 4.85 5.95 3.94 4.03 1.96 57.19
Average 5.10 3.95 3.36 2.99 4.76 5.45 6.18 4.87 4.97 3.71 4.47 3.44 54.06

Source: National Climatic Center

Table L-3. Stream Gaging Data

Record Stages (ft NGVD)
Station Latitude/Longitude Period of Record Max* Date Min Date
Calcasieu Lock East 30-05-14 / 93-17-2 1951-2011 5.79a 28Jun1957 -1.21 08Jul1951
Calcasieu Lock West 30-05-14 / 93-17-28 1951-2011 7.99a 27Jun1957 -2.13 28Feb1984
Catfish Point CS North 29-51-48 / 92-51-00 1951-2011 8.30a 27Jun1957 -0.80 26Dec1975
Lacassine Wildlife Refuge 30-00-09 / 92-46-52 1947-2011 6.50 04Nov1985 -0.47 10Jun1951
Cameron 29-46-30 / 93-20-46 1939-2011 12.90a 27Jun1957 -3.12 25Feb1965

Source: U.S. Army Corps of Engineers, New Orleans District
! a=caused by hurricane

L-5
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November 1989. A narrow, almost stationary east-west band of strong thunderstorms
developed across the New Orleans metropolitan area on the morning of 7 November. As a result,
heavy rains persisted over the study area before decreasing in the afternoon. The prolonged storm
triggered flash floods throughout the area. Rainfall amounts of 8-12 inches were common from 9:00
AM to 6:00 PM during this day. In Jefferson Parish, rainfall reports from several of the parish’s
pumping stations indicated 10-12 inches of rain occurred between 8:00 AM and 2:00 PM. The Gretna
gage totaled 17.13 inches over 7-9 November, with 13.70 inches recorded on the 8". The Algiers
station recorded 10.85 inches for the same period. Many homes throughout the metropolitan area
received some type of water damage.

May 1995. This flood resulted from torrential rain that accompanied 50 miles per hour winds
and tornadoes. Intense rainfall began around 6:00 PM on 8 May and continued until midnight. Two
to three inches of rain per hour fell for several hours during the peak storm period. At Moisant Airport
9.69 inches of rain fell in three hours, and 12.24 inches fell in less than 5 hours. The highest 1-hour
rainfall total of 6.5 inches was reported at a National Weather Service (NWS) hourly recording station
at Audubon Park. Three- and six-hour totals from this storm exceeded the same hourly totals for the
1978 and 1989 rainfall events and when compared to rainfall totals in NWS Technical Paper (TP) No.
40, 3 and 6 hour rainfall totals reported for this storm exceeded amounts projected for 500-year
frequency events. Jefferson Parish experienced extensive flooding from this storm and recorded a
maximum 19.53 inches of rainfall at a local gage. Other measurements include 13.70 inches at Gretna
and 10.92 inches at Algiers, both occurring on 9 May.

September 1998. Tropical Storm Frances (8-13 September) brought torrential rains and
strong winds to southeastern Louisiana. Storm totals topped 15 to 20 inches over much of the greater
New Orleans area. Algiers and Gretna received 19.91 and 17.37 inches, respectively, over a 4 day
period (10-13 September), while Audubon totaled 16.9 inches over 8-13 September. Frances set a
new peak stage at the Intracoastal Waterway at Algiers Lock with a 4.63 feet NGVD reading.

June 2001. Tropical Storm Allison (6-11 June) brought extensive urban flooding in
metropolitan areas around New Orleans. Rainfall totals over this period were 21.3 inches at Gretna and
14.28 inches at Audubon.

September 2002. Tropical Storm Isidore (18-26 September) first made landfall at Grand Isle,
before moving across Lake Pontchartrain to the north. Tide levels were 4 to 6 feet above normal, but
many areas flooded due to heavy rainfall. The rainfall totals near the study area ranged from 18.50
inches at tthhe New Orleans Algiers station to 12.78 inches at Terrytown. Algiers recorded 15.34 inches
on the 26™.

October 2002. Hurricane Lili (23 September - 3 October) was originally a Category 4 hurricane
and first made landfall as a downgraded Category 2 hurricane near Intracoastal City, LA to the west.
Wind gusts up to 61 mph were reported near the study area. Rainfall estimates were rather low at 5
inches, due to the rapid forward movement of the storm. Tide levels were 4 to 7 feet above normal, with
many areas outside of the study area being flooded. The stage at Harvey Canal at Lapalco reached 9.84
feet NGVD on the 5",

August 2005. Hurricane Katrina (29 August) first made landfall near Empire, LA as a slow
moving Category 4 hurricane, and continued on a northerly track. The Slidell rain gage recorded at least
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7 inches of rainfall, whereas rainfall totals from other gages are not available. Storm surge ranged from
14 feet near the eye wall to 32 feet at the center. Many of the hurricane protection structures in the New
Orleans and Chalmette areas were overtopped, and many failed as a consequence, causing catastrophic
loss of property and life. However, the west bank area of New Orleans is completely surrounded by
levees which were not overtopped, mainly due to its distance from Lake Pontchartrain and being
bordered by the Mississippi River and its two levees. Gage data from all nearby gages was insufficient.

September 2005. Hurricane Rita (September 24-26) Hurricane Rita first made landfall just west
of Johnson’s Bayou, LA as a Category 3 hurricane after downgrading from a 180 mph Category 5
hurricane. The coastal communities of southwest Louisiana were all heavily damaged or totally
destroyed by the 20-foot surge. The storm surge also completely overtopped the Calcasieu Lock
structure. Many low lying areas in Lake Charles also flooded.

September 2008. Hurricane Gustav (August 25-September 2) first made landfall on the
morning of September 1, 2008 near Cocodrie, LA as a Category 2 hurricane with 105 mph winds.
Twelve hours later, Gustav was downgraded to a Tropical Storm with 60 mph winds near Alexandria,
LA. Due to improved hurricane protection measures made in the metropolitan New Orleans area since
2005, the entire city was spared from damages due to storm surge. Rainfall amounts were:

September 2008. Hurricane Ike (September 1-14) first made landfall near Galveston, Texas as a
Category 2 hurricane with 110 mph winds on September 13, 2008. Although landfall was to the west in
Texas, this storm caused extensive flooding due to storm surge created by the large wind field along the
south central and southwest coastal parishes of Louisiana. The storm surge also completely overtopped
the Calcasieu Lock structure.

G. Tides. Tides in the vicinity of Calcasieu Lock are predominantly semi-diurnal. The tidal range
is about 0.8 foot NGVD with a mean high tide of 2.1 feet NGVD and a mean low tide of 1.3 feet NGVD.

I11. HYDROLOGY

A. General. Rainfall runoff from the higher elevated farm lands north of 1-10 drains into the flat
wetlands that are trapped by the shell ridge at the Gulf of Mexico. The normal drainage path would
have been for this runoff to drain into the Mermentau River, which would have enlarged itself on its
way to the gulf during high rainfall events, but this is now routed into an easterly or westerly flow into
the GIWW. The area is generally flat in topography, especially south of the GIWW where water
surface elevations can lie between -3.0 feet and +4.0 feet North American Vertical Datum of 1988
(NAVDS88), with an average overall elevation for the entire project area of +27.0 feet NAVD88. The
minimum elevation is -22.0 feet NAVD88 and the maximum elevation is 122.0 feet NAVD88, but the
maximum water surface elevation is only +44.0 feet NAVD88, which is located at the far northeastern
edge of the project.

B. Study Area Description. The area gradually drains through numerous bayous that flow in a
south or south westerly direction, converging into Lake Arthur. From this point, the Mermentau River
retains its original name, even though Lake Arthur and Grand Lake are large fresh water lakes that
connect the two main segments of the Mermentau River. At the approximate junction of Bayou
Lacassine and the Mermentau River, the GIWW diverts flow into a westerly direction towards the



Calcasieu Lock Louisiana
Feasibility Study

Appendix L
Engineering

Calcasieu Lock, or in an easterly direction towards the Leeland Bowman Lock. The remainder of the
flow that cannot be handled by the GIWW drains through the southern part of the Mermentau River
and the Catfish Point Control Structure just north of the town of Grand Chenier. The lock structures
of Leeland Bowman and Schooner Bayou are included in this model, but were shown to have no effect
from the 33-mile backwater profile created by the Calcasieu Lock. Since there are no protective dikes
on the north side of this backwater profile, a certain amount of the flow has been known to flood these
agricultural lands, especially if the east gage at the Calcasieu Lock rises above three feet. Only in the
extreme rainfall events is this flow diverted towards the Catfish Point Control Structure to the south.
The only way to find this out was to include the excessively large area that is now in the model.

C. Methodology. In flat terrain such as this area, the use of hydrologic and hydraulic storage
areas is the best course of action. In this case, 81 storage areas wound up being the final choice, which
includes 5 inland lakes. The size and location of each storage area is critical to the success of the
project, so this must be taken as the first step and finalized as soon as possible. New technology using
LIDAR and GIS software allows one to view the topography of an area in much greater detail and
contrast, as shown in the color-shaded relief map below. Since the area is so large, more detail was
needed on a series of enlarged areas showing topography, especially where the higher lands in the
north meet the flat lands in the south. The project area and storage areas are outlined in black. The
“hotter” colors of orange and red depict the higher elevations and the “colder” colors of dark blue
depict the lower elevations. For this purpose, a legend with the elevations is not needed, because the
choice of storage area boundaries is usually based upon sudden change in colors, caused by canals,
main roads, and ridges.

It was originally assumed that the area just to the south of Alexandria would also be needed for the
study, but this northern boundary was later lowered to US 190 between Kinder and Opelousas,
Louisiana due to the large amounts of sandy soil that absorb the runoff. The lower Mermentau River
was represented by five additional storage areas.

Once the storage areas were determined, hydrologic parameters and hydraulic storage curves were
derived with software. One runoff hydrograph will be produced for each storage area and for each
event. This will then be used as input for the hydraulic software, and allowed to enter the system of
storage area connections and any available waterway through one artificial lateral weir located at the
lowest point on the boundary of each storage area. The size of this lateral weir is adjusted in the
calibration phase until the desired gage readings have been achieved. Lag times should fall between
30 minutes and 3 hours, so the choice of storage area size could affect this to the point that the
boundaries may need to be redrawn for some. The advantage of this method is that both hydrologic
and hydraulic parameters are adjusted during calibration such that the target elevations of the gages are
reached to within 0.20 foot. Target elevations were derived from adjusted gage data available for all
four locks or control structures.

Samples of detailed topography are shown in figures L-1 through L-3.

L-8



Calcasieu Lock Louisiana
Feasibility Study

Appendix L
Engineering

Figure L-1. Color-Shaded Relief Map From LIDAR as an Overview of Area Initially Considered To Cover the Entire Project
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Figure L-2. Sample Color Shaded Relief Map From LIDAR Near Lake Charles, LA
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Figure L-3. Sample Color Shaded Relief Map From LIDAR Near Jennings, LA
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D. Land Use. The Soil Conservation Service (SCS) Curve Number (CN) Method was used for
mostly Class D soils to depict current land usage. The numbers range from a low value of 77 for
forested areas to a high value of 98 for open water or concrete areas. GIS was used to generate a CN
per storage area. There are nine parishes in this basin. Land type and the Hydrologic Soil Type were
used in GIS to generate one CN per storage area. The CNs are based upon Table 2-2a, Runoff curve
number for urban areas, from TR55 “Urban Hydrology for Small Watersheds”. This table was used
to translate the land type Class Id required by GIS. When a sub-storage area fell between parishes a
weighted curve number was recalculated as shown in “Weighted CN From GIS” worksheet.

The soil cover complex and associated runoff curve number procedure outlined in the SCS National
Engineering Handbook (SCS, 1972) were used to represent runoff potential from the watershed.
Existing land uses were determined by using Class D soils for most of the entire basin, recent aerial
photos, and GIS software. The results are tabulated in table L-4 as percentages for each runoff curve
number for the entire project watershed.

Table L-4. Percentages for Runoff Curve Numbers

Land Use Percent CN
Forested 2.02% 77
Open land with Trees 4.83% 79
Open land 36.88% 80
Wetlands 13.80% 82
New Development 0.00% 84
Open Residential 4.28% 86
Open-dense Residential 3.41% 88
Dense-open Residential 27.42% 90
Dense Residential 0.97% 92
Schools and Research 0.67% 94
Industrial Areas 1.01% 96
Open Water or Concrete 4.72% 98

Once the weighted SCS Curve Number was calculated for each of the storage areas, all other
parameters were able to be derived. Table L-5 shows all input parameters to HEC-HMS Hydrologic
Modeling System software. The distance used to compute lag time and Time of Concentration was
also found by using GIS software and the longest distance to each connection for each storage area.
The rainfall event of November 5, 2002 showed a maximum of 4.84 inches in 6 hours. The isohyetal
method was used to compute actual rainfall for each basin, and is also shown below. This method will
be explained in greater detail in the next section. No further adjustment of these input parameters is
necessary once calibration is achieved.

Drainage Paths were first drawn in red upon color shaded relief maps created from LIDAR. Once the
lowest perimeter elevation and location were found, storage area connections were created in HEC-
RAS to represent the end of each drainage path. This was then updated to the images shown as
modified pink lines. Since most of the modified drainage paths were shorter than the original assumed
drainage paths, this would only reduce most of the lag times and then create steeper runoff
hydrographs of less duration. As for the very few storage areas that experienced longer drainage paths
as a result, these were all found to be in locations such as to have almost no effect upon the Calcasieu
Lock in question. Therefore, the modified drainage paths were not recalculated and updated to HEC-
HMS. A few sample images are shown in figures L-4 and L-5.
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Table L-5. Entire Hydrology Input to HEC-HMS

Area Lag Time Time of SCS Initial Impervious
Storage (sq. mi.) (min) Concentration (min) CN Abstraction (in.) %
SA-001 25.960 382 229 87.34 0.29 87
SA-002 42.246 430 258 87.75 0.28 87
SA-006 31.210 202 121 98.78 0.02 98
SA-007 51.076 422 253 89.46 0.24 89
SA-008 29.057 455 273 88.60 0.26 88
SA-009 10.210 303 182 98.41 0.03 98
SA-010 50.990 553 332 89.66 0.23 89
SA-011 18.480 255 153 87.78 0.28 87
SA-012 39.070 465 279 85.70 0.33 85
SA-013 32.180 418 251 94.42 0.12 94
SA-014 72.690 392 235 97.55 0.05 97
SA-015 65.830 362 217 98.86 0.02 98
SA-016 39.460 417 250 88.35 0.26 88
SA-017 55.340 337 202 91.37 0.19 91
SA-019 51.270 400 240 98.83 0.02 98
SA-021 72.810 192 115 98.61 0.03 98
SA-023 81.790 383 230 96.99 0.06 96
SA-024 118.419 540 324 84.60 0.36 84
SA-029 27.445 217 130 80.87 0.47 80
SA-030 58.040 682 409 88.83 0.25 88
SA-031 98.470 638 383 91.57 0.18 91
SA-032 27.276 305 183 76.54 0.61 76
SA-033 164.210 647 388 91.26 0.19 91
SA-034 71.050 462 277 97.75 0.05 97
SA-036 21.600 195 117 98.79 0.02 98
SA-038 53.031 760 456 87.09 0.30 87
SA-039 53.761 652 391 86.85 0.30 86
SA-040 70.310 382 229 98.63 0.03 98
SA-041 42.029 385 231 83.95 0.38 83
SA-042 59.967 695 417 86.48 0.31 86
SA-044 48.059 728 437 85.07 0.35 85
SA-046 58.730 475 285 98.89 0.02 98
SA-048 142.570 602 361 92.30 0.17 92
SA-049 80.210 445 267 98.87 0.02 98
SA-051 54.210 978 587 86.66 0.31 86
SA-054 8.410 117 70 98.40 0.03 98
SA-055 63.390 602 361 90.63 0.21 90
SA-056 28.530 393 236 90.06 0.22 90
SA-065 33.458 398 239 87.37 0.29 87
SA-066 88.150 492 295 98.99 0.02 98
SA-067 53.080 420 252 97.54 0.05 97
SA-069 53.493 468 281 88.94 0.25 88
SA-070 98.130 610 366 90.27 0.22 90
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Table L-5. Entire Hydrology Input to HEC-HMS

Area Lag Time Time of SCS Initial Impervious

Storage (sq. mi.) (min) Concentration (min) CN Abstraction (in.) %
SA-071 15.872 285 171 86.29 0.32 86
SA-072 76.810 578 347 81.14 0.46 81
SA-073 21.590 392 235 86.01 0.33 86
SA-074 34.090 240 144 95.75 0.09 95
SA-075 9.130 183 110 83.01 0.41 83
SA-076 21.217 337 202 87.15 0.29 87
SA-077 42.668 570 342 81.07 0.47 81
SA-078 133.646 443 266 89.79 0.23 89
SA-079 24.720 135 81 98.71 0.03 98
SA-080 8.873 162 97 90.74 0.20 90
SA-083 30.670 187 112 87.66 0.28 87
SA-086 12.610 182 109 98.86 0.02 98
SA-087 31.860 390 234 98.99 0.02 98
SA-089 28.050 330 198 96.27 0.08 96
SA-090 30.310 195 117 99.00 0.02 99
SA-091 76.230 288 173 95.67 0.09 95
SA-092 26.110 270 162 98.89 0.02 98
SA-093 2.000 142 85 98.88 0.02 98
SA-094 61.160 463 278 86.45 0.31 86
SA-095 110.930 430 258 90.31 0.21 90
SA-096 60.290 610 366 88.80 0.25 88
SA-097 19.670 90 54 98.97 0.02 98
SA-098 5.440 188 113 98.99 0.02 98
SA-099 40.900 350 210 88.10 0.27 88
SA-100 28.170 333 200 87.56 0.28 87
SA-101 23.190 140 84 98.42 0.03 98
SA-102 61.860 757 454 90.20 0.22 90
SA-103 63.637 305 183 89.18 0.24 89
SA-104 54.800 373 224 95.71 0.09 95
SA-105 70.330 687 412 90.03 0.22 90
SA-106 63.830 585 351 89.72 0.23 89
SA-107 44.890 152 91 98.97 0.02 98
SA-110 81.310 863 518 90.94 0.20 90
SA-111 46.040 198 119 98.96 0.02 98
SA-112 85.010 573 344 94.71 0.11 94
SA-113 27.590 475 285 83.10 0.41 83
SA-114 9.040 235 141 98.98 0.02 98
SA-115 11.860 265 159 90.03 0.22 90
Lower 1.000 273 164 98.00 0.04 98
Lower 1.000 170 102 98.00 0.04 98
Lower 1.000 272 163 98.00 0.04 98
Lower 1.000 155 93 98.00 0.04 98
Old Lower 1.000 158 95 98.00 0.04 98

L-14




Calcasieu Lock Louisiana
Feasibility Study

Appendix L
Engineering

Figure L-4. Sample Drainage Paths Southeast of Jennings, LA
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Figure L-5. Sample Drainage Paths West of Jennings, LA
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IV. HYDROLOGIC MODELING

A. General. The hydrology and hydraulics was first calibrated to the rainfall event from
November 5, 2002. This event was chosen based upon the simplest one-day runoff hydrograph that
ended a wet period and was followed by a dry period, which guaranteed a successful calibration. The
data from which this event was chosen was compiled from Corps website data from all four lock
structures. The final candidates were also used to choose the verification event in 2001. More detail
was required for the actual rainfall isohyetals, which was obtained from numerous rainfall stations
available in NCDC publications. Once this was accomplished, water surface elevations were obtained
for base conditions for nine synthetic rain fall events based upon the NWS TP-40 publication.

B. Rainfall. A summary report was compiled long after the rainfall event of November 5, 2002
by the Corps’ Hydraulic Engineer. Rainfall data from the website www.ncdc.com was used to create
more detailed rainfall isohyetals, which eventually led to the calculation of exact rainfall totals for
each storage area’s centroid.

C. Methodology. Lines were drawn between all known rainfall station totals and rainfall
amounts in half-inch increments were marked on each line. All of the same numbered amounts were
then connected, which yielded the first group of isohyetals of equal rainfall. It was actually easier to
accomplish this with a spreadsheet and its plotting capabilities than by using GIS. Table L-6 lists the
rainfall stations used.

Table L-6. Rainfall Stations Used

= November 20020
Location 3 4 5 6|X-Longitude |Y-Latitude
Hackberry 8 SSW 012 017) 4.84] 016 -93.40000) 2988333
Calcasieu Lock 0.23] 0.37) 440[ 000 -93.28333| 3008333
Bell City 13 SW 0.00] 023 422 007 -93.08333] 29 96667
Catfish Point Lock 0.03] 010)] 339 000 -92.85000) 29 86667
Jennings 014 047) 386 0.00 -92 66667 3020000
Eunice 0.19] 1.34) 336 003 -92.43333] 30.50000
Ville Platte 045 2.00) 3.57[ 002 -92.28333) 3070000
Grand Coteau 048] 016) 220{ 0.00 -92.03333] 3041667
Bunkie 0.48| 3.68) 237 0.00 -92.18333] 30.96667
Oakdale 0.43] 413] 263[ 0.00 -92 6B66T| 3081667
Ory Creek 7 NW 0.42| 4900 253 0.00 -93.11667) 3073333
Vinton 037 117 250 0.01 -93.68333] 30.20000
Freshwater Bayou Lock 0.07] 0.00f 0.90] 0.94 -32.30000]  29.55000
Schooner Bayou Lock 010 013) 155 1.04 -92 26667) 29 T7HBET
Abbeville 0.01] 095 134 051 -92 11667 29 96667
MNew lberia 0.05] 047 047 197 -91.78333] 2998333

The centroid of each area was calculated with GIS software, and the exact rainfall amount was linear
interpolated between isohyetals for each of these points. The daily data from NCDC for the 4.84 inch
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maximum total was used to create the base rainfall curve, since this station also had the most reliable
data. All exact rainfall amounts for each storage area centroid were then rounded to the nearest tenth
of an inch of rainfall, and a multiplier was used to create that rainfall curve from the base 4.84 inches
rainfall curve to match each storage area. These 8 rainfall curves ranged from 1.0 inches to 4.5 inches,
and were all entered into the HEC-HMS software to produce exact runoff hydrographs for each
storage area for November 5, 2002. This proved to be highly effective and made the hydraulic
calibrations much easier. A map of the exact rainfall calculations, the rainfall isohyetals, and the
extrapolated rainfall isohyetals is shown in figure L-6. Centroids are denoted by all of the
unconnected dots.

The stations used for the verification event of 2001 are shown in table L-7. Plots for the verification
event are shown in figures L-7 and L-8.

Table L-7. Stations Used to Verify Event of 2001

Rainfall

Station Easting - X Northing - Y (10 days)
Calcasieu Lock 2664142.648 581043.845 16.69
Hackberry 8 SSW 2625937.703 508970.215 11.97
Jennings 2859645.568 620676.385 10.04
Bell City 13 SW 2726739.997 537602.721 9.62
Eunice 2934400.198 728995.112 9.25
Catfish Point Lock 2800132.234 500187.129 9.08
Abbeville 3032801.364 534219.371 8.29
Ville Platte 2982243.123 801312.994 8.23
Oakdale 2862255.272 844947.550 7.92
Dry Creek 7 NW 2720523.741 816558.486 7.85
Oberlin Fire Tower 2829877.815 766523.603 7.76
Schooner Bayou Lock 2984714.653 461846.511 7.73
Grand Coteau 3060189.113 697699.248 7.41
Vinton 2570111.442 625203.805 6.95
Bunkie 3014392.695 898063.739 6.63
Freshwater Bayou Lock 2973475.650 383145.104 4.85
New lIberia 3138371.594 539709.890 4.54

Synthetic rainfall from the NWS-TP40 publication was used for nine events for the calibrated base
conditions, as tabulated in table L-8.

The 10-year and 100-year rainfall events for base conditions were plotted for the entire study area by
using GIS software, which is shown in figure L-9. The 10-year event clearly has the most effect, with
the 100-year event adding only slightly more peak runoff. These peak stages are actually the results
from HEC-RAS, the hydraulics portion of the study.
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Figure L-6. Rainfall Isohyetals and Storage Area Centroids for Calibration
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Figure L-7. Actual Rainfall Totals for Aug 28-Sept 6, 2001 in SW Louisiana
Table L-8. Probabilities for Calcasieu Parish Rainfall in Inches
Elapsed
Time 100.00% | 50.00% | 20.00% | 10.00% | 4.00% | 2.00% | 1.00% | 0.40% | 0.20%
15 min 1.07 1.25 1.41 1.57 1.73 1.89 2.05 2.18 2.32
1 hour 2.10 2.45 2.90 3.35 3.80 4.25 475 5.13 5.52
2 hours 2.70 3.15 3.80 4.45 5.05 5.60 6.20 6.71 7.22
3 hours 2.90 3.50 4.30 5.00 5.70 6.40 7.25 7.88 8.50
6 hours 3.50 4,25 5.30 6.25 7.20 8.10 9.00 9.79 10.58
12 hours 4.10 5.10 6.50 7.60 9.00 10.00 11.00 11.98 12.97
24 hours 4.80 6.00 7.60 9.20 10.80 12.10 13.50 14.75 16.00

L-20




Calcasieu Lock Louisiana
Feasibility Study

Appendix L
Engineering

W La ralntall fschye Bls (516" for Aug28-Sep §, 2001 with SA centrokls

m E L L 1 1 1 1 J
2300000 200000 2700000 2300000 2800000 3000000 3100000 000m

Figure L-8. Southwest Louisiana Rainfall Isohyetals for Aug 28 — Sept 6, 2001
with Storage Area Centroids Shown in White
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10yr Rainfall Event

100yr Rainfall Event

Figure L-9. Maximum Rainfall Inundation for 10-year and 100-year Events in Southwest Louisiana
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V. HYDRAULIC MODELING

A. General. The watershed was modeled by focusing on three main components: geometry,
hydrology, and boundary conditions. The geometry of the model describes the physical characteristics
of the watershed including canals, storage areas, bridge crossings and locks. Subsurface drainage is
best approximated by one artificial lateral weir per storage area, which drains into a canal or adjacent
storage area at the lowest elevation on that storage area perimeter. Watershed hydrology describes the
frequency, duration, and volume of storm water runoff as it travels from each storage area into the
entry point at the storage area connection or lateral weir. Boundary conditions describe how the
hydrographs are transported into and out of the watershed and between storage areas and canals.

Cross Section survey data from in-house sources was manually entered as flowing from upstream to
downstream into HEC-RAS 4.0 River Analysis System software. Storage area boundaries and volume
vs. elevation curves were also transported via spreadsheets from GIS software. To prevent the model
from going unstable, very small pilot channels of negligible volume are usually added to each channel
to prevent the model from running dry, but were never needed in this case.

B. Methodology. Having chosen November 5, 2002 as the most likely event to produce a
successful calibration, it was simply a matter of looking up gage data for all four locks or structures
and adjusting the readings for datum and subsidence. Once the rainfall runoff hydrographs for all
areas was entered as inflow for each hydraulic storage area by the same name, it was a matter of
adjusting the width of the few lateral weirs along the GIWW, which are located at the lowest elevation
of each storage area. The model remained calibrated for 5 days after the actual event date, as shown in
figure L-10.The model was actually test for a 21-day time period, but 5 days were sufficient for the
initial calibration event.
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Nov 5-26, 2002 Calibration Test
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Calcasieu Lock Catfish Point CS Schooner CS Leland Bowman

Figure L-10.November 5-26, 2002 Calibration Test
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C. Geometry. Once the calibration was achieved, the geometry file and all hydrologic
parameters were saved as a permanent record of base conditions. Runoff hydrographs from the nine
synthetic rainfall events were then entered into HEC-RAS as input to this one calibrated geometry file.
The results of maximum water surface elevations were then analyzed, but showed no lowering of
peaks when test alternatives were run. This means that rainfall events govern due to the flat terrain in
the southern part of the study, but drainage times are indeed affected either by sea level or lock
openings. The initial elevations for each storage area are those that the HEC-RAS model requires to
begin stable runs. They were derived from multiple HEC-RAS runs of the 1-year event, whereby the
final elevation after many days should equal the starting elevation. From a hydraulic standpoint, this
makes perfect sense, since a final elevation being higher than a starting elevation would mean that a
particular storage area is experiencing long term ponding. The final elevation can never be lower than
the starting elevation because the elevation of the lateral weir limits the drainage.

A backwater surface profile runs along the GIWW towards the east from the Calcasieu Lock, which is
all the way to Bayou Lacassine and the Mermentau River at Lake Arthur. Since there is no protective
dike on the north side of the GIWW, this backwater begins to flood the first two storage areas when
the east gage at the lock reaches 2.95 feet or higher. The lock master had been using 3.00 feet as his
cue to open up the gates before this model was even calibrated, so the model is in complete agreement
with the actual results. The two storage areas are SA-030 and SA-106, which are outlined in yellow in
the drainage sequence chart shown in figure L-11 (0, 18, 90, and 180 hours after the peaks). Since this
is an extremely large amount of data for GIS to handle, only those storage areas that are affected by
sea level rise or lock openings were plotted.
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Figure L-11. Time Lapse of 10-year Rainfall Drainage in Problem Agricultural Area
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D. Boundary Conditions. Since all flow was entered as one lateral inflow hydrograph for each
storage area, a constant minimum flow of 10 cubic feet per second (cfs) was set for most channels to
maintain stability of the HEC-RAS model. For the four locks or control structures, adjusted gulf
stages were used for calibration purposes, while constant intermediate adjusted average stages were
used for the all of the alternatives, which is 0.62 feet. In the case of Future without Project for the year
2070, (50 years after expected completion of construction), the intermediate sea level rise stage of 1.
70 feet was used at the Calcasieu Lock. Sea level rise for all four locks is shown in table L-9.

Table L-9. Relative Sea Level Rise for All Boundary Conditions

Historic Rate

50 Year Relative Sea Level Rise Estimate

Conctruction complete 2020

[mm/year) Low (ft) |Intermediate (ft)] High (ft} |Downstream B/C
Calcasieu Lock West 4.18 0.7 11 2.4 1.7|Calcasieu Lock West
Catfish Point South 7.04 1.2 1.6 2.9 2.2|Catfish Point South
Schooner Bayou East 5.70 0.9 1.3 2.6 1.9|Schooner Bayou East
Leland Bowman East 6.19 1.0 14 A 2.0|Leland Bowman East
50 Year Estimated Stages Future wjo Project 2070
Low (ft) Intermediate (ft)| High (ft} [Downstream B/C
Calcasieu Lock West 27 3.1 1.4 3.7|Calcasieu Lock West
Catfish Point South 3.2 3.6 4.9 4.2|Catfish Point South
Schooner Bayou East 2.9 3.3 4.6 3.9|5chooner Bayou East
Leland Bowman East 3.0 3.4 4.7 4.0|Leland Bowman East

E. Roughness Coefficients. For roughness factors, Manning’s “n” value was set to .09 for most
channels and 0.10 for all overbanks for all conditions. Normally, a roughness of .045 would be
assigned to channels, but these could only be used in a few of the smallest canals. The high channel
roughness of 0.09 has already been justified in the calibration effort due to excessive debris in most of
the channels. Since this project is composed primarily of storage areas, the coefficients for each
connection were experimented with, but showed negligible results.

F. Drainage Criteria. Drainage of the entire basin can be improved by two means: lowering of
sea level or adding another outlet such as a lock or gate.

Conversely, drainage is adversely affected by two means: increasing sea level or closing down the
existing lock entirely. Ironically, a 50-year intermediate sea level rise will show less emptying and
filling lock times due to less head differential because the remainder of the rise in stages winds up
flooding the agricultural areas SA-030 and SA-106 even more. Applying these criteria of drainage to
the possible alternatives, when given two channels, optimum drainage and improved locking times
will happen when drainage is through the larger channel and locking is through the smaller channel.
When the two channels are one and the same as for existing conditions, both drainage and locking
times become less efficient.

G. Hydraulic Analysis. Since this is a navigation project and not a drainage project, the focus is
not placed on water surface elevations for each of the 81 storage areas. Instead, the focus is how all of
these storage areas drain into the GIWW and through the lock structures. The only way to improve
navigation is to improve drainage; to do so, a gate or another lock could be constructed to add another
larger channel adjacent to the existing lock. Lining the north side of the GIWW with a 4-foot high
dike for about 33 miles upstream of the Calcasieu Lock would theoretically solve the flooding
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problems in these agricultural areas (with small pumps to drain over the dikes), but this is not part of
the study and it is unknown what other areas would flood as a result.

VI. PLAN DESCRIPTION AND ANALYSIS

A. Description of Alternatives. Five alternatives were finally considered after trying many
possible configurations, most of which showed no savings at all on locking times.

Improved locking times are also associated with improved drainage, even though this is not a drainage
project.

Alternative 1 - A 75-foot sluice gate that is generally within the alignment of the
previously proposed south lock. The outfall and intakes will need to be excavated with material
being beneficially used for marsh creation. For safety, a guide wall extension or some other suitable
structure to prevent barges from being affected by cross currents will need to be evaluated. Basically,
rainfall runoff is causing large head differentials from the eastern side of the existing lock, which
causes navigation delays. This proposed sluice gate on the south side of the existing lock would
improve drainage and reduce navigation delays. To quantify this, third order polynomial equations
were derived from a program used to compute emptying and filling times for a given size lock
chamber. HEC-RAS was used to calculate upstream water surface elevations at any given time, with
the downstream elevation being held to 0.62 feet. The difference between the two is the value known
as lift that is needed for the third order polynomial equations. Comparing a 110-foot wide sluice gate
and a 75-foot wide sluice gate to the existing conditions, the amount of minutes saved per locking time
was computed and plotted for all nine rainfall events at hourly intervals for a period of 228 hours
(figure L-12). In all cases, locking times are saved, but the larger 110-foot gate was not enough
savings to justify the added cost. The equations used to compute filling and emptying times are:

110-foot Earthen chamber = -.0324*Lift"3+.4520*Lift"2+.4257*Lift+.0079
75-foot Earthen chamber = -.0083*Lift"3+.2286*Lift"2+.644*Lift+.0071
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Figure L-12. Calcasieu Lock Study — Minutes Saved Per Locking
(Each line length represents 228 hours when compared to base location.)

For the remaining alternatives, various size pumps were placed at different locations and the 10-year
rainfall event was run in HEC-RAS. Figures L-13 and L-14 show the results in the best possible way.
Note that the second chart shows two different cross sections, with Black Bayou on the left and the
GIWW on the right. The maximum size pump would clearly save locking times, but also introduce
navigation hazards if placed where it is needed the most.
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Figure L-13. 10-year Elevations at East Calcasieu Lock Gage for Alternatives and Existing Conditions
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Figure L-14. 10-year Elevations at Black Bayou for Alternatives and Existing Conditions
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Alternative 2 - A 3,700 cfs pumping station would be constructed generally within the
alignment of the previously proposed south lock. The outfall will need to be excavated with
material being beneficially used for marsh creation. For safety, a guide wall extension or some other
suitable structure to prevent barges from being affected by cross currents will need to be evaluated.
This pumping station was suggested by the Value Engineering team and was also the original
suggestion from the Hydraulic Engineer for this project. However, due to the size of this pump, the
cost would be prohibitive. The location of this pump also introduces a navigation hazard, and the
pump may need to be turned off when locking through, which defeats the entire purpose of the pump.

Alternative 3 - Supplemental Culverts would be added to the Black Bayou NRCS
structure to increase its capacity and operate in conjunctions with it. A weir would be
constructed immediately east of the NRCS structure and would maintain the water elevation on the
GIWW to the minimum 2.0 NAVD88. Black Bayou Dredging to the east and west of the NRCS
structure will also occur. The existing NRCS gates on Black Bayou were never manually operated as
intended, which has caused a siltation problem in the channel. The proposed weir is designed to the
same elevation of +3.0 feet NAVD88 that signifies the lock master to open up the lock gates for
drainage. This would allow rainfall runoff to drain over the weir while keeping gulf stages from
entering the freshwater area. When the gulf side reaches +2.0 NAVD88, the lock remains closed to
prevent salt water intrusion.

Alternative 4 - A 2,000 cfs Pumping Station would be constructed adjacent and north of
the existing Black Bayou NRCS structure and operate in conjunction with it. The pump would
likely be west of the road with pipes running under the roadway. A weir would be constructed
immediately east of the NRCS structure and would maintain the water elevation on the GIWW to the
minimum 2.0 NAVD88. Black Bayou Dredging to the east and west of the NRCS structure will also
occur. This alternative operates in conjunction with the Black Bayou structure. This will require the
Corps to take over Operation and Maintenance, Repair, Replacement and Rehabilitation of the
structure once its 20 project life under the Coastal Wetlands Protection & Restoration Act ends.*

Alternative 5 - A 3,700 cfs Pumping Station would be constructed adjacent and north of
the existing Black Bayou NRCS structure. The pump would likely be west of the road with pipes
running under the roadway. A weir would be constructed immediately east of the NRCS structure and
would maintain the water elevation on the GIWW to the minimum 2.0 NAVD88. Black Bayou
Dredging to the east and west of the NRCS structure will also occur. This alternative operates
independent of the Black Bayou Structure. The pumping station location is also too far away from the
existing lock to be beneficial to drainage.

B. Future Without Project. Theoretically, the Future Without Project option would show
improved locking times due to reduced head differentials, but this would be at the expense of induced
damages in the two problematic agricultural areas of SA-030 and SA-106.

! Following IPR#1 in February 2013 it was determined that a 1,000 cfs pump would be insufficient to overcome the natural
tendency to drain through the lock when the sector gates were open. Additional H&H analysis indicated that a 2,000 cfs
pump operating in conjunction with the Black Bayou structure would be sufficient to provide the drainage capacity the lock
currently provides. Alternative 4 basically adds a 2000 cfs pump to Alternative 2, working in conjunction with the proposed
weir in Black Bayou. Initially, this pump was proposed to be placed near the existing NRCS gates, which was too far away
to be beneficial to drainage. However, if the pump is moved closer to the GIWW, then drainage could be improved, but with
a navigation hazard being added.
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This has already been tested to find the results. If a 4-foot high dike were to be constructed on the
north side of the GIWW next to these two areas to prevent induced damages, the excess water that
would have flooded these areas would return to the GIWW and increase head differentials, thereby
negating any improved locking times. This was not actually tested, since it was not part of the Scope
of Work, however these results can be expected. Also, the Future Without Project is based solely
upon 50-year projected intermediate sea level rise, which may not even happen.

As for the possibility of widening the existing lock, this is not feasible due to the fact that the lock
cannot be shut down for any extended length of time, which would happen if this were to be
constructed.

VIl. RISK AND UNCERTAINTY

A. Introduction. This section addresses the hydrologic and hydraulic engineering portion of
the risk and uncertainty analysis of the Calcasieu Lock Study as required under ER 1105-2-100 and
ER 11105-2-101. Also the risk-based analysis performed follows the guidelines of Engineering
Circular (EC) 1105-2-205.

The objective of this interdisciplinary approach is to conduct a probabilistic analysis of all key
variables, parameters and components of flood damage reduction studies. Key economic variables in
an urban situation normally include depth-damage curves, structure values, content values, structure
first-floor elevations, structure types, flood warning times and flood evacuation effectiveness.
Furthermore, the hydrologic and hydraulic variables such as discharge and stage are included in the
frequency analysis.

B. Methodology. The Hydrologic Engineering Center Flood Damage Analysis (HEC-FDA)
numerical model developed by the U.S. Army Corps of Engineers’ Hydrologic Engineering Center
was used to perform the analysis. The HEC-FDA model provides the capability to perform an
integrated hydrologic engineering and economic analysis during the formulation and evaluation of
flood damage reduction plans. The model includes risk analysis methods to quantify uncertainty in
discharge-exceedance probability, stage-discharge, and stage-damage functions and incorporate it into
the economic and engineering performance analysis of alternatives. The program applies Monte Carlo
simulation, a numerical analysis procedure that computes the expected value of damage while
explicitly accounting for the uncertainty in the basic value to perform the computations. The
individual plans and/or plan comparisons’ evaluation is accomplished with the simulation’s output
reports.

Sufficient or appropriate stage gage observations are ideal to develop the frequency curves. Since this
data is not available in this sub-basin, rainfall-runoff analysis is used to develop a synthetic frequency
curve. The synthetic frequency curve or graphical stage-probability function was determined by using
the Graphical Exceedance Probability Method. However, this method requires an estimate of the
equivalent years of record. The equivalent years of record was estimated using the guidelines
established in Engineer Technical Letter (ETL) 1110-2-537, Engineering and Design Uncertainty
Estimates for Non-analytical Frequency Curve, 31 October 1997 and EC 1105-2-205, Risk-Based
Analysis for Evaluation of Hydrology/Hydraulics and Economics in Flood Damage Reduction Studies,
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25 February 1994. In addition, the magnitude of uncertainty related to the graphical stage-probability
function is estimated with the order statistics methodology.

C. Application. The synthetic rainfall data used to develop the hydrologic and hydraulic
analysis was obtained from the NWS TP No. 40.The NWS’s network of rainfall stations includes three
stations in the New Orleans Metropolitan Area. These stations are located at Audubon Park,
Armstrong International Airport, and the New Orleans Airport with a rainfall record from 1961 to
1990, for a total of 29 years.

The NWS rainfall period of record and the guidelines as set forth in ETL 1110-2-537 and EC 1105-2-
205 were used to determine the equivalent record length of 50 years. In addition, the synthetic stage-
frequency coordinates for each storage area within the basin were input to develop its stage-probability
function and confidence limits.

VIIl. REFERENCES
HEC — Documentation for software from HEC-HMS, HEC-RAS, and HEC-FDA

SCS. Hydrology SCS National Engineering Handbook. Soil Conservation Service U.S. Department of
Agriculture 1972

SURVEYS
l. GENERAL

In an effort to provide quantities for the Calcasieu Lock Feasibility Study, survey data for this project
was gathered at the area surrounding the lock. The work was broken into two distinct areas: (1)
surveys of the proposed culvert structure site and (2) hydro-surveys of the approach channels.

The delivery order for the surveys consisted of collecting data in the form of cross sections utilizing
Real Time Kinematic GPS and single beam hydrographic survey techniques. A GPS network was
performed to establish horizontal and vertical control to provided control values in the 2006.81 epoch.

I1. BACKGROUND

The survey consisted of collecting 33 cross sections in three data sets. Specific line files were
provided and named. In addition to the sections, a GPS network was established to orient control to
the 2006.81 epoch. All of the coordinates shown and data computed are referenced to the North
American Datum of 1983 (NAD83) and are using State Plane Coordinates for the Louisiana South
Zone (1702) in U. S. Survey Feet 2006.81 epoch. The locations of the cross sections and selected
elevations are shown in figure L-15.
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GEOTECHNICAL
I. GENERAL

The preferred alternative chosen for this project is Alternative #1, an 82-foot wide and 100-foot long
culvert that consists of five 9-foot x 14-foot openings, located within the alignment of the previously
proposed south lock. Borings CLR-3U and CLR-4U were taken at the location of the culvert
structure. Geotechnical investigations in this report are for preliminary purposes only. Additional
borings may be required for pile design, and settlement analysis of the structure. Additional borings
will also be required along the outfall and intake channel. These channels will require excavation, and
require stability analysis for slope design of dredge cuts along the channel, and for the prevention of
scour. Design of a temporary retaining structure used for construction is also anticipated as part of
engineering design. The TRS will be a braced sheetpile structure, therefore no berms are required.
Seepage cutoff using sheetpile will be driven for the temporary retaining structure, and sheetpile
seepage cutoff will be driven under the culvert. The channel will be dug using a cutterhead dredge.

I1. FIELD INVESTIGATIONS

Two undisturbed borings (CLR-3U and CLR-4U) were taken in October 2012 at the location of the
Calcasieu Lock project. The borings were drilled to approximately 150 feet in depth. Individual
graphic logs of the soil borings are presented in figures L-17 & L-18 along with a soil boring legend.
Boring locations are shown in figure L-16. Additional borings will be required for pile design,
settlement analysis of the structure, stability analysis of the channel, and for the prevention of scour.

I11. LABORATORY TESTS

Visual classifications and water content determinations were provided for all cohesive samples from
the borings. Unconsolidated undrained (Q) Triaxial tests were provided for selected samples.
Consolidation and specific gravity determinations tests were provided for selected samples. Atterberg
limit determinations were provided for strength test and consolidation test specimen.

IV. SITE GEOLOGY

The project area is located southwest of the Calcasieu Lock in Calcasieu Parish, La. Natural ground
elevations are between 0 and (+) 5 feet NAVD?. Dominant physiographic features in the area consist
of Calcasieu Lake, Intracoastal Waterway, Pleistocene Terrace, Calcasieu River and its associated
natural levees, swamp, and marsh. The surface at boring CLR-3U is composed of fill material
approximately 4 feet thick overlying swamp deposits consisting predominantly of organic and fat
clays with wood. Pleistocene deposits composed of stiff to very stiff oxidized clays interbedded with
layers and lenses of silts and sands comprise most of the surface in the project area. The top of the
Pleistocene surface is approximately +6 feet in elevation and extends to at least -140 feet.

Groundwater is at or near the surface. The silts and silty sands within the Pleistocene deposits may be
hydraulically connected to the Calcasieu River and the GIWW.
V. PILE CAPACITIES

2 All elevations in NAVD 88
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As requested by Structures Branch to assist them in their estimates for design of the pile foundation of
the Calcasieu Lock structure. Preliminary Pile Capacity Curves were developed for 12-inch Concrete,
14-inch Concrete, 18-inch pipe, HP 12x53 steel, and HP14x73 steel piles using a program that was

created by the New Orleans District USACE. These Pile Capacity Curves can be seen in figures L-20

thru L-24. With minor thickness of overlying soft organic/plastic clays, potential for downdrag is
expected to be negligible.
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Figure L-18. CLR-4U Tests Results
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Figure L-19. Soil and Geologic Profile

L-45




Calcasieu Lock Louisiana
Feasibility Study

Appendix L
Engineering

THIS PAGE INTENTIONALLY LEFT BLANK

L-46



Calcasieu Lock Louisiana
Feasibility Study

ELEVATIONS IN FEET N.A.V.D.
3

PRESSURE - PSF

Appendix L
Engineering
KHB (PSD LOAD (TONS)

580 720 828 @ 268 5@ 75 1@ 126 158 175 280 225 250 275 I 229
I r 1 | L I Il 1

Elo=I87 CH Crgee JEBH Cooy o 8B s i1 3's DG el

&

g & B

ey TIPE W = B Bq [ 2 (15
20 CH 1 1 ] i 1 0.7 [1]
3i [+-] L Fl F F 0.7 1]
=37 ML 1 0.5 1z.3 4.4 1 0.5 1]
=42 [4:] L L a 1 i 0.7 [x]
-84 [T 1 1 F] 1 1 0.7 3]
] CH L 1 L] i i 0.7 [1]
Bl HL 1 0.5 i3.9 i i 0.5 [1]
B4 CH 1 i ] 1 1 0.7 1]
] =H 1.25 [ Pl [1] 1.2 o.7 [1]
=107 (] 1 1 E] 1 1 0.7 [i]
—113 HL L 0.5 iz.3 4.4 1 0.5 [x]
~140 CL 1 1 E] El 1 0.7 [1]

;qnuhaamqn

KL * &iB1 = Blguipell =

ik * Confimrent, of horwomial subyrade reaction fpml
I v Depth balow squivalent ground sorfacs Gnl

¥ K
I -
j - .\.
9 - ‘--:\-\
> = Y
= ~\\\
= 55 BN
[ : -
i A 2
L
- - TS ‘\.‘_'
E_n- = -p =
'? ; el
= - e
= 5 NS
_."- -
g A
e L N
| < <
- L S \"~__
-4
- 1o
COMPRESSION (S.F.=1.@)
O-CASE
MOTES W1 + &K1 /Be 22T 20pa/ BECHIN CIMESIVE ———— S-CASE
u & l4 5 Fagior of moterwsl properues of sail ond pile
ki 1 Modulus of subgrede rescuen for test plate lpet
Bi * Wudth or chamster of wet ploww Gl 0O-CASE:
LR ] “

A F.S5. = 3.0 is Recommanded

With Pile Test Results.
S-CASE:

A F.5 =1.5 is Recommended [f No Pile Test Are Performed
is Recommended

With Pile Test Results.

LOAD (TONS)
125 150 175 20@ 226 250 275 1@ 325
1 1

ELEVATIONS IN FEET N.A.V.D.

TENSION (5.F.=1.)

———— S-CASE

1f No Pile Test Are Performad
= 2.0 is Recommended

Ledcasien Diversion Promei
LLTIMATE PRLE CAPACITY
PILE CAPACITY CURVE
-0y SO0UNE CINCRETE PRLE

]

LR T NN MR, M L

Figure L-20.Pile Capacity — 12-inch Concrete

L-47




Calcasieu Lock Louisiana
Feasibility Study

Appendix L
Engineering

THIS PAGE INTENTIONALLY LEFT BLANK

L-48



Calcasieu Lock Louisiana
Feasibility Study

Appendix L
Engineering
SOIL PRESSURE - PSF KHB (PSI LOAD (TONS) LOAD (TONS)
2 500 1022 1GBE 2000 2500 1209 3520 4PeR @ 20 200 30F 420 GO@ &2@ 7R GO0 @ 25 B2 7B {20 126 1B {75 209 225 250 275 M@ 325 P 25 80 75 190 125 IS0 175 28@ 225 250 278 30@ 328
T T 717 T T T T —Tr T T T T T T T N FON I EE [N N A SR [ T R — —Tr— T T T T T T T T T 717 7T
Hr—— i S I i 1 K
. EL.3l D Crpes P8 Coyo 1388y o Y 678 ged 5 & T e -.:'\ » T
D. - = Pl "7 ¥ " ]l '% = C! ‘_\._‘\\ D.. :‘n \
> tw! - E:%Eui =8 IR =4 = ~ = - )
< < \ < 1 K
z CuacBl [ D00 Con\OWY T EAD el -85 =z - = =z B <
i & m b 8 )
en 2000 -1 - e & N
£ [ hep o T = i = i N
= ' -5 =z b5 e z Teer A\
tn -lo 71} . L) 7)) & »
= e = o = "\\ \
= = = = = . I\
E e T e ™ I £
o o N o e I,
| -t | -jae < m i oo 1
w Chu -j48 [l T 1008 Cogys J000Y< 1 ¥'s BES $u - W ™. b L S S
-j45 -145 -H5
-8 = 1ol =6
_zat ET;|1= 3 ,EIL”'""S s ;_L:'“ﬁ; s COMPRESSION (5.F,=1.8) TENSION (S.F.=1.20
S T 7 G-CASE 0-CASE
A ) S O 2 R TS ———— 5-CASE ———— §-CASE
S § z j T T o [P i mn: -ll.-?-lm-rmw-::u--t voil ond pile
EL HL 1 0.5 3.9 | 4.4 1 0.5 ] 19.5 1] - ki = Modudue of mbgrade ression for test plote lpml
-04 [ ] 1 1 3 1 1 0.7 [ 10 & ] Bl = Whdth o dusmstar ol i plate lind O-CASE:
S e e 1 8 ; : :::I:I'.“-"‘m'—r—'-mmm AF S- = 3.0 is Recommended If No Pile Test Are Performed "i?-:'n"-'f.""m"":"
A - s T T e s With Plla Test Resultss A F.S. = 2.0 s Recommandsd PILE ChACITY Curve
' pasen - S-CASE:
COMDIT| dssruon of
T T o L. DT oF ot e ronsuie A F.S. = 1.5 Is Recommended 1 No Pile Test Are Performed e a—
A8 | CVELIE LoRhE | il s bbb With Pile Test Results. A F.S. = 1.5 is Recommended e TR pe
| el T ]
O

Figure L-21. Pile Capacity —14-inch Concrete
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Figure L-22. Pile Capacity —18-inch Pipe
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Figure L-24. Pile Capacity —HP 14x73 Steel
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CIVIL DESIGN

I. ALTERNATIVE 1 - CULVERT STRUCTURE AND
ALTERNATIVE 2 - 3,700 CFS PUMP STATION

Approximately 3,650 linear feet of dredging for the inflow and outflow channels will be required to tie
the GIWW to Bayou Choupique. The channel will be dredged to elevation (-) 12.0 NAVD88 and
have an 80-foot bottom width (approximately 170,000 cubic yards) with 1:3 side slopes.
Approximately 300 feet of riprap with a 3-foot thickness will placed on geotextile fabric, on either
side of the structure. All material from the channel dredging will be hydraulically placed in the open
water areas between Black Bayou and the GIWW. The material will be contained by earthen weirs
and closures adjacent to the Bayou.

Figure L-25 shows the location of the features for Alternatives 1 and 2.

Il. ALTERNATIVE 3 -BLACK BAYOU CULVERTS

The channel will be dredged to elevation (-) 9.0 NAVD88 and have a 120-foot bottom width for 200
feet adjacent to the structure and transition to (-) 6.0 NAVD88 and an 80-foot bottom width on the
inflow channel (approximately 64,000 cubic yards) with 1:3 side slopes. Approximately 200 feet of
riprap with a 3-foot thickness will be placed on geotextile fabric, on either side of the structure. The
dredge material from the channel will be hydraulically placed in the open water area adjacent to Hwy
384 and between Black Bayou and the GIWW. The material will be contained by earthen weirs and
closures adjacent to the Bayou and Hwy 384.

Figure L-26 shows the location of the features of Alternative 3.
I1l. ALTERNATIVE 4- 2,000 CFS PUMP STATION AND

ALTERNATIVE 5 - 3,700 CFS PUMP STATION
The channel will be dredged to elevation (-) 12.0 NAVD88 and have an 80-foot bottom width
(approximately 67,000 cubic yards). Approximately 300 feet of riprap with a 3-foot thickness will be
placed on either side of the structure. The dredge material from the channel will be hydraulically
placed in the open water areas adjacent to Hwy 384 and between Black Bayou and the GIWW. The
material will be contained by earthen weirs and closures adjacent to the Bayou and Hwy 384.

Figure L-27 shows the location of the features for Alternatives 4 and 5.
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Figure L-25. Alternative 1 — Culvert Structure Dredging; Alternative 2 — 3,700 cfs Pump Station
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Figure L-26

. Alternative 3 — Black Bayou Culverts
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SCALE: 1" = 400’
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Figure L-27. Alternative 4- 2,000 cfs Pump Station; Alternative 5 — 3,700 cfs Pump Station
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STRUCTURAL
GENERAL

The general configuration of the alternatives for this project were based on a variety of considerations,
among them hydraulic requirements, similar structures performing the same function, and utilizing
existing designs from other projects. All structures will be reinforced concrete and cast-in-place.

All designs were performed in accordance with applicable Corps of Engineers and technical
publications, and industry codes. All structures will be constructed using conventional construction
equipment and techniques. The contractor will be required to provide dewatering systems (where
necessary) in order to construct foundations in a near dry atmosphere. The contractor will also be
required to provide a system of shoring or open excavation to safely facilitate construction procedures.

The size and type of mechanical and electrical components for the project features were selected based
on a variety of considerations, among them, similar features performing the same function, and
utilizing existing designs from other projects.

I. ALTERNATIVE 1- CULVERT STRUCTURE

The culvert structure consists of five 9-foot x 14-foot openings that will allow for the passage of the
additional flow. The structure is pile-founded, reinforced concrete with cast iron sluice gates that can
be closed when salinity levels in the ship channel are too high. The structure is 82-feet wide and 100-
feet long. The invert of the structure is elevation (-) 6.0 NAVD88, with the top of the structure at (+)
14.0 NAVDS88. The top of the culvert is at (+) 5.0 NAVD88, which is higher than the anticipated flow
line thru the area, so water cannot overtop the structure. Concrete and structural steel member sizes
were assumed based on similar structures of equivalent size with similar loadings, therefore, no stress
analyses were performed in this phase.

Preliminary assumptions of pile sizes, spacing, and pile tip elevations were based on the design of
similar structures found in the vicinity. Verification of the pile assumptions, along with any
adjustments, was accomplished with the use of pile capacity curves that were developed for similar
soils. A more accurate determination of soil properties was not possible due to the absence of reliable
borings; therefore pile tip elevations may be adjusted in the next stage of design.

The structure can be dewatered for maintenance purposes with the use of steel bulkheads on either side
of the sluice gates. The operation of the gates can be done remotely with hydraulic motors; therefore,
there is no requirement to man the structure during events in which the structure is opened. Power
was assumed to be provided from the Calcasieu Lock area.

Refer to figures L-28, L-29 and L-30 for the location and layout of the culvert structure.

L-61



Calcasieu Lock Louisiana
Feasibility Study

Appendix L
Engineering

Figure L-28. Alternative 1 - Plan Location
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Figure L-29. Alternative 1 - Structure — Section View
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Il. ALTERNATIVE 2 -3,700 CFS PUMP STATION

The pump station for this alternative was cost indexed from a 1,000 cfs, pump station used in the New
Orleans to Venice project. The pump station consists of four 900 cfs vertical pumps built on a pile
foundation, enclosed by a prefabricated building.

Figures L-31 and L-32 show the location and layout of the pump station.

Since this alternative is adjacent to the existing lock, the following factors were not taken into
consideration in the cost, but would be added after further investigation:

e Access to the proposed station. An access road would need to be constructed from Hwy 384
to the pump station, approximately 2 miles.

o Utilities needed for the station. Since this station would be manned during operation, a full
service of utilities is required.
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Figure L-31. Alternative 2 - Plan Location
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Figure L-32. Alternative 2 - Typical Pump Station
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I11. ALTERNATIVE 3 -BLACK BAYOU STRUCTURE

The structure for this alternative is similar to the existing Black Bayou structure already in place. The
structure is ten 10-foot x 10-foot concrete box culverts, at invert elevation (-) 9.0 NAVD88. The
structure is directly beneath Hwy 384. The culverts include flap gates which close when water from
the Calcasieu Lake Basin is higher than the inland water elevation.

According to local and State officials, the existing structure is not able to operate as intended and has
been closed for a few years. A team of engineers is currently evaluating the structure and will make a
recommendation on repairs. The cost of these repairs is not included in the Engineering cost of this
alternative. If the state’s engineering team determines major changes are needed to the structure, then
the same changes should be made to the structure used in this alternative.

Also part of this alternative is a structural weir on the inland side of the existing black bayou culverts.
The weir consists of 40-ft long vinyl sheet pile and 650-Ib riprap, placed from elevation (-) 3.0 sloping
down on a 1:2 to elevation (-) 9.0.The top of the sheet pile is at elevation (+) 3.0 NAVDS8.

Figure L-33 shows the location and layout of the culvert structure and structural weir.
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Figure L-33. Alternative 3 - Plan View
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IV. ALTERNATIVE 4 -2,000 CFS PUMP STATION AT BLACK BAYOU

The pump station for this alternative was cost indexed from a 1,000 cfs pump station used in the New
Orleans to Venice project. The pump station consists of four 500 cfs vertical pumps built on a pile
foundation, enclosed by a prefabricated building.

Figures L-34 and L-35 show the location and layout of the pump station.
Since this alternative is adjacent to Hwy 384, the following factors were not taken into consideration

in the cost, but would be added after further investigation:

o Discharge pipes will need to pass under Hwy 384; therefore the pipes will need to be jack and
bored.

e Another option would include constructing a new Hwy 384 Bridge over the discharge channel.

e Also part of this alternative is a structural weir on the inland side of the existing black bayou
culverts. The weir consists of 40-ft long vinyl sheet pile and 650-1b riprap, placed from
elevation (-) 3.0 sloping down on a 1:2 to elevation (-) 9.0.The top of the sheet pile is at
elevation (+) 3.0 NAVDSS.
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Figure L-34. Alternative 4 - Plan View
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Figure L-35. Alternative 4 - Typical Pump Station
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V. ALTERNATIVE 5 - 3,700 CFS PUMP STATION AT BLACK BAYOU

The pump station for this alternative was cost indexed from a 1,000 cfs pump station used in the New
Orleans to Venice project. The pump station consists of four 900 cfs vertical pumps built on a pile
foundation, enclosed by a prefabricated building.

Refer to figures L36-37 for location and layout of pump station.

Since this alternative is adjacent to Hwy 384, the following factors were not taken into consideration
in the cost, but would be added after further investigation:

o Discharge pipes will need to pass under Hwy 384; therefore the pipes will need to be jack and
bored.

e Another option would include constructing a new Hwy 384 bridge over the discharge channel.

e Also part of this alternative is a structural weir on the inland side of the existing black bayou
culverts. The weir consists of 40-ft long vinyl sheet pile and 650-1b class riprap, placed from
elevation (-) 3.0 sloping down on a 1:2 to elevation (-) 9.0.The top of the sheet pile is at
elevation (+) 3.0 NAVDSS.
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Figure L-36. Alternative 5 - Plan View
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COST ENGINEERING

. ROUGH ORDER OF MAGNITUDE ESTIMATES

A. Alternative 1 — Cost Estimate

Item Quantity Unit Unit Price Amount Contingencies | Project Cost
Mobilization and Demobilization 1 EA 647,498.88 $647,498.88 $161,875 $809,374
Care & Diversion of Water
Cofferdam - PZ-40 24,200 SF 46.35 $1,121,670.00 $280,418 $1,402,088
Dewatering System LS | - 170,460.36 $170,460.36 $42,615 $213,075
12” Bedding 900 CY 64.37 $57,933.00 $14,483 $72,416
Cofferdam Removal 24,200 SF 1.48 $35,816.00 $8,954 $44,770
Earthwork for Structure
Clearing & Grubbing 0.25 AC 46,697.61 $11,674 $2,919 $14,593
Structural Excavation 7,900 CY 10.71 $84,609 $21,152 $105,761
Backfill - Semi-compacted 2,000 CY 87.62 $175,240 $43,810 $219,050
24” Riprap (dry) 1,800 TONS 44.39 $79,902 $19,976 $99,878
Geotextile 1,700 SY 4.55 $7,735 $1,934 $9,669
Access Road
12” Stone 570 TONS 45.98 $26,209 $6,552 $32,761
Geotextile 1,100 SY 4.55 $5,005 $1,251 $6,256
Foundation
25-ft long PZ-22 Steel Sheet Piling 6,200 SF 35.25 $218,550 $54,638 $273,188
OPTION 1: 62-ft long 14” x 14” PPC Piling 7,400 LF 50.92 $376,808 $94,202 $471,010
OPTION 2: 63-ft long HP 14”x73” Piling 6,100 LF 103.21 $629,581 $157,395 $786,976
Reinforced Concrete
Base Slab 910 CY 339.12 $308,599 $77,150 $385,749
Walls 350 CY 582.17 $203,760 $50,940 $254,699
Roof 130 CY 741.20 $96,356 $24,089 $120,445
Unreinforced Concrete
Stabilization Slab 100 | ¢y | 27883 | $27,883 |  $6,971 $34,854
Impact Protection
5 Timber Pile Cluster (60 feet long) 14 | EA ] 25,000 | $350,000 |  $87,500 $437,500
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Miscellaneous Metals

L-77

Embedded Metals 34,100 LBS 7.18 $244,838 $61,210 $306,048
Hand Rail 180 LF 21.76 $3,917 $979 $4,896
Gates & Associated Items
OPTION 1: 14’x9’ Cast Iron Sluice Gates 5 EA 350,439.03 $1,752,195 $438,049 $2,190,244
OPTION 2: 14’x9’ Stainless Slide Gates 5 EA 398,211.49 $1,991,057 $497,764 $2,488,822
Emergency Bulkheads 22,500 LBS 7.18 $161,550 $40,388 $201,938
Gate Hoist Support Beam 15,100 LBS 7.18 $108,418 $27,105 $135,523
Electrical
Power & Lighting LS | - 481,363.48 $481,363 $120,341 $601,704
Emergency Generator LS | - 1,607.27 $1,607 $402 $2,009
Mechanical
Remote Operating Machinery | LS | e | 673,398.84 |  $673,399 $168,350 |  $841,749
Dredging
Mobilization and Demobilization 1 L.S. $959,215.68 $959,215.68 $239,803.92 $1,199,019
Dredging - Inflow Channel (No overdepth included) 105,000 CYS $7.17 $752,850.00 $188,212.50 $941,062.50
Dredging -Outflow Channel (No overdepth included) 65,000 CYS $7.40 $481,000.00 $120,250.00 $601,250.00
Rip Rap 17,200 TONS $42.17 $725,324.00 $181,331.00 $906,655.00
Earthen Closure 4,000 LF $67.02 $268,080.00 $67,020.00 $335,100.00
Earthen Weir (2.5 cy/If) 16,500 LF $19.48 $321,420.00 $80,355.00 $401,775.00
TOTAL $10,940,884 $2,735,220 $13,676,106
B. Alternatives 2, 3, 4, and 5
First Cost Real First Cost Total
of Construction Estate of Mitigation First Cost
Alternative 1 | Culvert Structure $13,676,106 $86,380 $550,000 $14,312,486
Alternative 2 | South 3,700 Pump $91,397,877 $86,380 $550,000 $92,034,257
Alternative 3 | Black Bayou Culverts $10,610,115 $89,380 $0 $10,699,495
Alternative 4 | Black Bayou 2,000 Pump $51,258,107 $89,380 $0 $51,347,487
Alternative 5 | Black Bayou 3,700 Pump $86,294,621 $89,380 $0 $86,384,001
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Il. OPERATIONS AND MAINTENANCE COSTS

A. Maintenance Cost Estimate - Culvert Structure

Work Item Frequency Cost Total
Routine Maintenance Annually $50,000 $2,500,000
Rewiring and Machinery Replacement Every 20 Years $100,000 $250,000
Maintenance by Hired Labor Units Every 5 Years $250,000 $2,500,000
Dewatering & Monitoring/Major Repairs | Every 10 Years | $1,000,000 $4,500,000
Periodic Inspection Program Every 5 Years $60,000 $600,000
Sluice Gate Replacement Every 25 Years | $3,000,000 $6,000,000
TOTAL $16,350,000
B. Maintenance Cost Estimate - Pump Station Alternatives
Work Item Frequency Cost Total
Routine Maintenance Annually $250,000 | $12,500,000
Rewiring and Machinery Replacement Every 30 Years $750,000 $1,250,250
Maintenance by Hired Labor Units Every 3 Years $675,000 $10,800,000
Pump Replacement Every 30 Years $5,000,000 $8,335,000
Periodic Inspection Program Every 5 Years $60,000 $600,000
TOTAL $33,485,250
C. Maintenance Cost Estimate - Black Bayou Culverts
Work Item Frequency Cost Total
Routine Maintenance Annually $20,000 [ $1,000,000
Maintenance by Hired Labor Units Every 5 Years $250,000 [ $2,500,000
Dewatering & Monitoring/Major Repairs Every 10 Years | $1,000,000 | $4,500,000
Periodic Inspection (P1) Program Every 5 Years $60,000 $600,000
Existing CWPPRA Structure Rehab Every 20 Years | $1,500,000 | $5,250,000
Flap Gate Replacement Every 20 Years | $1,000,000 | $2,500,000
TOTAL $16,350,000
RELOCATIONS

The installation of a gated structure, borrowing of material, and the disposal of dredged or excavated
material can be conducted with minimal to zero impact regarding utilities. No utilities within the
project area were shown in the pipeline atlas.
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RECOMMENDED PLAN DESIGN

I. GENERAL

This section describes the additional design and cost analysis done for the recommended plan. The
recommended plan is a culvert structure located south of the existing lock as shown in Figure L-38.
Details of the plan are described in the paragraphs below.

/ & - 2
, I» - .
. N Permanent
cemf,eo:Lme ¥ , S Access Road
Drainage Canal ~ > > Construction &5
> > 4 Easement A

Staging Area

N5

‘\\,

Figure L-38. Recommended Plan

Il. HYDROLOGY AND HYDRAULICS

A. Summary. Drainage of rainfall runoff is now causing high head differentials at the existing
Calcasieu Lock which results in excessive velocities for GIWW traffic and corresponding delays to
navigation. The project delivery team (PDT) has determined that the best way to remedy this issue is
by removing the drainage function of the existing Calcasieu Lock. The most cost effective way is to
excavate another channel on the south side of the lock and add seven manually controlled gated
culverts on this channel. This proposed new channel and culverts are estimated to reduce the existing
positive head differential at the existing lock by an average of 65% and a minimum of 39%. This will
translate to substantial savings to the navigation industry by relieving some of the flow which will
allow the lock to be more frequently passable.

L-79




Calcasieu Lock Louisiana
Feasibility Study

Appendix L
Engineering

B. Background. The GIWW was first designed for navigation, but also introduced salinity
problems. A series of locks were built to allow for navigation and to control salinity. The Calcasieu
Lock is one of these structures. Issues with rainfall runoff also caused the unintended addition of a
drainage function, which can cause navigation delays. The proposed adjacent channel with seven
culverts will shift the purpose of drainage away from the navigation lock. Since salinity control will
also be needed at this new structure, the gates are required. The original drainage culvert alternative
was a bypass channel located adjacent to and parallel to the existing lock. This has now changed to a
new channel located further away that was the original alignment of the south lock alternative. The
final five alternatives are shown below in figure L-39. Notice that the three alternatives with pumps
were ruled out due to the high cost of the pumps. The Black Bayou Culverts alternative was ruled out
because it is too far away from the existing lock to be of any benefit and a new channel would not be
excavated. Part of the solution involved excavating a new channel, which would displace that amount
of water away from the east side of the east lock gate.

Economic Analysis

AR1-Suth | AK2- Sowh Al3-Bhck | Alt4 -BlwkBayou | Ali5 -Black Bayou
75'Gate | 3,700 CFSPump | BayouCulerts | 2,000 CFSPump 3,700 CFS Punp
Construc tion 0625 4244 0.393 2284 4013
Ergineering & Design (E&D) 0.050 0.340 0.031 0.183 0321
S upervisoryi fudrministration (S & &) 0.050 0.340 0.031 0123 0.321
Ilitigation 0.025 0,026 10,000 0,000 0,000
Real Estate 0.004 0.004 0.004 0.004 0004
O&WRRE 0.232 0.548 0.222 0.597 0.552
FRehah Existing Elack Bayon S trocture H& H& 0.376 0.382 H&
Total Cost 0.986 5.500 1.063 3.636 5211
Total Benefiis 1171 1.171 1.171 1171 1171
INet Benefiis 0.185 (4.3209) 0.108 (2.465) {4.040)
Benefii-Cost Ratio (BCR) 1.19 021 1.10 032 022

Average Annual Benefit - Cost Summary
MOST LIKELY SCENARIO - Mid Traffic Forecast and Mid Sea-L.evd Rise
(Millions of FY2013 dollars, 3.75% discount/amortization rate, 2018 base year)

Figure L-39. Economic Analysis of Final Alternatives

C. Analysis. Fourteen original alternatives were compared based upon calculated emptying
and filling times for the lock that were derived from head differentials from various synthetic rainfall
events in 81 storage areas. When sizing the culvert gates, using the entire existing Calcasieu model
proved to be impractical, so the model was reduced to the section of the GIWW just east of the LA
384 pontoon bridge and the new proposed drainage channel. This allowed actual upstream and
downstream adjusted elevations to be used for boundary conditions over a 4-year period. Since the sill
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elevation of the existing 75-foot wide lock is at -13.0 feet NAVD 88 and the maximum estimated
water surface elevation is +3.0 feet, the estimated cross sectional area is simply 16 feet times 75 feet,
or 1200 square feet. Due to structural and cost constraints, the proposed gates were limited to 14 feet
wide by 9 feet tall, so nine gates would closely approximate the 1200 square feet of area required,
assuming the same slope. Optimizing for cost, further study was done and seven gates were proved
sufficient. This design was tested with the actual stages from 04SEP2009 to 27DEC2013 and also
verified to be within the limits of a different 10-year synthetic rainfall event.

The proposed channel is approximately 4500 feet in length with a 120-foot width at the sill elevation
of -12.0 feet NAVD 88 and side slopes of 1V:3H. Material will need to be excavated and placed in
the areas designated for marsh restoration. Seven gates measuring 14’ wide by 9 tall will be centered
with 2 feet of spacing between them at a bottom elevation of -6.0 feet NAVD 88. Figure L-40 shows
the proposed channel.

Figure L-40.Plan View of Proposed Gated Drainage Culvert and Channel

The typical channel cross section with the 120-foot wide bottom is shown below in figure L-41, which
are all sections beyond the 600-foot distances from the culverts.

The original gate configuration was a 75-foot width by 15-feet tall, set at a sill elevation of -12 feet
NAVD 88. This was simply too costly and impractical for daily use, so the team suggested a sill
elevation of -6.0 feet and a maximum width of 14.0 feet per gate, while adding as many gates that
were needed. Seven gates were tested in the HEC-RAS model and the results were acceptable. The
next step was to taper the cross sections of the channel to fit the culverts most efficiently. A cross
section and profile of this result is shown in figure L-42. Note that the bottom width increases from
120 feet at the 600-foot upstream and downstream distances to 156 feet wide at the sill elevation of the
culverts.
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Figure L-41. Typical Cross Section of Main Channel Beyond the Sloping Sections to the Culverts
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Figure L-42. Culvert Cross Section and Channel Profile for Proposed Flow Diversion
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A plot of how the flow from the existing lock is mimicked by either 7 gates or 6 gates is shown in
figure L-43. Notice that six gates would have been unacceptable because not enough flow was
diverted from the existing lock.

The flows for the nine-gated design are shown in figure 6. Notice that flows for this design exceed
that of the existing lock for 98% of all cases in the same time period as figure L-44, sorted by high
flow to low flow of the existing lock.

Since the focus from head differential analysis at the existing lock was changed to diverting equivalent
flow from the existing lock, a check was made between the 9-gated culvert first recommended and the
7-gated culvert optimization. Figure L-45 compares head differentials at the existing lock between the
two different gate designs.

D. Results and Conclusions. Using average locking times for the existing lock and
comparing head differentials for different gate configurations proved to have much more promising
results. Figure L-46 shows the results comparing gates numbering 0 (existing conditions), 7, and 9.
Based upon the analysis period of 04SEP2009 to 27DEC2013, whenever inland stages were higher
than gulf side stages, the proposed culvert with seven gates would have saved anywhere from 39% to
100% of the existing positive head differentials at the lock, with an average of 65% savings. Adding
another two gates to this culvert would not improve these percentages enough to justify the higher cost
of nine gates. Therefore, seven gates will provide sufficient drainage as required.
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Comparisons of Flows (in cfs) through Calcasieu Lock vs. Proposed Gated Culverts with 6 or 7 Gates

(based upon 04SEP2009 to 27DEC2013 actual adjusted gae readings at the Calcasieu Lock)
7000.00

—Lock Flow
—5ix Gates
~——Seven Gates
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Figure L-43. Flow Comparisons Sorted by High Flow to Low Flow of Existing Lock
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Figure L-44. Flow Comparisons for the Nine Gated Culverts
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Figure L-45. Head Differentials at Calcasieu Lock Sorted by Highest Head to Lowest Head
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Figure L-46. Comparisons of Head Differentials at East Lock Gates for Proposed Culvert with
Average Daily Lockings, Sorted by High Flow to Low Flow from 04SEP2009 to 27DEC2013
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E. Rip Rap Design. From Section 3. 6 of the FHWA hydraulics publication HEC11Sl, the
rip rap extent can be determined as one channel width. Specifically quoted from this document:
“If the control point does not cause significant flow contraction, or there is no significant flow
expansion downstream of the control, the bank revetment should be terminated approximately one
channel width downstream of the control. However, if significant flow contraction and/or expansion
is occurring in the vicinity of the control, the protection should be continued downstream for a
distance equal to four times the constricted channel width at the control. ”

The rip rap thickness was obtained from the Isbach Calculation and resulted in a minimum thickness
of 21 inches placed in dry conditions. Since some of the rip rap may be submerged during
construction, another 10.5 inches is recommended to yield a 31. 5 inch thickness, rounded up to 36
inches.

On each side of the channel on both intake and outflow, the dimensions of each of the 4 sections will
be 200 feet long X 1. 75 feet thick, with the height 21 feet at the structure and 27 feet 200 feet away
from the structure. It will be placed on each slope and starting at sill elevation of -6.0 feet NAVD88 at
the structure to -8.0 feet NAVD88 at the 200 foot distance. It will build up 2.0 feet past the bank
elevation. In addition, another section measuring 156 feet wide by 200 feet long will need to be laid
on the channel bottom on the outfall west side only. Once all rip rap has been placed, the outflow west
side slopes will need to be grouted to prevent destruction from frequent tropical systems.

The stone gradation for dry placement will be 60-140 Ibs. at 100% lighter by weight, 30-60 Ibs. at
50% lighter by weight, 10-30 Ibs. at 15% lighter by weight. This is a 21 inch layer.

The stone gradation for wet placement will be 260-650 Ibs. at 100% lighter by weight, 130-260 Ibs. at
50% lighter by weight, 40-130 Ibs. at 15% lighter by weight. This is a 36 inch layer.

Since the channel bottom slopes away from the structure from -6.0 feet NAVDB88 elevation to
-12.0 feet NAVDS8S at a distance of 600 feet on either side of the culverts, sedimentation is not to be
expected.

1. CIVIL DESIGN

Approximately 3,650 linear feet of dredging for the inflow and outflow channels will be required to tie
the GIWW to Bayou Choupique. This channel, constructed by hydraulic dredging, is approximately
200 feet wide at the top. The channel will be dredged to elevation (-) 12.0 NAVD88 and have a 120
foot bottom width, and 1V on 3H side slopes. The channel will transition to -6.0 NAVD 88, with a
channel bottom width of 150 feet at the structure. The transition will occur over 600 ft east and west
of the structure at a 1V on 100H slope (approximately 215,000 cubic yards). Dredged material would
be placed within the project area in areas of open water totaling about 50 acres. Placement of dredged
material into these disposal sites is intended to convert open water to estuarine marsh. For disposal of
dredged materials, a pipeline will be routed through the existing open water using floating and/or
submerged pipeline.
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IV. STRUCTURAL DESIGN

A. General. A gated water control structure would be constructed inside the channel to control
the passage of freshwater flows. The culvert structure consists of seven openings (9' x 14' each) that
will allow for the passage of the additional flow. The structure is a pile-founded reinforced concrete
box culvert with stainless steel sluice gates. Seepage cutoff sheet piling will be placed along the entire
width of the structure. The sluice gates will remain in the open position to drain the Mermentau Basin
and can be closed when salinity levels in the Ship Channel exceed the allowable limits. The structure
foundation consists of 50-ft long pre-stressed concrete piles. The structure is 114-feet wide and 110-
feet long. The invert of the structure is (-)6.0, with the top of the culvert structure at (+)5.0.The top of
the gate tower is at (+)14.0 NAVD88. The top of the culvert is higher than the anticipated flow line
thru the area, so water cannot overtop the structure. The structure is placed in an area along the by-
pass channel where the natural ground is above elevation (+)4.0 NAVD88, so water cannot flank the
structure during drainage events. For this phase of the project, trash screens were considered to
prevent large debris from clogging the culverts, which can prevent the gates from fully closing. Since
these trash screens will need to be cleaned by equipment from barge or from land access, this
assumption will be further evaluated in the PED phase with Operations Division.

Riprap will be placed 200-feet on either side of the structure, only on the side slopes of the inflow and
outflow channels. 50-feet of riprap will be placed on either side of the structure, along the channel
bottom.

Steel bulkheads (stoplogs) will be provided so the structure can be dewatered for maintenance
purposes. The bulkheads can be placed on either side of the gate tower to isolate the area from the rest
of the structure.

The sluice gates have electric motors that will be operated either locally at the structure, or remotely at
the Calcasieu Lock. Closed-circuit cameras will be provided at the structure for lock personal to
inspect the gate operations. Therefore, there is no requirement to man the structure during events in
which the structure is opened.

Timber pile clusters will be constructed where the by-pass channel intercepts the GIWW and Bayou
Choupique. The clusters are provided to prevent barge access into the by-pass channel.

Figure L-47 shows the pan view of the culvert structure and figure L-48 shows the section view of the
culvert.

L-90



Calcasieu Lock Louisiana
Feasibility Study

Appendix L
Engineering

RIVER SIDE

200' TYP.
RIPRAP
”
g
g
INLAND SIDE
50" TYF.
RIPRAP
ciaee CLOW

114
15¢'

2
o] [—
TYP

/| N
A . N

CULVERT STRUCTURE PLAN VIEW

Figure L-47. Plan View Culvert Structure
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Figure L-48. Section View Culvert Structure
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B. Hydraulic Design Criteria
Design River Side Elevation in Feet  Inland Side Elevation in Feet
Water Conditions NAVD 88 (2004. 65) NAVD 88 (2004.65)
Normal 0.0 0.0
Drainage Condition +1.0 +3.0
Storm Condition +3.0 +1.0

For design of culvert and riprap, refer to Hydraulic Section.

C. Structural Design Criteria. The permanent and temporary features of the project shall be
designed in accordance with applicable portions of Corps engineering manuals for civil works
construction and applicable portions of industry codes. All designs shall be based on established
engineering practices, incorporating advanced technology when it has been demonstrated that such
technology gives safe and efficient designs.

Reinforced Concrete Design Criteria. Cast-in-place concrete design strength shall be
4,000 psi strength. Prestressed concrete design strength shall be a minimum of 6,000 psi for concrete
piles.

Steel Design Criteria. The Allowable Stress Design (ASD) method shall be used for steel
structures and not the Load and Resistance Factor Design (LRFD) method. The allowable stress = 5/6
of AISC allowable stress. The American Welding Society, AWS D1. 5 (2002) code shall be used for
fracture critical members. Welded structures should be welded all around (seal welded). Welds shall
be designed and not simply made full penetration as the cost and residual stresses imparted by unequal
cooling are detrimental. All steel will be constructed from material conforming to ASTM A-572 Grade
50.

Steel Reinforcing. Steel reinforcing shall be ASTM A615 Gr. 60 with fy = 60 ksi, Steel
reinforcing for prestress concrete shall be Grade 270 strands (270,000 psi).

Load Factors. Single load factor of 1. 7 for dead and live load shall be used in addition to a
Hydraulic factor. Hydraulic factor of 1. 3 shall be applied to both shear and moment. The hydraulic
factor is used to improve crack control in hydraulic concrete structures by increasing reinforcement
requirements, thus reducing steel stresses. Strength reduction factor for bending shall be 0.9. Strength
reduction factor for shear shall be 0.85.

General Load Case Table. See table L-10
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Table L-10. General Load Case Table
(general load case tables used to design structure

Overstress
Allowed

LC Foundation Wall Load Case Name Description
LC1 16%% 16%% Construction Dead Load, 200 Psf Equipment
LC2 33%% 33%% Construction + Wind Dead Load, 200 Psf Equipment, Wind One
LC3 0 0 Normal Water Dead Load, No Wind
LC4 3315% 3315% Normal Water + Wind | Dead Load, Wind from One Side
LC5 0 0 Drainage Dead Load, No Wind
LC6 33%5% 33%% Drainage + Wind Dead Load, Wind from One Side
LC7 0 0 Dewatered Dead Load, Uplift
LC8 3315% 3315% Storm Dead Load, Wind

Note: Storm load condition is a short term differential load condition since the culvert structure is not intended to serve at
flood protection. Water levels will eventually balance as the areas around the structure are overtopped from storm surge.

D. Culvert Structure Foundation Design

Piling — General. The pile foundation for the culvert structure will include vertical 12”
prestressed, precast concrete piles. The design Factors of Safety utilized for the design comply with
EM 1110-2-2906 and the latest requirements in the HSDRRS design guidelines. Tension hooks are
provided on all piles to handle the maximum tensile load.

CPGA Analysis. CPGA was utilized to develop the pile layout for the culvert structure and
determine the required tip elevation. The piles were modeled as pinned connections with the piles
providing all of the lateral resistance. The horizontal subgrade modulus was based on the soil in the
top ten pile diameters. The horizontal subgrade modulus was reduced for group effects in accordance
with EM 1110-2-2906.

Pile Curves and Horizontal Subgrade Modulus. Pile curves and horizontal subgrade
modulus were calculated for a limited number of pile types. Refer to Geotechnical portion of the
Appendix for pile curves.

Cut-off Wall. A cut-off sheetpile wall will be provided to reduce possible seepage and
scouring. A PZ-22 sheetpile meeting the requirements of ASTM A572, Grade 50 was assumed for the
cutoff walls. Tip elevations were estimated based on anticipated soil stratification. Tip elevations will
be finalized when borings at the site are completed. Elevations will be provided by New Orleans
District Engineering Division Geotechnical Branch utilizing Lane’s Weighted Creep Ratio at the
structure.

E. Culvert Structure Design

Sluice Gate Walls. The breast walls were designed for the hydrostatic pressure differential
above the sluice gates, fixed between the pier walls. A portion of the load from the hydraulic cylinder
and walkway were also placed on the breast wall, but were not examined because the breast wall
functions as a very deep beam with a large capacity in the plane that the hydraulic cylinder load is
applied. A 2-ft thick breast wall was used for all sluice gate structures.
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The operating platform beams were designed for the dead and live loads imparted by the sluice gate
and its machinery as well the dead and live loads from the operating platform. The beam was
designed as fixed between the pier wall supports. A 2’ wide by 2°-6” deep operating platform beam
was used for culvert structure. The pier walls were designed as a wall with the combined axial load
and moment imparted by the breast walls, operating platform beam, and lateral load from a dewatered
condition. The pier wall design section was set equal to the thickness of the pier wall with loads
extended through the depth of the wall at a 45 degree angle. An interaction diagram was setup to
verify that the ultimate moment and compression were within the allowable limits. The pier wall was
assumed as a cantilever to determine the moments associated with the dewatering loads. The live and
dead load moments from the breast walls and operating platform beam were taken assuming those
beams are fixed at the pier walls. A 2-ft thick pier wall was used for the culvert structure.

Sluice Gate Base Slab. The sluice gate base slab thickness was determined utilizing a 2D
strip with a width equal to the width of one sluice gate bay. The strips were designed as solid beams,
given the property of the width of the slab that was examined. All loads acting along the width of the
beams were input into Structural Analysis and Design and resolved along the centroid of the beam.
Piles were modeled as pinned supports. A 3-ft base slab thicknesses was used for the culvert structure.

Sluice Gates. The sluice gates will be pre-manufactured 14°x9” stainless steel gates.

Sluice Gate Bulkheads. The sluice gate bulkheads are designed to dewater portions of the
structure to permit maintenance of the sluice gates and concrete gatebay. For estimating purposes,
bulkheads of similar sized were used.

The bulkheads will be designed for a sill elevation of -6.0 with a water elevation of +3.0.The culvert
structure will be provided with 4 bulkheads, permitting the dewatering of 2 sluice gate bays at a time.

The steel bulkheads typically consist of horizontal L8x4x1/2 members with a 3/8” skin plate. The skin
plate will be designed conservatively as a simply supported member between the horizontal angles.
The horizontal angles will be designed as simply supported members between the sluice gates walls.
The skin plate will be considered as an effective part of the horizontal angles, with the effective width
of skin plate determined according to the AISC specifications for a non-compact flange.

For this phase of the report, it was assumed placement of bulkheads will done using barge mounted
cranes. Further investigation into the dewatering bulkheads with Operations Division will done during
the PED phase regarding the logistics for placement of the bulkheads.

F. Miscellaneous Features

Timber Pile Clusters. Timber pile clusters will be provided as aids to navigation and to
protect the structure from impact. Details were taken from historical timber pile clusters constructed
in New Orleans District rather than performing actual design on this component.

Access Road. An access road will be provided from the Calcasieu Lock to the culvert
structure. The access road will be 10-ft wide and consist of stone bedding. A fabric will be placed
beneath stone bedding. The road will allow access for small vehicles (ATV, Mules, etc. ). Large
vehicular traffic is not anticipated since the structure is on the non-traffic side of the lock.
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G. Electrical Design

Electrical Service. The power both utility and backup power for the structure will be
provided from the Calcasieu Lock. The service will be sized to support the structure loads including
power for Gate machinery, lighting, controls, and any other miscellaneous loads. This assumes that
the Lock has enough capacity to support additional load for sluice gates.

Grounding System. The structure grounding system will be in accordance with the NFPA
70 - National Electrical Code. The grounding system will consist of copper ground rods
interconnected with copper conductors. All jumpers and grounding electrode conductor connections
will be done by exothermic weld. All electrical equipment, machinery, and exposed metal will be
bonded to the grounding electrode system.

Lighting System. All exterior lighting fixtures will be provided with vandal-proof shields.
The fixtures will be HPS and shall be controlled by photocells.

Conduit and Boxes. All wiring will be installed in rigid metal conduit except that motors
and other electrical equipment subject to vibration will be connected with liquid-tight flexible metal
conduit. All pull boxes and junction boxes will be of cast metal of sufficient thickness or provided
with bosses to accommodate the required threads for the conduit connections of size specified. All
outlet boxes for receptacles, switches, and lighting fixtures will be of cast metal with bosses drilled
and tapped or with threaded hubs of sizes specified. The edges will be designed to take a heavy cover
gasket with four or more screws for attaching covers or fixtures.

Controls. A hard wired control system will be installed to operate the Gates. The control
console will be installed in the control house at Calcasieu Lock. Additionally, local controls will be
provided at each sluice gate.

Lightning Protection System. A lightning protection system will be designed to protect the
structure from lightning strikes. The system will be designed in accordance with NFPA 780-
Installation of Lightning Protection Systems. Surge suppression devices on all incoming power and
communication lines will be provided.

Closed Circuit Cameras. A closed circuit system will be installed at the sluice gate
structure to view and operate remotely from Calcasieu Lock. The system consists of cameras, fiber
optic cables, and transceivers. The cameras will be connected to existing CCTV system at the Lock.

H. Mechanical Design

Sluice Gate Operation. Sluice gate operation will be to raise, lower, or hold the sluice gate
in intermediate positions to allow, prevent, or meter drainage water flow and to prevent backflow
during salinity events. Operating time was designed to be less than fifteen minutes to fully raise or
lower each sluice gate.

Sluice Gate Operating Loads. The sluice gate operating loads consist of friction from the
stem, sluice gate weight, stem weight, hydrodynamic loads. The hydrodynamic loads were developed
from differential hydrostatic head applied over the sluice gate.

Sluice Gate Operating Machinery. The sluice gate operating machinery will be an
operating stem, bevel gearbox, and electric actuator. The operating stem will be attached to the top of
the sluice gate within the stem pocket. The operating stem will be machine threaded AlISI 316
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stainless steel. The aluminum bronze ASTM B505 lift nut within the bevel gearbox will be machine
threaded to mate with the AISI 316 stainless steel operating stem. The electric actuator will mount
onto the bevel gearbox used to rotate the operating stem to raise or lower the sluice gate. The electric
actuator considered for the 14°x9’ sluice gates was a 10 horsepower Biffi Icon 2000 040/720-173.

V. COST ENGINEERING

A. General. The project cost estimate was developed in the TRACES Mii cost estimating
software and used the standard approaches for a feasibility estimate structure regarding labor,
equipment, materials, crews, unit prices, quotes, sub- and prime contractor markups. This philosophy
was taken wherever practical within the time constraints. The Mii estimate can be found in the Cost
Annex to this appendix. It was supplemented with estimating information from other sources where
necessary such as quotes and bid data. The intent was to provide or convey a “fair and reasonable”
estimate that which depicts the local market conditions. The estimates assume a typical application of
tiering subcontractors. Given the long time over which this project/program can be constructed and
the unknown economic status during that time, demands from non-governmental civil works projects
were not considered to dampen the competition and increase prices.

Estimate Structure. The estimate is structured to reflect the projects performed. The
estimates are subdivided by USACE feature codes.

Bid competition: It is assumed that there will not be an economically saturated market and that
bidding competition will be present.

Contract Acquisition Strategy. It is assumed that the contract acquisition strategy will be
similar to past projects. Award to a small business/8(a), and large, unrestricted design/bid/build
contracts is possible. There is no declared contract acquisition plan/types at this time, so typical MVN
goals have been included.

Labor Shortages. It is assumed there will be a normal labor market.

Labor Rates. Local labor market wages are above the local Davis-Bacon Wage
Determination and actual rates have been used. This is based upon local information and payroll data
received from the New Orleans District Construction Representatives and estimators with experiences
in past years.

Materials: Cost quotes are used on major construction items when available. Recent quotes
may include borrow material, concrete, steel and concrete piling.
Assumptions include:

a. Materials will be purchased as part of the construction contract. The estimate does not
anticipate government furnished materials. Prices include delivery of materials.

b. Concrete will be purchased from commercial batch plants.

c. Piling quantities is considered the highest risk in the contract. These quantities can be
finalized upon the completion of borings. It is the PDT’s contention that the footprint and
piling lengths are conservative and that changes to quantities would be reduced.
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The borrow quantity calculations followed the MVN Geotechnical guidance:
Hauled Levee: 10 BCY of borrow material = 12 LCY hauled = 8 ECY compacted.

An assumed average one-way haul distance of 10 miles was used unless a committed borrow source
has been confirmed available. This decision is based upon discussions with the New Orleans District
cost engineers and Calcasieu Lock PDT.

Haul speeds are estimated using 30 mph speed average given the long distances and rural areas.

d. Rock and Stone. The New Orleans delta area has no rock sources. Historically, rock
is barged from northern sources on the Mississippi River. This decision is based upon
local knowledge, experience and supported with cost quotes.

Equipment: Rates used are based from the latest USACE EP-1110-1-8, Region 111, 2009.
Adjustments are made for fuel, filters, oil and grease (FOG) prices and facility capital cost of money
(FCCM). Judicious use of owned verses rental rates were considered based on small business, large
business and local equipment availability.

a. Trucking. The estimate assumed the prime contractor can handle earthen material
hauling.

b. Dredging. The approach channel dredging was accomplished using a subcontractor .
c. Electrical. Installation of electrical items of work were performed by a subcontractor.
d. Severe Rates. Severe equipment rates were used where appropriate.

Fuel: Fuels (gasoline, on and off-road diesel) were based on local market averages for on-
road and off-road. The Team found that fuels fluctuate irrationally; thus, used an average.

Crews: Major crew and productivity rates were developed and studied by senior USACE
estimators familiar with the type of work. All of the work is typical to the New Orleans District. The
crews and productivities were checked by local MVN estimators, discussions with contractors and
comparisons with historical cost data. Major crews include haul, earthwork, piling and concrete.

Tugs: Tug boat rental rates are developed from quotes provided by vendors in the MVN
region. Allowances for fuel and lubrication are added based upon the working status of the
equipment. Full throttle or less than full throttle are the two work statuses of the equipment
considered. Labor is included in the rental rate provided. The tug boats described in CEDEP with the
dredge are contractor owned tugs. The value of the equipment had been determined from canvassing
the market for similar equipment and the monthly cost is determined based upon the procedures
outlined in EP 1110-1-8, Volume 3, November 2011. Rental tugs are used with CEDEP for
mobilization of the dredge and pipeline.

Unit Prices: The unit prices found within the various project estimates will fluctuate within a
range between similar construction units such as floodwall concrete, earthwork, and piling. Variances
are a result of differing haul distances (trucked or barged), small or large business markups and sub-
contracted items.

Relocation Cost: No relocation costs are anticipated with the current project scope.
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Mobilization: Contractor mobilization and demobilization are based on the assumption that
many of the contractors will be coming from within a 500 mile radius. The estimate assumes work
camps (housing, trailers and equip), utility hookups, equipment, trucks and trailers, superintendent,
foremen, operators, and skilled trades where necessary. Based on historical studies, Pre-Katrina
detailed Government estimates for mobilization averaged 4. 9 to 5% of the construction costs. The
estimate utilizes the approx. 5% value at each contract. The 5% value matches well with the 5%
value prescribed by Walla Walla District, which has studied historical rates.

Dredging mobilization is based on the assumption of a 300 mile distance by marine conveyance. This
is a common distance reflecting the gulf coast area and is very conservative for the size dredge
selected.

Field Office Overhead: The estimate used a calculated field office overhead rate of 6% for
the prime contractor. This is determined on a construction schedule of 9 months for the entire project.
Overhead assumptions include superintendent; office manager; pickups; periodic travel; costs;
communications; temporary offices (contractor and government); office furniture; office supplies;
computers and software; as-built drawings and minor designs; tool trailers; staging setup; work camp
and kitchen maintenance and utilities; utility service; toilets; safety equipment; security and fencing;
small hand and power tools; project signs; traffic control; surveys; temp fuel tank station; generators;
compressors; lighting; and minor miscellaneous. The dredging field office overhead is included in
CEDEP and not described as a percentage in Mii.

Home Office Overhead: Estimate percentages range based upon consideration of 8(a), small
business and unrestricted prime contractors. The rates are based upon estimating and negotiating
experience, and consultation with local construction representatives. Different percents are used when
considering the contract acquisition strategy regarding small business 8(a), competitive small business
and large business, high to low respectively. The applied rates were previously discussed among
numerous USACE District cost engineers including Walla Walla, Vicksburg, Norfolk, Huntington, St.
Paul and New Orleans.

Taxes: Local taxes will be applied, using an average between the parishes that contain the
work. Reference the LA parish tax rate website: http://www.laota.com/pta.htm

Bond: Bond is assumed 0.75% applied against the prime contractor, assuming large
contracts. The electrical subcontractor uses a bond of 1. 4% and the dredging subcontractor uses a
bond of 1%.

E&D and S&A: USACE Costs to manage Planning, Engineering & Design (PED) and
Supervision & Administration construction (S&A) are based on New Orleans District Programmatic
Cost Estimate guidance:

a. PED. The PED cost includes such costs as project management, engineering,
planning, designs, investigations, studies, reviews, value engineering and engineering
during construction (EDC). Historically New Orleans District has used an approximate
10% rate for E&D/EDC, applied against the estimated construction costs. Other USACE
civil works districts such as St. Paul, Memphis and St. Louis have reported values ranging
from 10-15%. Additional costs were added for project management, engineering,
planning, designs, investigations, studies, reviews, value engineering.

b. S&A. Historically, New Orleans District used a range from 5% to 15% depending on
project size and type applied against the estimated construction costs. Other USACE civil
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works districts such as St. Paul, Memphis and St. Louis report values ranging from 7. 5-
10%. Consideration includes that a portion of the S&A effort could be performed by
contractors. Based on discussions with MVN Construction Division, an S&A cost of
8.0% was used.

B. Contingencies. Contingencies were developed using the USACE Abbreviated Cost Risk
Analysis (CSRA) process. The PDT met on 20 February 2014 to discuss the risk associated with this
project. Nine folders from the MII were analyzed for risk. The main contributors to risk are Care and
Diversion of Water, Foundation Work and Seepage Control. Soil conditions and a more refined
design could alter the current quantities. Combining these three risk factors with the remaining factors
a contingency of 19.09% was developed. To mitigate these risk in the planning engineering design
phase more information will be obtained to determine final construction quantities. Elements of Real
Estate Division provided contingency of 32% for base real estate cost. The abbreviated CSRA can be
found in the Cost Annex.

C. Construction Schedule. A construction schedule has been developed and can be found in
the Cost Annex. The first order of work is Mobilization, clearing and grubbing and the construction of
an access road. Dredging operations can begin and are done concurrently with cofferdam construction
and structural excavation. After cofferdam construction and structural excavation foundation piles are
driven which can be executed concurrently with seepage control operations. After piling operations
are complete concrete placement can begin. After concrete is placed slide gates, embedded metal
work and electrical and mechanical features of work can proceed. Pile cluster and riprap can be
placed after dredging is completed. Cofferdam removal can occur when the structure is completed and
demobilization operations can begin.

D. Escalation. Escalation is based upon the USACE Engineering Manual 1110-2-1304 Civil
Works Construction Cost Index System revised 30 Sep 2013.

E. Cost Estimate. Table L-11 shows the February 2014 baseline project cost. This
information is taken from the Total Project Cost Sheet in the Cost Annex.

Table L-11 Baseline Cost
Feature Cost Contingency Total
01 Lands & Damages $95,000 $33,000 $128,000
02 Relocations N/A N/A N/A
06 Fish & Wildlife Facilities $790,000 $96,000 $886,000
15 Floodway Control and Diversion Structures $10,701,000 $2,043,000 $14,093,000
30 PED $1,149,000 $81,000 $1,230,000
31 Construction Management $919,000 $46,000 $965,000
TOTAL $13,654,000 $2,299,000 $15,953,000
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ContractCost
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bid schedule summary Page 1

Contingency Escalation

ProjectCost

bid schedule summary

DS1 Drainage Structure

01 LANDS AND DAMAGES
ACQUISITIONS
CONDEMNATIONS
APPRAISAL
REAL ESTATE PAYMENTS LAND PAYMENTS

06 FISH AND WILDLIFE FACILITIES

06 01 Mitigation

15 FLOODWAY CONTROL AND DIVERSION STRUCTURES
15 00 01 Mob & Demob

Dredging Portion
06 03 73 01 02 Mobilization and Demobilization

06 03 73 01 01 Mobilization and Demobilization of dredge pipeline

Demob pickup submerged pipeline

Demob pickup shore pipeline

Mob prelay submerged pipeline

Mob prelay shore pipeline

06 03 73 01 02 Mobilization and Demobilization of pipeline crew

06 03 73 01 03 Mobilization and Demobilization of Survey Crew

06 03 73 01 04 Mobilization and Demobilization of Crew Boat

Labor ID: NOL2012 EQ ID: EP11R03

Currency in US dollars

1.0000

1.0000
1.0000
1.0000
1.0000
1.0000

1.0000

1.0000

1.0000
1.0000

1.0000
1.0000

7.8000

1.0000

1.0000

1.0000

1.0000

1.0000

1.0000

1.0000

EA

EA
LS
LS
LS
LS

EA

EA

EA
LS

EA
LS

DAY

EA

EA

EA

EA

EA

EA

EA

11,585,693.95

11,585,693.95
11,585,693.95

94,500.00
94,500.00

46,500.00
10,000.00
15,000.00
23,000.00

789,825.00
789,825.00

789,825.00
789,825.00

10,701,368.95
10,701,368.95

1,564,488.34

925,791.06
925,791.06

925,791.06

36,042.94
281,134.91

6,846.91
6,846.91

26,558.79
26,558.79

27,387.65
27,387.65

26,558.79
26,558.79

45,889.68
45,889.68

23,422.40
23,422.40

5,695.41
5,695.41

0.00

0.00

0.00
0.00
0.00
0.00
0.00

0.00

0.00

0.00
0.00

0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00
0.00
0.00
0.00

0.00

0.00

0.00
0.00

0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

11,585,693.95

11,585,693.95
11,585,693.95

94,500.00
94,500.00

46,500.00
10,000.00
15,000.00
23,000.00

789,825.00
789,825.00

789,825.00
789,825.00

10,701,368.95
10,701,368.95

1,564,488.34

925,791.06
925,791.06

925,791.06

36,042.94
281,134.91

6,846.91
6,846.91

26,558.79
26,558.79

27,387.65
27,387.65

26,558.79
26,558.79

45,889.68
45,889.68

23,422.40
23,422.40

5,695.41
5,695.41
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bid schedule summary Page 2

Description Quantity UOM ContractCost Contingency Escalation ProjectCost
55,490.00 55,490.00

06 03 73 01 05 Mobilization and Demobilization of Marsh Cranes for pipeline crew 1.0000 EA 55,490.00 0.00 0.00 55,490.00
9,735.09 9,735.09

06 03 73 01 06 Trailering Land Based Equipment 1.0000 EA 9,735.09 0.00 0.00 9,735.09
15 00 03 Care and Diversion of Water 1.0000 LS 1,386,587.18 0.00 0.00 1,386,587.18
762,046.65 762,046.65

15 00 03 02 Site Work 1.0000 EA 762,046.65 0.00 0.00 762,046.65
28.91 28.91

15 00 03 01 Cofferdam Sheet Piling PZ-27 24,660.0000 SF 712,809.99 0.00 0.00 712,809.99
2.00 2.00

15 00 03 02 Cofferdam Removal PZ-27 24,660.0000 SF 49,236.66 0.00 0.00 49,236.66
15 00 03 15 Mechanical (Dewatering System) 1.0000 LS 624,540.53 0.00 0.00 624,540.53
255,425.28 255,425.28

15 00 10 Earthwork for Structures 1.0000 EA 255,425.28 0.00 0.00 255,425.28
51.34 51.34

15 00 10 01 Embankment 4,100.0000 CY 210,513.08 0.00 0.00 210,513.08
0.64 0.64

1 borrow pit management 5,125.0000 BCY 3,273.32 0.00 0.00 3,273.32
231 231

2 excavate, stockpile and load from borrow pit 5,125.0000 BCY 11,822.80 0.00 0.00 11,822.80
1.95 1.95

3 processing/moisture control 4,100.0000 ECY 7,986.93 0.00 0.00 7,986.93
9.17 9.17

4 haul embankment 6,150.0000 LCY 56,374.26 0.00 0.00 56,374.26
5.82 5.82

5 Spread and Compact Fill Material 4,100.0000 ECY 23,864.86 0.00 0.00 23,864.86
0.32 0.32

6 testing compacted fill 4,100.0000 ECY 1,309.33 0.00 0.00 1,309.33
25,547.89 25,547.89

7 truck wash rack - set up 4.0000 EA 102,191.56 0.00 0.00 102,191.56
117.00 117.00

8 truck wash rack operation 31.5385 HR 3,690.01 0.00 0.00 3,690.01
44,912.21 44,912.21

15 00 10 02 Site Work 1.0000 EA 44,912.21 0.00 0.00 44,912.21
44,912.21 44,912.21

15 00 10 02 01 Clearing and Grubbing 1.0000 ACR 44,912.21 0.00 0.00 44,912.21

Labor ID: NOL2012 EQ ID: EP11R03

Currency in US dollars
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727,798.03 727,798.03
15 00 29 11 Foundation Work 1.0000 EA 727,798.03 0.00 0.00 727,798.03
10.39 10.39
15 00 29 02 Structural Excavation Cofferdam 27,900.0000 CY 289,964.19 0.00 0.00 289,964.19
46.58 46.58
1500 29 03 Option 2: 50-ft long 12" sq concrete Piling 9,400.0000 LF 437,833.85 0.00 0.00 437,833.85
289,503.33 289,503.33
15 00 12 Seepage Control 1.0000 EA 289,503.33 0.00 0.00 289,503.33
27.06 27.06
15 00 12 01 30-ft long PZ-22 Steel Sheet Piling 10,700.0000 SF 289,503.33 0.00 0.00 289,503.33
15 00 25 Embedded Metal Work 1.0000 LS 983,043.52 0.00 0.00 983,043.52
56.64 56.64
15 00 25 01 Hand Rail 250.0000 LF 14,158.96 0.00 0.00 14,158.96
6.99 6.99
15 00 25 02 Embedded Metals 47,800.0000 LB 334,321.82 0.00 0.00 334,321.82
27,840.46 27,840.46
15 00 25 03 Trash Screens 14.0000 EA 389,766.44 0.00 0.00 389,766.44
6.99 6.99
15 00 25 04 Emergency Bulkheads 31,500.0000 LB 220,316.68 0.00 0.00 220,316.68
6.99 6.99
15 00 25 05 Gate Hoist Support Beam 3,500.0000 LB 24,479.63 0.00 0.00 24,479.63
1,393,599.59 1,393,599.59
15 00 41 Gates, Stop Logs and Associated Equipment 1.0000 EA 1,393,599.59 0.00 0.00 1,393,599.59
199,085.66 199,085.66
15 00 41 01 14'X9' Stainless Steel Slide Gates 7.0000 EA 1,393,599.59 0.00 0.00 1,393,599.59
1,911,271.03 1,911,271.03
15 00 54 Stilling Basin 1.0000 EA 1,911,271.03 0.00 0.00 1,911,271.03
1,911,271.03 1,911,271.03
15 00 54 13 Special Construction 1.0000 EA 1,911,271.03 0.00 0.00 1,911,271.03
15 00 54 13 01 Channel Excavation 1.0000 LS 1,511,570.28 0.00 0.00 1,511,570.28
3.98 3.98
06 03 73 01 02 Inflow Channel Dredging 70,000.0000 CY 278,462.44 0.00 0.00 278,462.44
3.78 3.78
06 03 73 01 03 Outflow Channel Dredging 145,000.0000 CY 548,731.17 0.00 0.00 548,731.17
46.24 46.24
06 03 73 01 05 Earthen Closure (5.5 cy/If) 7,300.0000 LF 337,564.17 0.00 0.00 337,564.17
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21.02 21.02

06 03 73 01 06 Earthen Weir (2.5 cy/If) 16,500.0000 LF 346,812.50 0.00 0.00 346,812.50
41.58 41.58

15 00 54 13 02 36" Riprap (Wet) 6,380.0000 TON 265,267.52 0.00 0.00 265,267.52
43.65 43.65

15 00 54 13 03 24" Riprap (Dry) 2,280.0000 TON 99,527.78 0.00 0.00 99,527.78
5.09 5.09

15 00 54 13 04 Separator Geotextile 6,860.0000 SY 34,905.45 0.00 0.00 34,905.45
15 00 53 Overflow Structure 1.0000 LS 1,005,411.52 0.00 0.00 1,005,411.52
1,005,411.52 1,005,411.52

15 00 53 03 Concrete 1.0000 EA 1,005,411.52 0.00 0.00 1,005,411.52
309.64 309.64

15 00 53 01 Reinforced Slabs 1,260.0000 CY 390,151.88 0.00 0.00 390,151.88
586.76 586.76

15 00 53 02 Reinforce Walls 650.0000 CY 381,395.13 0.00 0.00 381,395.13
443.16 443.16

15 00 53 03 Reinforced Roof 431.0000 CY 191,000.34 0.00 0.00 191,000.34
15 00 53 04 Unreinforced Concrete 1.0000 LS 42,864.16 0.00 0.00 42,864.16
252.14 252.14

03 Stabilization Slab 170.0000 CY 42,864.16 0.00 0.00 42,864.16
1,184,241.12 1,184,241.12

15 00 99 Associated General ltems 1.0000 EA 1,184,241.12 0.00 0.00 1,184,241.12
17,621.28 17,621.28

1500 99 01 5 Timber Pile Cluster (60' long) 14.0000 EA 246,697.88 0.00 0.00 246,697.88
924,806.58 924,806.58

15 00 99 02 Electrical 1.0000 EA 924,806.58 0.00 0.00 924,806.58
12 Power and Lighting 1.0000 LS 192,463.42 0.00 0.00 192,463.42
19,010.13 19,010.13

Cameras 8.0000 EA 152,081.08 0.00 0.00 152,081.08
0001 Electrical Distribution Equipment 1.0000 LS 2,189.51 0.00 0.00 2,189.51
0002 Ethernet Equipment and CCTV Cameras 1.0000 LS 93,591.92 0.00 0.00 93,591.92
0003 Control and CCTV Equipment Accessories 1.0000 LS 14,411.72 0.00 0.00 14,411.72
0004 Conductors and Cables 1.0000 LS 4,563.59 0.00 0.00 4,563.59
0005 Boxes and Raceway 1.0000 LS 35,213.26 0.00 0.00 35,213.26
0006 Light Fixtures 1.0000 LS 2,111.07 0.00 0.00 2,111.07
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Hard Wired and PLC Control System 1.0000 LS 580,262.08 0.00 0.00 580,262.08
12,736.66 12,736.66

15 00 99 03 Access Road 1.0000 EA 12,736.66 0.00 0.00 12,736.66
45.29 45.29

15 00 29 04 01 Bedding 230.0000 TON 10,416.41 0.00 0.00 10,416.41

5.09 5.09

15 00 29 04 01 Separator Geotextile 456.0000 SY 2,320.25 0.00 0.00 2,320.25
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summary 8,769,492.51 8,377,496.93 11,585,693.95 11,585,693.95
8,769,492.5075 8,377,496.9321 11,585,693.9495 11,585,693.9495

DS1 Drainage Structure EA 1.0000 8,769,492.51 8,377,496.93 11,585,693.95 11,585,693.95
94,500.0000 0.0000 94,500.0000 94,500.0000

01 LANDS AND DAMAGES EA 1.0000 94,500.00 0.00 94,500.00 94,500.00
ACQUISITIONS LS 1.0000 46,500.00 0.00 46,500.00 46,500.00
CONDEMNATIONS LS 1.0000 10,000.00 0.00 10,000.00 10,000.00
APPRAISAL LS 1.0000 15,000.00 0.00 15,000.00 15,000.00
REAL ESTATE PAYMENTS LAND PAYMENTS LS 1.0000 23,000.00 0.00 23,000.00 23,000.00
789,825.0000 0.0000 789,825.0000 789,825.0000

06 FISH AND WILDLIFE FACILITIES EA 1.0000 789,825.00 0.00 789,825.00 789,825.00
789,825.0000 0.0000 789,825.0000 789,825.0000

06 01 Mitigation EA 1.0000 789,825.00 0.00 789,825.00 789,825.00
7,885,167.5075 8,377,496.9321 10,701,368.9495 10,701,368.9495

15 FLOODWAY CONTROL AND DIVERSION STRUCTURES EA 1.0000 7,885,167.51 8,377,496.93 10,701,368.95 10,701,368.95
15 00 01 Mob & Demob LS 1.0000 1,070,590.27 1,224,749.50 1,564,488.34 1,564,488.34
570,590.2723 724,749.4991 925,791.0625 925,791.0625

Dredging Portion EA 1.0000 570,590.27 724,749.50 925,791.06 925,791.06
06 03 73 01 02 Mobilization and Demobilization LS 1.0000 570,590.27 724,749.50 925,791.06 925,791.06
22,214.2450 28,215.9787 36,042.9375 36,042.9375

06 03 73 01 01 Mobhilization and Demobilization of dredge pipeline DAY 7.8000 173,271.11 220,084.63 281,134.91 281,134.91
4,219.9390 5,360.0610 6,846.9127 6,846.9127

Demob pickup submerged pipeline EA 1.0000 4,219.94 5,360.06 6,846.91 6,846.91
16,368.9082 20,791.3780 26,558.7930 26,558.7930

Demob pickup shore pipeline EA 1.0000 16,368.91 20,791.38 26,558.79 26,558.79
16,879.7559 21,440.2440 27,387.6508 27,387.6508

Mob prelay submerged pipeline EA 1.0000 16,879.76 21,440.24 27,387.65 27,387.65
16,368.9082 20,791.3780 26,558.7930 26,558.7930

Mob prelay shore pipeline EA 1.0000 16,368.91 20,791.38 26,558.79 26,558.79
28,283.0619 35,924.4381 45,889.6815 45,889.6815

06 03 73 01 02 Mobilization and Demobilization of pipeline crew EA 1.0000 28,283.06 35,924.44 45,889.68 45,889.68
14,435.8645 18,336.0742 23,422.4013 23,422.4013

06 03 73 01 03 Mobilization and Demobilization of Survey Crew EA 1.0000 14,435.86 18,336.07 23,422.40 23,422.40
3,510.2346 4,458.6122 5,695.4070 5,695.4070

06 03 73 01 04 Mobilization and Demobilization of Crew Boat EA 1.0000 3,510.23 4,458.61 5,695.41 5,695.41

Labor ID: NOL2012 EQ ID: EP11R03
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34,200.0000 43,439.9850 55,490.0002 55,490.0002

06 03 73 01 05 Mobilization and Demobilization of Marsh Cranes for pipeline EA 1.0000 34,200.00 43,439.99 55,490.00 55,490.00
crew

6,000.0000 7,621.0500 9,735.0878 9,735.0878

06 03 73 01 06 Trailering Land Based Equipment EA 1.0000 6,000.00 7,621.05 9,735.09 9,735.09

15 00 03 Care and Diversion of Water LS 1.0000 1,085,480.74 1,085,480.74 1,386,587.18 1,386,587.18

596,563.2547 596,563.2547 762,046.6521 762,046.6521

15 00 03 02 Site Work EA 1.0000 596,563.25 596,563.25 762,046.65 762,046.65

22.6285 22.6285 28.9055 28.9055

15 00 03 01 Cofferdam Sheet Piling PZ-27 SF 24,660.0000 558,018.66 558,018.66 712,809.99 712,809.99

1.5630 1.5630 1.9966 1.9966

15 00 03 02 Cofferdam Removal PZ-27 SF 24,660.0000 38,544.60 38,544.60 49,236.66 49,236.66

15 00 03 15 Mechanical (Dewatering System) LS 1.0000 488,917.48 488,917.48 624,540.53 624,540.53

199,958.0195 199,958.0195 255,425.2850 255,425.2850

15 00 10 Earthwork for Structures EA 1.0000 199,958.02 199,958.02 255,425.28 255,425.28

40.1948 40.1948 51.3447 51.3447

15 00 10 01 Embankment CcY 4,100.0000 164,798.79 164,798.79 210,513.08 210,513.08

0.5000 0.5000 0.6387 0.6387

1 borrow pit management BCY 5,125.0000 2,562.50 2,562.50 3,273.32 3,273.32

1.8059 1.8059 2.3069 2.3069

2 excavate, stockpile and load from borrow pit BCY 5,125.0000 9,255.40 9,255.40 11,822.80 11,822.80

1.5250 1.5250 1.9480 1.9480

3 processing/moisture control ECY 4,100.0000 6,252.52 6,252.52 7,986.93 7,986.93

7.1760 7.1760 9.1665 9.1665

4 haul embankment LCY 6,150.0000 44,132.22 44,132.22 56,374.26 56,374.26

4.5567 4.5567 5.8207 5.8207

5 Spread and Compact Fill Material ECY 4,100.0000 18,682.45 18,682.45 23,864.86 23,864.86

0.2500 0.2500 0.3193 0.3193

6 testing compacted fill ECY 4,100.0000 1,025.00 1,025.00 1,309.33 1,309.33

20,000.0000 20,000.0000 25,547.8911 25,547.8911

7 truck wash rack - set up EA 4.0000 80,000.00 80,000.00 102,191.56 102,191.56

91.5930 91.5930 117.0004 117.0004

8 truck wash rack operation HR 31.5385 2,888.70 2,888.70 3,690.01 3,690.01

35,159.2276 35,159.2276 44,912.2058 44,912.2058

15 00 10 02 Site Work EA 1.0000 35,159.23 35,159.23 44,912.21 44,912.21
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35,159.2276 35,159.2276 44,912.2058 44,912.2058

15 00 10 02 01 Clearing and Grubbing ACR 1.0000 35,159.23 35,159.23 44,912.21 44,912.21
569,751.9471 569,751.9471 727,798.0338 727,798.0338

15 00 29 11 Foundation Work EA 1.0000 569,751.95 569,751.95 727,798.03 727,798.03
8.1361 8.1361 10.3930 10.3930

15 00 29 02 Structural Excavation Cofferdam CcY 27,900.0000 226,996.58 226,996.58 289,964.19 289,964.19
36.4633 36.4633 46.5781 46.5781

1500 29 03 Option 2: 50-ft long 12" sq concrete Piling LF 9,400.0000 342,755.37 342,755.37 437,833.85 437,833.85
226,635.7943 226,635.7943 289,503.3292 289,503.3292

15 00 12 Seepage Control EA 1.0000 226,635.79 226,635.79 289,503.33 289,503.33
21.1809 21.1809 27.0564 27.0564

15 00 12 01 30-ft long PZ-22 Steel Sheet Piling SF 10,700.0000 226,635.79 226,635.79 289,503.33 289,503.33
15 00 25 Embedded Metal Work LS 1.0000 769,569.21 769,569.21 983,043.52 983,043.52
44.3370 44.3370 56.6358 56.6358

15 00 25 01 Hand Rail LF 250.0000 11,084.25 11,084.25 14,158.96 14,158.96
5.4753 5.4753 6.9942 6.9942

15 00 25 02 Embedded Metals LB 47,800.0000 261,721.65 261,721.65 334,321.82 334,321.82
21,794.7225 21,794.7225 27,840.4598 27,840.4598

15 00 25 03 Trash Screens EA 14.0000 305,126.12 305,126.12 389,766.44 389,766.44
5.4753 5.4753 6.9942 6.9942

15 00 25 04 Emergency Bulkheads LB 31,500.0000 172,473.48 172,473.48 220,316.68 220,316.68
5.4753 5.4753 6.9942 6.9942

15 00 25 05 Gate Hoist Support Beam LB 3,500.0000 19,163.72 19,163.72 24,479.63 24,479.63
1,090,970.3570 1,090,970.3570  1,393,599.5916  1,393,599.5916

15 00 41 Gates, Stop Logs and Associated Equipment EA 1.0000 1,090,970.36 1,090,970.36 1,393,599.59 1,393,599.59
155,852.9081 155,852.9081 199,085.6559 199,085.6559

15 00 41 01 14'X9' Stainless Steel Slide Gates EA 7.0000 1,090,970.36 1,090,970.36 1,393,599.59 1,393,599.59
1,244,525.1049 1,496,226.0713  1,911,271.0337  1,911,271.0337

15 00 54 Stilling Basin EA 1.0000 1,244,525.10 1,496,226.07 1,911,271.03 1,911,271.03
1,244,525.1049 1,496,226.0713  1,911,271.0337  1,911,271.0337

15 00 54 13 Special Construction EA 1.0000 1,244,525.10 1,496,226.07 1,911,271.03 1,911,271.03
15 00 54 13 01 Channel Excavation LS 1.0000 931,621.97 1,183,322.94 1,511,570.28 1,511,570.28
2.4518 3.1142 3.9780 3.9780

06 03 73 01 02 Inflow Channel Dredging CY 70,000.0000 171,623.99 217,992.50 278,462.44 278,462.44
2.3324 2.9626 3.7844 3.7844

06 03 73 01 03 Outflow Channel Dredging CY 145,000.0000 338,197.98 429,570.62 548,731.17 548,731.17
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28.5000 36.2000 46.2417 46.2417

06 03 73 01 05 Earthen Closure (5.5 cy/If) LF 7,300.0000 208,050.00 264,259.91 337,564.17 337,564.17
12.9545 16.4545 21.0189 21.0189

06 03 73 01 06 Earthen Weir (2.5 cy/If) LF 16,500.0000 213,750.00 271,499.91 346,812.50 346,812.50
32.5491 32.5491 41.5780 41.5780

15 00 54 13 02 36" Riprap (Wet) TON 6,380.0000 207,662.95 207,662.95 265,267.52 265,267.52
34.1731 34.1731 43.6525 43.6525

15 00 54 13 03 24" Riprap (Dry) TON 2,280.0000 77,914.68 77,914.68 99,527.78 99,527.78
3.9833 3.9833 5.0883 5.0883

15 00 54 13 04 Separator Geotextile Sy 6,860.0000 27,325.50 27,325.50 34,905.45 34,905.45
15 00 53 Overflow Structure LS 1.0000 787,079.85 787,079.85 1,005,411.52 1,005,411.52
787,079.8535 787,079.8535  1,005,411.5177  1,005,411.5177

15 00 53 03 Concrete EA 1.0000 787,079.85 787,079.85 1,005,411.52 1,005,411.52
242.4031 242.4031 309.6444 309.6444

15 00 53 01 Reinforced Slabs CcY 1,260.0000 305,427.86 305,427.86 390,151.88 390,151.88
459.3426 459.3426 586.7617 586.7617

15 00 53 02 Reinforce Walls CcY 650.0000 298,572.69 298,572.69 381,395.13 381,395.13
346.9220 346.9220 443.1562 443.1562

15 00 53 03 Reinforced Roof CcY 431.0000 149,523.37 149,523.37 191,000.34 191,000.34
15 00 53 04 Unreinforced Concrete LS 1.0000 33,555.93 33,555.93 42,864.16 42,864.16
197.3878 197.3878 252.1421 252.1421

03 Stabilization Slab CcY 170.0000 33,555.93 33,555.93 42,864.16 42,864.16
840,606.2092 927,075.4406  1,184,241.1181  1,184,241.1181

15 00 99 Associated General ltems EA 1.0000 840,606.21 927,075.44 1,184,241.12 1,184,241.12
13,794.7019 13,794.7019 17,621.2770 17,621.2770

1500 99 01 5 Timber Pile Cluster (60' long) EA 14.0000 193,125.83 193,125.83 246,697.88 246,697.88
637,509.5731 723,978.8045 924,806.5814 924,806.5814

15 00 99 02 Electrical EA 1.0000 637,509.57 723,978.80 924,806.58 924,806.58
12 Power and Lighting LS 1.0000 132,673.44 150,668.74 192,463.42 192,463.42
13,104.5162 14,881.9600 19,010.1346 19,010.1346

Cameras EA 8.0000 104,836.13 119,055.68 152,081.08 152,081.08
0001 Electrical Distribution Equipment LS 1.0000 1,509.33 1,714.05 2,189.51 2,189.51
0002 Ethernet Equipment and CCTV Cameras LS 1.0000 64,517.00 73,267.83 93,591.92 93,591.92
0003 Control and CCTV Equipment Accessories LS 1.0000 9,934.63 11,282.12 14,411.72 14,411.72
0004 Conductors and Cables LS 1.0000 3,145.88 3,572.58 4,563.59 4,563.59
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0005 Boxes and Raceway LS 1.0000 24,274.04 27,566.47 35,213.26 35,213.26

0006 Light Fixtures LS 1.0000 1,455.25 1,652.64 2,111.07 2,111.07

Hard Wired and PLC Control System LS 1.0000 400,000.00 454,254.39 580,262.08 580,262.08
9,970.8098 9,970.8098 12,736.6582 12,736.6582

15 00 99 03 Access Road EA 1.0000 9,970.81 9,970.81 12,736.66 12,736.66
35.4540 35.4540 45.2888 45.2888

15 00 29 04 01 Bedding TON 230.0000 8,154.42 8,154.42 10,416.41 10,416.41
3.9833 3.9833 5.0883 5.0883

15 00 29 04 01 Separator Geotextile SY 456.0000 1,816.39 1,816.39 2,320.25 2,320.25

Labor ID: NOL2012 EQ ID: EP11R03
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bid schedule summary

DS1 Drainage Structure

01 LANDS AND DAMAGES

ACQUISITIONS

CONDEMNATIONS

APPRAISAL

REAL ESTATE PAYMENTS LAND PAYMENTS

06 FISH AND WILDLIFE FACILITIES

06 01 Mitigation

15 FLOODWAY CONTROL AND DIVERSION STRUCTURES

15 00 01 Mob & Demob

Dredging Portion

06 03 73 01 02 Mobilization and Demobilization

06 03 73 01 01 Mobilization and Demobilization of dredge pipeline

Demob pickup submerged pipeline

Demob pickup shore pipeline

Mob prelay submerged pipeline

Mob prelay shore pipeline

06 03 73 01 02 Mobilization and Demobilization of pipeline crew
06 03 73 01 03 Mobilization and Demobilization of Survey Crew
06 03 73 01 04 Mobilization and Demobilization of Crew Boat

06 03 73 01 05 Mobilization and Demobilization of Marsh Cranes for pipeline crew

06 03 73 01 06 Trailering Land Based Equipment

15 00 03 Care and Diversion of Water

15 00 03 02 Site Work

15 00 03 01 Cofferdam Sheet Piling PZ-27

15 00 03 02 Cofferdam Removal PZ-27

15 00 03 15 Mechanical (Dewatering System)

15 00 10 Earthwork for Structures

15 00 10 01 Embankment

1 borrow pit management

2 excavate, stockpile and load from borrow pit

3 processing/moisture control

4 haul embankment

5 Spread and Compact Fill Material

6 testing compacted fill

7 truck wash rack - set up

8 truck wash rack operation

15 00 10 02 Site Work

15 00 10 02 01 Clearing and Grubbing

15 00 29 11 Foundation Work

15 00 29 02 Structural Excavation Cofferdam

15 00 29 03 Option 2: 50-ft long 12" sq concrete Piling
15 00 12 Seepage Control
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15 00 12 01 30-ft long PZ-22 Steel Sheet Piling
15 00 25 Embedded Metal Work
15 00 25 01 Hand Rail
15 00 25 02 Embedded Metals
15 00 25 03 Trash Screens
15 00 25 04 Emergency Bulkheads
15 00 25 05 Gate Hoist Support Beam
15 00 41 Gates, Stop Logs and Associated Equipment
15 00 41 01 14'X9' Stainless Steel Slide Gates
15 00 54 Stilling Basin
15 00 54 13 Special Construction
15 00 54 13 01 Channel Excavation
06 03 73 01 02 Inflow Channel Dredging
06 03 73 01 03 Qutflow Channel Dredging
06 03 73 01 05 Earthen Closure (5.5 cyl/If)
06 03 73 01 06 Earthen Weir (2.5 cyl/If)
15 00 54 13 02 36" Riprap (Wet)
15 00 54 13 03 24" Riprap (Dry)
15 00 54 13 04 Separator Geotextile
15 00 53 Overflow Structure
15 00 53 03 Concrete
15 00 53 01 Reinforced Slabs
15 00 53 02 Reinforce Walls
15 00 53 03 Reinforced Roof
15 00 53 04 Unreinforced Concrete
03 Stabilization Slab
15 00 99 Associated General ltems
15 00 99 01 5 Timber Pile Cluster (60' long)
15 00 99 02 Electrical
12 Power and Lighting
Cameras
0001 Electrical Distribution Equipment
0002 Ethernet Equipment and CCTV Cameras
0003 Control and CCTV Equipment Accessories
0004 Conductors and Cables
0005 Boxes and Raceway
0006 Light Fixtures
Hard Wired and PLC Control System
Hard Wired and PLC Control System
15 00 99 03 Access Road
15 00 29 04 01 Bedding
15 00 29 04 01 Separator Geotextile
summary
DS1 Drainage Structure
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01 LANDS AND DAMAGES

ACQUISITIONS

CONDEMNATIONS

APPRAISAL

REAL ESTATE PAYMENTS LAND PAYMENTS

06 FISH AND WILDLIFE FACILITIES

06 01 Mitigation

15 FLOODWAY CONTROL AND DIVERSION STRUCTURES

15 00 01 Mob & Demob

Dredging Portion

06 03 73 01 02 Mobilization and Demobilization

06 03 73 01 01 Mohilization and Demobilization of dredge pipeline

Demob pickup submerged pipeline

Demob pickup shore pipeline

Mob prelay submerged pipeline

Mob prelay shore pipeline

06 03 73 01 02 Mobilization and Demobilization of pipeline crew

06 03 73 01 03 Mobilization and Demobilization of Survey Crew

06 03 73 01 04 Mobhilization and Demobilization of Crew Boat

06 03 73 01 05 Mobilization and Demobilization of Marsh Cranes for pipeline crew
06 03 73 01 06 Trailering Land Based Equipment

15 00 03 Care and Diversion of Water

15 00 03 02 Site Work

15 00 03 01 Cofferdam Sheet Piling PZ-27

15 00 03 02 Cofferdam Removal PZ-27

15 00 03 15 Mechanical (Dewatering System)

15 00 10 Earthwork for Structures

15 00 10 01 Embankment

1 borrow pit management

2 excavate, stockpile and load from borrow pit

3 processing/moisture control

4 haul embankment

5 Spread and Compact Fill Material

6 testing compacted fill

7 truck wash rack - set up

8 truck wash rack operation

15 00 10 02 Site Work

15 00 10 02 01 Clearing and Grubbing

15 00 29 11 Foundation Work

15 00 29 02 Structural Excavation Cofferdam

1500 29 03 Option 2: 50-ft long 12" sq concrete Piling

15 00 12 Seepage Control

15 00 12 01 30-ft long PZ-22 Steel Sheet Piling

15 00 25 Embedded Metal Work
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Description
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15 00 25 01 Hand Rail
15 00 25 02 Embedded Metals
15 00 25 03 Trash Screens
15 00 25 04 Emergency Bulkheads
15 00 25 05 Gate Hoist Support Beam
15 00 41 Gates, Stop Logs and Associated Equipment
15 00 41 01 14'X9' Stainless Steel Slide Gates
15 00 54 Stilling Basin
15 00 54 13 Special Construction
15 00 54 13 01 Channel Excavation
06 03 73 01 02 Inflow Channel Dredging
06 03 73 01 03 Qutflow Channel Dredging
06 03 73 01 05 Earthen Closure (5.5 cy/If)
06 03 73 01 06 Earthen Weir (2.5 cyl/If)
15 00 54 13 02 36" Riprap (Wet)
15 00 54 13 03 24" Riprap (Dry)
15 00 54 13 04 Separator Geotextile
15 00 53 Overflow Structure
15 00 53 03 Concrete
15 00 53 01 Reinforced Slabs
15 00 53 02 Reinforce Walls
15 00 53 03 Reinforced Roof
15 00 53 04 Unreinforced Concrete
03 Stabilization Slab
15 00 99 Associated General ltems
15 00 99 01 5 Timber Pile Cluster (60' long)
15 00 99 02 Electrical
12 Power and Lighting
Cameras
0001 Electrical Distribution Equipment
0002 Ethernet Equipment and CCTV Cameras
0003 Control and CCTV Equipment Accessories
0004 Conductors and Cables
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0005 Boxes and Raceway 9
0005 Boxes and Raceway 10
0006 Light Fixtures 10
Hard Wired and PLC Control System 10
15 00 99 03 Access Road 10
15 00 29 04 01 Bedding 10
15 00 29 04 01 Separator Geotextile 10
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Terminology

Risk Analysis
ER 1110-2-1302, 15 Sep 08, page 19

Definition

a. Cost risk analysis is the process of identifying and measuring the cost impact of project uncertainties
on the estimated TPC. It shall be accomplished as a joint analysis between the cost engineer and the
designers or appropriate PDT members that have specific knowledge and expertise on all possible
project risks.

(1) PDTs are required to prepare a formal cost risk analysis for all decision documents requiring
Congressional authorization for projects exceeding $40 million (TPC)(see appendix B). Where cost risk
analysis is required, it is anticipated that the cost risk analysis will be performed once the recommended
plan is identified prior to the alternative formulation briefing milestone.

Typical Risk Elements

Factors that can introduce risk to items listed in the Selected Work Breakdown Structure ltems.
The ones listed are the most typical for Civil Works Projects. These Risk Elements should be reviewed
and established for each project.

Potential Risk Areas

These are items from the estimate's Work Breakdown Structure, either broad or detailed, that are
believed to contain some risk.

The cost estimator defines the Work Breakdown Structure. It is recommended that the PDT select the
appropriate Selected Work Breakdown Structure Items and considers all Features.

Focus should be placed on the items with the significant risks. Appropriately identifying the Selected
Work Breakdown Structure Items will lead to a more confident development of contingency.

Risk Element

Typical Concerns

Typical Risk Elements

Project Scope Growth

« Potential for scope growth, added features and quantities?
* Project accomplish intent?

« Investigations sufficient to support design assumptions?
 Design confidence?

« Water care and diversion fully understood, planned?

Acquisition Strategy

« Contracting plan firmly established?

« 8a or small business likely?

* Requirement for subcontracting?

« Accelerated schedule or harsh weather schedule?

« High-risk acquisition limits competition, design/build?
« Limited bid competition anticipated?

« Bid schedule developed to reduce quantity risks?

Construction Elements

« Accelerated schedule or harsh weather schedule?

« High risk or complex construction elements, site access, in-water?
* Water care and diversion plan?

« Unigue construction methods?

« Special mobilization?

 Special equipment or subcontractors needed?

« Potential for construction modification and claims?

Quantities for Current Scope

« Level of confidence based on desigh and assumptions?

« Possibility for increased quantities due to loss, waste, or subsidence?
» Appropriate methods applied to calculate quantities?

« Sufficient investigations to develop quantities?

« Quality control check applied?

Specialty Fabrication or Equipment

« Unusual parts, material or equipment manufactured or installed?
« Confidence in suppliers' ability?

 Confidence in contractor's ability to install?

« Ability to reasonably transport?

« Risk of specialty equipment functioning first time? Test?

Cost Estimate Assumptions

« Reliability and number of key quotes?

» Assumptions related to prime and subcontractor markups/assignments?
* Assumptions regarding crew, productivity, overtime?

« Site accessibility, transport delays, congestion?

« Overuse of Cost Book, lump sum, allowances?

« Lack confidence on critical cost items?

External Project Risks

« Potential for severe adverse weather?

« Political influences, lack of support, obstacles?

« Unanticipated inflations in fuel, key materials?

« Potential for market volatility impacting competition, pricing?




Abbreviated Risk Analysis

Project (less than $40M): Calcasieu Lock TSP

Project Development Stage: Feasibility (Recommended Plan)
Risk Category: Low Risk: Simple Project-No Life Safety

Total Construction Contract Cost = | $ 10,701,369 |
CWWBS Feature of Work Contract Cost % Contingency $ Contingency Total

01 LANDS AND DAMAGES Real Estate $ 94,500 34.80% $ 32,886 $ 127,386.00
15 FLOODWAY CONTROL AND DIVERSION

1 |STRUCTURES Mobilization - Demobilization $ 1,564,488 8.90% $ 139,209 $ 1,703,697.45
15 FLOODWAY CONTROL AND DIVERSION

2 [STRUCTURES Care and Diversion of Water $ 1,386,587 26.96% $ 373,868 $ 1,760,455.28
15 FLOODWAY CONTROL AND DIVERSION

3 [STRUCTURES Earthwork for Structures $ 255,425 14.30% $ 36,536 $ 291,960.78
15 FLOODWAY CONTROL AND DIVERSION

4 |STRUCTURES Foundation Work $ 727,798 24.78% $ 180,323 $ 908,120.64
15 FLOODWAY CONTROL AND DIVERSION

5 |STRUCTURES Seepage Control $ 289,503 24.78% $ 71,729 $ 361,232.02
15 FLOODWAY CONTROL AND DIVERSION

6 [STRUCTURES Embedded Metal Work $ 983,044 23.06% $ 226,667 $ 1,209,710.66
15 FLOODWAY CONTROL AND DIVERSION

7 [STRUCTURES Gates, Stop Logs and Associated Eq $ 1,393,600 21.81% $ 303,878 $ 1,697,477.85
15 FLOODWAY CONTROL AND DIVERSION

8 [STRUCTURES Channel Excavation $ 1,511,570 18.84% $ 284,842 $ 1,796,411.79
15 FLOODWAY CONTROL AND DIVERSION

9 |STRUCTURES Concrete $ 1,005,412 18.84% $ 189,461 $ 1,194,872.07

12 Remaining Construction ltems $ 1,583,942 17.4% 14.93% $ 236,518 $ 1,820,459.82

13 [30 PLANNING, ENGINEERING, AND DESIGN Planning, Engineering, & Design $ 93,000 7.09% $ 6,595 $ 99,594.89

14 |31 CONSTRUCTION MANAGEMENT Construction Management $ 61,380 5.00% $ 3,069 $ 64,449.00

Totals

Real Estate $ 94,500 34.80% $ 32,886 $ 127,386.00

Total Construction Estimate $ 10,701,369 19.09% $ 2,043,029 $ 12,744,398

Total Planning, Engineering & Design $ 93,000 7.09% $ 6,595 $ 99,595

Total Construction Management $ 61,380 5.00% $ 3,069 $ 64,449

Total $ 10,950,249 $ 2,085,579 $ 13,035,828




Risk
Element

Feature of Work

Concerns Pull Down Tab (ENABLE MACROS
THRU TRUST CENTER)
(Choose ALL that apply)

Calcasieu Lock TSP
Feasibility (Recommended Plan)
Abbreviated Risk Analysis

Meeting Date: 20-Feb-14

Concerns

Very Likely
Likely
Possible
Unlikely

PDT Discussions & Conclusions
(Include logic & justification for choice of Likelihood & Impact)

Risk Level

3

Ol |N
RIN|W

2

3

0 0

1 2

3

Negligible Marginal Significant

Likelihood

Impact

Critical

Crisis

Risk
Level

Project Scope Growth

| Max Potential Cost Growth

40%

PS-1

Mobilization -
Demobilization

* Design confidence?

 Design confidence?

From planning perspective, common work for the MVN district, no new items
of work would be added to the scope and therefore no new mob/demob
anticpated. PDT recommends unlikely/negligible.

Unlikely

Marginal

PS-2

Care and Diversion of Water

« Investigations sufficient to support design
assumptions?

« Investigations sufficient to support design assumptions?

There is a potential that the channel alignment or structure location could shift
due to unforseen circumstances that might impact navigation. The result
would require more environmental work with state and agencies. PDT
believes this is an unlikely scenario, but the impact to cost/schedule is
significant.

Unlikely

Significant

PS-3

Earthwork for Structures

« Investigations sufficient to support design
assumptions?

« Investigations sufficient to support design assumptions?

There is a potential that the channel alignment or structure location could shift
due to unforseen circumstances that might impact navigation. The result
would require more environmental work with state and agencies. PDT
believes this is an unlikely scenario, but the impact to cost/schedule is
significant.

Unlikely

Significant

PS-4

Foundation Work

* Investigations sufficient to support design
assumptions?

« Investigations sufficient to support design assumptions?

There is a potential that the channel alignment or structure location could shift
due to unforseen circumstances that might impact navigation. The result
would require more environmental work with state and agencies. PDT
believes this is an unlikely scenario, but the impact to cost/schedule is
significant.

Unlikely

Significant

PS-5

Seepage Control

* Investigations sufficient to support design
assumptions?

« Investigations sufficient to support design assumptions?

There is a potential that the channel alignment or structure location could shift
due to unforseen circumstances that might impact navigation. The result
would require more environmental work with state and agencies. PDT
believes this is an unlikely scenario, but the impact to cost/schedule is
significant.

Unlikely

Significant

PS-6

Embedded Metal Work

* Investigations sufficient to support design
assumptions?

* Investigations sufficient to support design assumptions?

There is a potential that the channel alignment or structure location could shift
due to unforseen circumstances that might impact navigation. The result
would require more environmental work with state and agencies. PDT
believes this is an unlikely scenario, but the impact to cost/schedule is
significant.

Unlikely

Significant

PS-7

Gates, Stop Logs and
Associated Eq

* Investigations sufficient to support design
assumptions?

« Investigations sufficient to support design assumptions?

There is a potential that the channel alignment or structure location could shift
due to unforseen circumstances that might impact navigation. The result
would require more environmental work with state and agencies. PDT
believes this is an unlikely scenario, but the impact to cost/schedule is
significant.

Unlikely

Significant

PS-8

Channel Excavation

« Investigations sufficient to support design
assumptions?

« Potential for scope growth, added features and quantities?
* Investigations sufficient to support design assumptions?

There is a potential that the channel alignment or structure location could shift
due to unforseen circumstances that might impact navigation. The result
would require more environmental work with state and agencies. PDT
believes this is an unlikely scenario, but the impact to cost/schedule is
significant.

Unlikely

Significant

PS-9

Concrete

* Investigations sufficient to support design
assumptions?

 Potential for scope growth, added features and quantities?
« Investigations sufficient to support design assumptions?

There is a potential that the channel alignment or structure location could shift
due to unforseen circumstances that might impact navigation. The result
would require more environmental work with state and agencies. PDT
believes this is an unlikely scenario, but the impact to cost/schedule is
significant.

Unlikely

Significant




Risk
Element

Feature of Work

Concerns Pull Down Tab (ENABLE MACROS
THRU TRUST CENTER)
(Choose ALL that apply)

Concerns

PDT Discussions & Conclusions
(Include logic & justification for choice of Likelihood & Impact)

Likelihood

Impact

Risk
Level

PS-10

* Investigations sufficient to support design
assumptions?

Unlikely

Negligible

PS-11

* Potential for scope growth, added features and
guantities?

Unlikely

Negligible

PS-12

Remaining Construction
Items

* Potential for scope growth, added features and
guantities?

 Potential for scope growth, added features and quantities?

A guidwall in lieu of protection dolphins could be required. The electrical
items have a negligble chance of changing.

Unlikely

Negligible

PS-13

Planning, Engineering, &
Design

* Investigations sufficient to support design
assumptions?

* Investigations sufficient to support design assumptions?

There is a potential that the channel alignment or structure location could shift
due to unforseen circumstances that might impact navigation. The result
would require more environmental work with state and agencies. PDT
believes this is an unlikely scenario, but the impact to cost/schedule is
significant.

Unlikely

Significant

PS-14

Construction Management

* Investigations sufficient to support design
assumptions?

« Investigations sufficient to support design assumptions?

There is a potential that the channel alignment or structure location could shift
due to unforseen circumstances that might impact navigation. The result
would require more environmental work with state and agencies. PDT
believes this is an unlikely scenario, but the impact to cost/schedule is
significant.

Unlikely

Negligible

Acquisition Strategy

Max Potential Cost Growth

30%

AS-1

Mobilization -
Demobilization

» Contracting plan firmly established?

« 8a or small business likely
« Contracting plan firmly established?

At feasibility level of design, contracting plan is not fully developed.
Anticipated design - bid - build is expected for 1 contract. PDT feels that risk
is low on a 'low-bid' contract. There are no odd or special contract
acquisitions anticipated when plans and specs are put out for bid. A possibilty
that contract is awarded to an 8aA.

Possible

Significant

AS-2

Care and Diversion of Water

* Contracting plan firmly established?

« 8a or small business likely?
 Contracting plan firmly established?

At feasibility level of design, contracting plan is not fully developed.
Anticipated design - bid - build is expected for 1 contractCofferdam
construction is a common construction item for local contractors - detailed
acquisition of materials will be developed in PED so timing could change
slightly for sheet piling. A possibiity that contract is awarded to an 8A.

Possible

Significant

AS-3

Earthwork for Structures

» Contracting plan firmly established?

 8a or small business likely?
 Contracting plan firmly established?

At feasibility level of design, contracting plan is not fully developed.
Anticipated design - bid - build is expected for 1 contract. There is a good
opurtunity to obtain material within the 10 mile haul distance assumed. After
borings are obtained the adjacent material may be found to be reasonable
and be used as backfill. Possibility that contract awarded to an 8A.

Possible

Significant

AS-4

Foundation Work

» 8a or small business likely?

* Contracting plan firmly established?
 8a or small business likely?

At feasibility level of design, contracting plan is not fully developed.
Anticipated design - bid - build is expected for 1 contract. Team has some
concern about acquiring pilings and machinery without affecting cost. While it
is unlikely, team feels the actual impact is marginal. Possibility that contract
awarded to an 8A.

Possible

Significant

AS-5

Seepage Control

« 8a or small business likely?

At feasibility level of design, contracting plan is not fully developed.
Anticipated design - bid - build is expected for 1 contract

« Contracting plan firmly established?

 8a or small business likely?

At feasibility level of design, contracting plan is not fully developed.
Anticipated design - bid - build is expected for 1 contract. Team has some
concern about acquiring pilings and machinery without affecting cost. While it
is unlikely, team feels the actual impact is marginal. Possibility that contract
awarded to an 8A.

Possible

Significant




Concerns Pull Down Tab (ENABLE MACROS

EIZrIrS{I(:nt Feature of Work THRU TRUST CENTER) Concerns PDT Discussions & Conclusions Likelihood Impact LF:\S/';
(Choose ALL that apply) (Include logic & justification for choice of Likelihood & Impact)
At feasibility level of design, contracting plan is not fully developed. Possible Significant
Anticipated design - bid - build is expected for 1 contractTeam has some
« Contracting plan firmly established? concern about acquiring pilings and machinery without affecting cost. While it
AS-6 Embedded Metal Work + 8a or small business likely? » 8a or small business likely? is unlikely, team feels the actual impact is marginal. 2
At feasibility level of design, contracting plan is not fully developed. Possible Significant
Anticipated design - bid - build is expected for 1 contract. Team has some
Gates, Stop Logs and « Contracting plan firmly established? concern about acquiring pilings and machinery without affecting cost. While it
AS-7 Associated Eq + 8a or small business likely? » 8a or small business likely? is unlikely, team feels the actual impact is marginal. 2
Possible Significant
At feasibility level of design, contracting plan is not fully developed.
« Contracting plan firmly established? Anticipated design - bid - build is expected for 1 contract. Dredging is
AS-8 Channel Excavation + 8a or small business likely? » 8a or small business likely? subcontracted in MIl. Entire project could be awarded to 8A.. 2
Possible Significant
 Contracting plan firmly established? At feasibility level of design, contracting plan is not fully developed.
AS-9 Concrete * 8a or small business likely? « 8a or small business likely? Anticipated design - bid - build is expected for 1 contract 2
Unlikely Negligible
AS-10 0 » Contracting plan firmly established? 0
Unlikely Negligible
AS-11 0 « Contracting plan firmly established? 0
Possible Significant
Remaining Construction « 8a or small business likely? The entire project could be awarded to an 8a. This would slightly increase
AS-12 Items + Contracting plan firmly established? « Contracting plan firmly established? cost. The electrical items are already subcontracted in the Mil. 2
Unlikely Negligible
« Contracting plan firmly established?
Planning, Engineering, & » High-risk acquisition limits competition, « 8a or small business likely?
AS-13 Design design/build? PDT discussed acquisition strategies however unlikely to change these cost. 0
Unlikely Negligible
« Contracting plan firmly established?
AS-14 Construction Management | 8a or small business likely? « 8a or small business likely? PDT discussed acquisition strategies however unlikely to change these cost. 0

Construction Elements

Max Potential Cost Growth |

15% |



Concerns Pull Down Tab (ENABLE MACROS

Risk o Risk
EIerrS{ent Feature of Work THRU TRUST CENTER) Concerns PDT Discussions & Conclusions Likelihood Impact Leiel
(Choose ALL that apply) (Include logic & justification for choice of Likelihood & Impact)
Unlikely Negligible
Mobilization - Work is common to the NOD area. No concerns. Not emergency hurricane
CE-1 Demobilization * Accelerated schedule or harsh weather schedule? [ Accelerated schedule or harsh weather schedule? work. 0
Cofferdam will be preventing water from GIWW on east side and water from Unlikely Significant
west side from infiltrating the construction area. Work is common to the NOD
area. There is some risk to the actual construction of the cofferdam, but it is
CE-2 Care and Diversion of Water|* Water care and diversion plan? » Water care and diversion plan? unlikely it would occur. Not emergency hurricane work. 1
Unlikely Negligible
Work is common to the NOD area. No concerns. Not emergency hurricane
CE-3 Earthwork for Structures * Accelerated schedule or harsh weather schedule? |+ Accelerated schedule or harsh weather schedule? work. MIl reflects marine environment when necessary. 0
Likely Negligible
Soil conditions could require deeper foundation work. Work is common to the
* High risk or complex construction elements, site NOD area. Not emergency hurricane work. MIl reflects marine environment
CE-4 Foundation Work access, in-water? « High risk or complex construction elements, site access, in-water? and the complexity of construction. Quantity issue. 1
Likely Negligible
Soil conditions could require additional seepage measures. Work is common
* High risk or complex construction elements, site to the NOD area. Not emergency hurricane work. MIl reflects marine
CE-5 Seepage Control access, in-water? « High risk or complex construction elements, site access, in-water? environment and the complexity of construciton. Quantity issue. 1
Unlikely Negligible
Work is common to the NOD area. Not emergency hurricane work. Ml
* High risk or complex construction elements, site » Accelerated schedule or harsh weather schedule? reflects marine environment and the complexity of construction. Quantity
CE-6 Embedded Metal Work access, in-water? * High risk or complex construction elements, site access, in-water? issue. 0
Unlikely Negligible
Gates, Stop Logs and Work is common to the NOD area. Not emergency hurricane work. Gates
CE-7 Associated Eq * Special equipment or subcontractors needed? « Special equipment or subcontractors needed? are simple to construct. Common methods reflected in MlI> 0
Unlikely Marginal
Work is common to the MVN area. Special construction methods could be
CE-8 Channel Excavation * Unique construction methods? « Unique construction methods? mandated but not likely to occur. 0
Unlikely Negligible
Work is common to the MVN area. No concerns. Not emergency hurricane
work. Ml reflects marine environment when necessary. Special heeds
CE-9 Concrete » Accelerated schedule or harsh weather schedule? [+ Accelerated schedule or harsh weather schedule? addressed in the MII. 0
Unlikely Negligible
CE-10 0 * Accelerated schedule or harsh weather schedule? 0




Concerns Pull Down Tab (ENABLE MACROS

EI:rIrS{I(:nt Feature of Work THRU TRUST CENTER) Concerns PDT Discussions & Conclusions Likelihood Impact LF:\S/';
(Choose ALL that apply) (Include logic & justification for choice of Likelihood & Impact)
Unlikely Negligible
CE-11 0 * Accelerated schedule or harsh weather schedule? 0
Unlikely Negligible
Work is common to the MVN area. No concerns. Not emergency hurricane
Remaining Construction work. Ml reflects marine environment when necessary. Electrical items are
CE-12 Items « Special equipment or subcontractors needed? « Special equipment or subcontractors needed? subcontracted in Mil. 0
Unlikely Negligible
Planning, Engineering, &
CE-13 Design » Accelerated schedule or harsh weather schedule? | Accelerated schedule or harsh weather schedule? Work is common to the MVN area. No concerns. 0
Unlikely Negligible
CE-14 Construction Management | Accelerated schedule or harsh weather schedule? [+ Accelerated schedule or harsh weather schedule? Work is common to the MVN area. No concerns. 0
Quantities for Current Scope
| Max Potential Cost Growth 20%
Unlikely Negligible
Mobilization - * Level of confidence based on design and Mobilization and Demobilization is common work in MVN. Project has both
Q-1 Demobilization assumptions? « Level of confidence based on design and assumptions? marine and road access. Low risk. 0
Soil conditions could require deeper pilings for cofferdam. Team _ o
recommends likely risk (given topography) and marginal impact since cost of Likely Significant
cofferdam is only 1/13th of the constuction estimate and would not generate
Q-2 Care and Diversion of Water|* Sufficient investigations to develop quantities? » Sufficient investigations to develop quantities? an adjustment to the overall cost. 3
General area of the structure and the backfill are generally well defined. _ o
There is a good opurtunity to obtain material within the 10 mile haul distance Unlikely Negligible
« Level of confidence based on design and assumptions? assumed. After borings are obtained the adjacent material may be found to
Q-3 Earthwork for Structures » Sufficient investigations to develop quantities? » Sufficient investigations to develop quantities? be reasonable and be used as backfill. 0
PDT discussed excavation concerns with disposal but marshcranes can ' o
handle, neglibile risk. As a result of borings concrete pile can change. Likely Likely Significant
* Level of confidence based on design and « Sufficient investigations to develop quantities? recommendation but a marginal impact since pilings, while expensive, would
Q-4 Foundation Work assumptions? « Level of confidence based on design and assumptions? not cost that much more to go a bit deeper 3
Desgners are confident that footprint and the length of the sheets are ' o
conservative. Team recommends likely risk (given topography) and marginal Likely Significant
impact since cost of cofferdam is only 1/13th of the constuction estimate and
Q-5 Seepage Control » Sufficient investigations to develop quantities? « Sufficient investigations to develop quantities? would not generate a huge hit to the overall cost. 3
quantities could go up since the estimating method for this category are
based off of a similar structure, whereas other categories were calculated _ o
specifically for this structure/channel work PDT feel that there is a likely risk Likely Significant
to the embedded metals work but the cost impact is marginal since there is
Q-6 Embedded Metal Work » Sufficient investigations to develop quantities? « Sufficient investigations to develop quantities? quite a bit of material in the current estimate 3
Unlikely Marginal
Gates, Stop Logs and * Level of confidence based on design and Team is confident in amount of gates necessary to satisfy design criteria.
Q-7 Associated Eq assumptions? * Level of confidence based on design and assumptions? unlikely/neglible decision by team 0




Concerns Pull Down Tab (ENABLE MACROS

EIZrIrS{I(:nt Feature of Work THRU TRUST CENTER) Concerns PDT Discussions & Conclusions Likelihood Impact LF:\S/';
(Choose ALL that apply) (Include logic & justification for choice of Likelihood & Impact)
Surveys have been obtained for the channel excavation. Dike costs could _ _
fluctuate some due to varying water depths in the disposal area. Minimal Possible Marginal
affect to cost. (This item is captured in the risk register developed by the
Q-8 Channel Excavation « Sufficient investigations to develop quantities? « Sufficient investigations to develop quantities? PDT). 1
Concrete quantities could change based on soil conditions and Possible Marginal
* Level of confidence based on design and earthwork/foundation work. Team agrees on possible likelihood and marginal
Q-9 Concrete assumptions? « Level of confidence based on design and assumptions? impact. Bigger fear for concrete is commodity cost. 1
Unlikely Negligible
* Level of confidence based on design and
Q-10 0 assumptions? 0
Unlikely Negligible
« Level of confidence based on design and
Q-11 0 assumptions? 0
Likely Significant
Remaining Construction * Level of confidence based on design and A guidwall in lieu of protection dolphins could be required. The electrical
Q-12 Items assumptions? * Level of confidence based on design and assumptions? items could increase significantly due to site specific work. 3
Unlikely Negligible
Planning, Engineering, & * Level of confidence based on design and
Q-13 Design assumptions? « Level of confidence based on design and assumptions? Quantity changes would not affect PED. Team agreed. 0
Unlikely Negligible
» Level of confidence based on design and
Q-14 Construction Management |assumptions? « Level of confidence based on design and assumptions? Quantity changes would not affect PED. Team agreed. 0
Specialty Fabrication or EQuipment
| | Max Potential Cost Growth 50%
Unlikely Negligible
Mobilization - There is both marine and road access to site. PDT recommends
FE-1 Demobilization * Ability to reasonably transport? * Ability to reasonably transport? Unlikely/Negligle. 0
Cofferdam construction is pretty regular in coastal LA, contractors are familiar Possible Marginal
» Risk of specialty equipment functioning first time? with materials and installation. Team said possible issue with cofferdams but
FE-2 Care and Diversion of Water|Test? * Risk of specialty equipment functioning first time? Test? cost impact is marginal. 1
Unlikely Negligible
Team feels comfortable in equipment used for earthwork, low risk item. PDT
FE-3 Earthwork for Structures * Ability to reasonably transport? « Ability to reasonably transport? recommends Unlikely/Neglible. 0
Unlikely Negligible
* Unusual parts, material or equipment manufactured Concrete pile installation is a common practice in MVN. PDT recommends
FE-4 Foundation Work or installed? » Unusual parts, material or equipment manufactured or installed? Unlikely/Negligible. 0
Unlikely Negligible
» Unusual parts, material or equipment manufactured Sheetpile installation is a common practive in MVN. PDT recommends
FE-5 Seepage Control or installed? » Unusual parts, material or equipment manufactured or installed? Unlikely/Neglible. 0




Risk Concerns Pull Down Tab (ENABLE MACROS Risk
Element Feature of Work THRU TRUST CENTER) Concerns PDT Discussions & Conclusions Likelihood Impact Level
(Choose ALL that apply) (Include logic & justification for choice of Likelihood & Impact)
Unlikely Negligible
» Unusual parts, material or equipment manufactured Common items, PDT sees no risk with these under this risk category. PDT
FE-6 Embedded Metal Work or installed? » Unusual parts, material or equipment manufactured or installed? recommends Unlikely/Neglible. 0
Some PDT concern that gate size may be a problem or be delayed due to Possible Significant
Gates, Stop Logs and » Unusual parts, material or equipment manufactured amount needed. PDT wishes to express a possible risk with significant cost
FE-7 Associated Eq or installed? » Unusual parts, material or equipment manufactured or installed? impact if getting the gates to the site or even having them made is an issue. 2
Unlikely Marginal
* Unusual parts, material or equipment manufactured Typical dredge work and disposal methods. PDT recommends
FE-8 Channel Excavation or installed?  Unusual parts, material or equipment manufactured or installed? Unlikely/Marginal. 0
Unlikely Negligible
» Unusual parts, material or equipment manufactured PDT did not find issue with concrete mateiral or material supply. Recommend
FE-9 Concrete or installed? « Unusual parts, material or equipment manufactured or installed? Unlikely/Negligible. 0
Unlikely Negligible
» Unusual parts, material or equipment manufactured
FE-10 0 or installed? 0
Unlikely Negligible
» Unusual parts, material or equipment manufactured
FE-11 0 or installed? 0
Unlikely Negligible
Remaining Construction + Unusual parts, material or equipment manufactured Materials associated with this line are readily available, not complicated to
FE-12 Items or installed?  Unusual parts, material or equipment manufactured or installed? install. Recomend Unlikely/Negligble 0
Unlikely Negligible
Planning, Engineering, &  Unusual parts, material or equipment manufactured
FE-13 Design or installed? » Unusual parts, material or equipment manufactured or installed? Normal work activities in the MVN. 0
Unlikely Negligible
» Unusual parts, material or equipment manufactured
FE-14 Construction Management |or installed? » Unusual parts, material or equipment manufactured or installed? Normal work activities in the MVN. 0
Cost Estimate Assumptions
| | Max Potential Cost Growth 2504
Unlikely Marginal
Mobilization -
CT-1 Demobilization » Site accessibility, transport delays, congestion? « Site accessibility, transport delays, congestion? Project features both marine and road access. MIl estimate 0
Sheetpile installation is a common practive in MVN. Crews and price quotes Unlikely Marginal
» Assumptions related to prime and subcontractor « Reliability and number of key quotes? used are current and reasonable. National economy is in a slump, labor is
CT-2 Care and Diversion of Water|markups/assignments? » Assumptions related to prime and subcontractor markups/assignments? [readily available. PDT recommends Unlikely/Neglible. 0
All local features of earhtwork are detailed in MIl. Crew and trucking costs are Unlikel Marainal
current. Assumption of haul distance is conservative assesment. Possiblity ely argina
of onsite borrow which would reduce cost. Crews are paid above davis
CT-3 Earthwork for Structures * Site accessibility, transport delays, congestion? » Site accessibility, transport delays, congestion? bacon. National economy is in a slump, labor is readily available. 0




Concerns Pull Down Tab (ENABLE MACROS

i N Risk
Elzrlr?:nt Feature of Work THRU TRUST CENTER) Concerns PDT Discussions & Conclusions Likelihood Impact Léiel
(Choose ALL that apply) (Include logic & justification for choice of Likelihood & Impact)
Sheetpile installation is a common practive in MVN. Crews and price quotes Unlikel Marainal
used are current and reasonable. Quotes compared to more than one source. y 9
PDT recommends National economy is in a slump, labor is readily available.
CT-4 Foundation Work * Reliability and number of key quotes? * Reliability and number of key quotes? Unlikely/Neglible. 0
Sheetpile installation is a common practive in MVN. Crews and price quotes Unlikel Marainal
used are current and reasonable. Quotes compared to more than one source. y 9
PDT recommends National economy is in a slump, labor is readily available.
CT-5 Seepage Control * Reliability and number of key quotes? * Reliability and number of key quotes? Unlikely/Neglible. 0
Sheetpile installation is a common practive in MVN. Crews and price quotes Unlikel Marainal
used are current and reasonable. Quotes compared to more than one source. y 9
PDT recommends National economy is in a slump, labor is readily available.
CT-6 Embedded Metal Work * Reliability and number of key quotes? * Reliability and number of key quotes? Unlikely/Neglible. 0
Material quote obtained from supplier. Crew and production assessed from Unlikely Marginal
Gates, Stop Logs and « Assumptions regarding crew, productivity, overtime? other work in the MVN. National economy is in a slump, labor is readily
CT-7 Associated Eq * Reliability and number of key quotes? * Reliability and number of key quotes? available. Steel prices on the decline. 0
Unlikely Marginal
« Assumptions related to prime and subcontractor markups/assignments? |Dredgin new construction is a common occurance in MVN with adequate
CT-8 Channel Excavation  Assumptions regarding crew, productivity, overtime?|. Assumptions regarding crew, productivity, overtime? historical data. National economy is in a slump, labor is readily available. 0
Unlikely Marginal
Demand for concrete is low however demand does fluctuate. Materials are
CT-9 Concrete ¢ Reliability and number of key quotes? * Reliability and number of key quotes? readily available. 0
Unlikely Negligible
CT-10 0 * Reliability and number of key quotes? 0
Unlikely Negligible
CT-11 0 * Reliability and number of key quotes? 0
Unlikely Marginal
Remaining Construction « Assumptions related to prime and subcontractor markups/assignments? |Electrical items are subcontracted in the MIl. Other items are all likely to
CT-12 Items * Reliability and number of key quotes? * Reliability and number of key quotes? constructed with the prime contractor. 0
Unlikely Negligible
Planning, Engineering, &
CT-13 Design * Reliability and number of key quotes? * Reliability and number of key quotes? Cost provided by Engineering Division 0
Unlikely Negligible
CT-14 Construction Management |* Reliability and number of key quotes? » Reliability and number of key quotes? Cost provided by Construction Division 0

External Project Risks

Max Potential Cost Growth

20%|




Concerns Pull Down Tab (ENABLE MACROS

EI:rIrS{I(:nt Feature of Work THRU TRUST CENTER) Concerns PDT Discussions & Conclusions Likelihood Impact LF:\S/';
(Choose ALL that apply) (Include logic & justification for choice of Likelihood & Impact)
Potential for dredge equipmenet to come form far away however dredging Unlikely Marginal
Mobilization - » Potential for market volatility impacting competition, quantity is small enough to allow smaller dredges to accomplish work. All
EX-1 Demobilization pricing? « Potential for market volatility impacting competition, pricing? other work needs readily available. 0
: I . » _ _ _ . o Likely Significant
« Potential for market volatility impacting competition, | Potential for severe adverse weather? Could have storm impacts but considered negligilbe to cost. Material violatility
EX-2 Care and Diversion of Water|pricing? * Potential for market volatility impacting competition, pricing? could happen considering current trends and would have significant impact. 3
The quantity of the earth needed is small therefore weather impacts are Likely Marginal
EX-3 Earthwork for Structures * Potential for severe adverse weather? * Potential for severe adverse weather? decreased. Material readily available. 2
» Unanticipated inflations in fuel, key materials? Could have storm impacts but considered negligilbe to cost. Material violatility Likely Significant
EX-4 Foundation Work » Potential for severe adverse weather? » Potential for severe adverse weather? could happen considering current trends and would have significant impact. 3
< Unanticipated inflations in fuel, key materials? Could have storm impacts but considered negligilbe to cost. Material violatility Likely Significant
EX-5 Seepage Control * Potential for severe adverse weather? * Potential for severe adverse weather? could happen considering current trends and would have significant impacts.. 3
« Unanticipated inflations in fuel, key materials? Could have storm impacts but considered negligilbe to cost. Material violatility Likely Significant
EX-6 Embedded Metal Work « Potential for severe adverse weather? * Potential for severe adverse weather? could happen but is not likely to happen considering current trends. 3
, I . » . . - o Likely Significant
Gates, Stop Logs and « Potential for market volatility impacting competition, Could have storm impacts but considered negligilbe to cost. Material violatility
EX-7 Associated Eq pricing? * Potential for market volatility impacting competition, pricing? could happen but is not likely to happen considering current trends. 3
Fuel is extremely volatile and is the main driver in dredge cost. PDT
« Unanticipated inflations in fuel, key materials? discussed. Market is wide open with protected waters and shallow dredging Likel Significant
» Potential for market volatility impacting competition, | Potential for severe adverse weather? depth coupled with small dredge quantity. Many contractors available to y
EX-8 Channel Excavation pricing?  Potential for market volatility impacting competition, pricing? complete dredging. 3
. o . : . - o Likely Significant
 Unanticipated inflations in fuel, key materials? Could have storm impacts but considered negligilbe to cost. Material violatility
EX-9 Concrete » Potential for severe adverse weather? » Potential for severe adverse weather? could happen but is not likely to happen considering current trends. 3
Unlikely Negligible
EX-10 0  Potential for severe adverse weather? 0
Unlikely Negligible
EX-11 0 * Potential for severe adverse weather? 0
Remaining Construction « Potential for market volatility impacting competition, Weather would have minimal impacts. Electrical supply cost could increase Sl AETTIEL
EX-12 Items pricing? » Potential for market volatility impacting competition, pricing? but not likely. PDT discussion. 0
Planning, Engineering, & Political support for project coupled with marsh creation and water control. Sl Neglliglais
EX-13 Design » Political influences, lack of support, obstacles? « Political influences, lack of support, obstacles? Pluses. 0
Unlikely Negligible
EX-14 Construction Management | Potential for severe adverse weather? » Potential for severe adverse weather? Should have no affect. 0




Calcasieu Lock TSP
Feasibility (Recommended Plan)

Abbreviated Risk Analysis

Potential Risk Areas

Project Scope Growth

Acquisition Strategy

Specialty Fabrication or

Construction Elements
Equipment

Quantities for Current

Scope

SUEMEIEREEEIEEELY

Cost Estimate
Assumptions

External Project Risks




Project Scope
Growth

Acquisition
Strategy

Construction
Elements

Max

Potenital
Cost
Growth 40 %
X y
0 0 0.00%
1 2.09 2.09%
2 4.37 4.37%
3 9.15 9.15%
4 19.13 19.13%
5 40.00 40.00%
y = anx
a = y N 1/x)
a = 2.091279
Max
Potenital
Cost
Growth 30 %
X y
0 0 0.00%
1 1.97 1.97%
2 3.90 3.90%
3 7.70 7.70%
4 15.19 15.19%
5 30.00 30.00%
y = a™x
a = yN(1/X)
a = 1.97435
Max
Potenital
Cost
Growth 15 %
X y
0 5 5.00%
1 1.72 6.72%
2 2.95 7.95%
3 5.08 10.08%
4 8.73 13.73%
5 15.00 20.00%
y = anx
a = yN(1/X)
a = 1.718772

45.00
40.00
35.00
30.00
25.00
20.00
15.00
10.00

5.00

0.00

35.00
30.00
25.00
20.00
15.00
10.00

5.00

0.00

16.00
14.00
12.00
10.00
8.00
6.00
4.00
2.00
0.00




Quantities

Fab or Equip

Cost Est
Assumptions

Max

Potenital

Cost

Growth
X

gabhwNEFL O

Max

Potenital

Cost

Growth
X

abhwNEFLO

Max

Potenital

Cost

Growth
X

abhbwNEFE O

9

o9 <

20 %
y
0 0.00%
1.82 1.82%
3.31 3.31%
6.03 6.03%
10.99 10.99%
20.00 20.00%
= anx
= yN1/x)
= 1.820564
50 %
y
0 0.00%
2.19 2.19%
4.78 4.78%
10.46 10.46%
22.87 22.87%
50.00 50.00%
= anx
= yN1/x)
= 2.186724
25 %
y
0 0.00%
1.90 1.90%
3.62 3.62%
6.90 6.90%
13.13 13.13%
25.00 25.00%
= anx
= yN1/x)
= 1.903654

25.00

20.00

15.00

10.00

5.00

0.00

0.5991x
=C

60.00

50.00

40.00

30.00

20.00

10.00

0.00

30.00

25.00

20.00

15.00

10.00

5.00

0.00




Max
Potenital
Cost
External Risks Growth
X

abrhwNEFLO

20 %

y

0 0.00%
1.82 1.82%
3.31 3.31%
6.03 6.03%
10.99 10.99%
20.00 20.00%

= anx

= yN1/x)

1.820564

25.00

20.00

15.00

10.00

5.00

0.00




Mobilization - Demobilization
Care and Diversion of Water
Earthwork for Structures
Foundation Work

Seepage Control

Embedded Metal Work
Gates, Stop Logs and Associated Eq
Channel Excavation

Concrete

0

0

Remaining Construction Items

Project Scope Growth

40%
0.00%
2.09%
2.09%
2.09%
2.09%
2.09%
2.09%
2.09%
2.09%
0.00%
0.00%
0.00%

28,997

5,342
15,220

6,054
20,558
29,144
31,611
21,026

R o R A AR R

$ 157,953.03
$ 10,701,368.95

1.48%

Acquisition Strategy

30%
3.90%
3.90%
3.90%
3.90%
3.90%
3.90%
3.90%
3.90%
3.90%
0.00%
0.00%
3.90%

60,985
54,050

9,957
28,370
11,285
38,320
54,323
58,922
39,192

61,743

h PP PR HD R PR

$ 417,145.77
$ 10,701,368.95

3.90%

Construction Elements

15%
5.00%
6.72%
5.00%
6.72%
6.72%
5.00%
5.00%
5.00%
5.00%
5.00%
5.00%
5.00%

78,224
93,162
12,771
48,899
19,451
49,152
69,680
75,579
50,271

79,197

R A AR AR R - A R

$ 576,385.81
$ 10,701,368.95

5.39%

Quantities for Current

Calcasieu Lock TSP

Feasibility (Recommended Plan)
Abbreviated Risk Analysis

Specialty Fabrication or

20%
0.00%
6.03%
0.00%
6.03%
6.03%
6.03%
0.00%
1.82%
1.82%
0.00%
0.00%
6.03%

Scope

83,669
43,917
17,469
59,319
27,519
18,304

95,578

R A AR - AR o e T O

$ 345,774.57
$ 10,701,368.95

3.23%

Equipment

50%
0.00%
2.19%
0.00%
0.00%
0.00%
0.00%
4.78%
0.00%
0.00%
0.00%
0.00%
0.00%

R A R AR A T e B T
o2}
o
o)}
w
O

$ 96,959.46
$ 10,701,368.95

0.91%

Cost Estimate Assumptions

External Project Risks

M

25%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

R e AR A A R

$ -
$ 10,701,368.95

0.00%

20%
0.00%
6.03%
3.31%
6.03%
6.03%
6.03%
6.03%
6.03%
6.03%
0.00%
0.00%
0.00%

200%

83,669

8,466
43,917
17,469
59,319
84,092
91,211
60,668

B PO PP RHD R P B R

$ 448,810.78 $ 2,043,029.41
$ 10,701,368.95 $ 10,701,368.95

4.19% 19.09%

Zof$

139,209
373,868

36,536
180,323

71,729
226,667
303,878
284,842
189,461

236,518

R e AR AR o e R T

$ 2,043,029
$10,701,368.95

19.09% Check



Civil Works Work Breakdown Structure (CWWBS)
Reference ETL 110-2-573 03 Sep 08, Table 2-1.

01 LANDS AND DAMAGES

01 18 GENERAL REVALUATION REPORT (GRR)

01 19 LIMITED REVALUATION REPORT (LRR)

01 20 PROJECT DESIGN MEMORANDUM

01 21 FEATURE DESIGN MEMORANDUM

01 23 CONSTRUCTION CONTRACT(S) DOCUMENTS

02 RELOCATIONS

02 01 ROADS, Construction Activities

02 02 RAILROADS, Construction Activities

02 03 CEMETERIES, UTILITIES, AND STRUCTURES, Construction Activities
03 RESERVOIRS

04 DAMS

04 01 MAIN DAM

04 02 SPILLWAY

04 03 OUTLET WORKS

04 04 POWER INTAKE WORKS

04 05 AUXILIARY DAMS

04 06 MUNICIPAL AND INDUSTRIAL WATER DELIVERY FACILITIES
05 LOCKS

06 FISH AND WILDLIFE FACILITIES

06 01 FISH FACILITIES AT DAMS

06 02 FISH HATCHERY, (Including Trapping and Release Facilities)
06 03 WILDLIFE FACILITIES AND SANCTUARIES

07 POWER PLANT

07 01 POWERHOUSE

07 02 TURBINES AND GENERATORS

07 03 ACCESSORY ELECTRICAL EQUIPMENT

07 04 MISCELLANEOUS POWER PLANT EQUIPMENT

07 05 TAILRACE

07 06 SWITCHYARD

08 ROADS, RAILROADS, AND BRIDGES

08 01 ROADS

08 02 RAILROADS

09 CHANNELS AND CANALS (Except Navigation Ports and Harbors)
09 01 CHANNELS

09 02 CANALS

10 BREAKWATERS AND SEAWALLS

11 LEVEES AND FLOODWALLS

11 01 LEVEES

11 02 FLOODWALLS

12 NAVIGATION, PORTS AND HARBORS

12 01 PORTS

12 02 HARBORS

13 PUMPING PLANT

14 RECREATION FACILITIES

15 FLOODWAY CONTROL AND DIVERSION STRUCTURES
16 BANK STABILIZATION

17 BEACH REPLENISHMENT



18 CULTURAL RESOURCE PRESERVATION

19 BUILDINGS, GROUNDS, AND UTILITIES

20 PERMANENT OPERATING EQUIPMENT

30 PLANNING, ENGINEERING, AND DESIGN

30 11 PROJECT COOPERATION AGREEMENT

30 12 PROJECT MANAGEMENT PLAN

30 18 GENERAL REEVALUATION REPORT (GRR)

30 19 LIMITED REEVALUATION REPORT (LRR)

30 20 PROJECT DESIGN MEMORANDUM

30 21 FEATURE DESIGN MEMORANDUM

30 23 CONSTRUCTION CONTRACT(S) DOCUMENTS

30 24 VALUE ENGINEERING ANALYSIS DOCUMENTS

30 25 PROJECT OR FUNCTIONAL ELEMENT CLOSEOUT
30 26 PROGRAMS AND PROJECT MANAGEMENT DOCUMENTS
31 CONSTRUCTION MANAGEMENT

31 12 PROJECT MANAGEMENT PLAN

31 23 CONSTRUCTION CONTRACT(S) DOCUMENTS

31 26 PROGRAMS AND PROJECT MANAGEMENT DOCUMENTS
32 HAZARDOUS AND TOXIC WASTE

32 01 MOB, DEMOB & PREPARATORY WORK

32 02 SYSTEMS STARTUP/OPERATIONS/MAINTENANCE
32 03 INSTITUTIONAL ACTIONS

32 04 SURFACE WATER CONTROL

32 05 COLLECTION & INJECTION OF GROUND WATER
32 06 COLLECTION & DISPOSAL OF WASTES

32 07 CONTAIN & RESTORE CONTAMINATED GROUND WATER
32 08 CONTAINMENT FOR WASTES

32 10 TREAT-WASTES/CONTAMINATED SOIL & WATER
32 11 AIR POLLUTION AND LANDFILL GAS CONTROL

32 12 INNOVATIVE TECHNOLOGIES

32 13 SUPPORTING FACILITIES

32 14 PRIME CONTRACTOR'S INDIRECT COST
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Calcasieu Lock 2014 | Classic Schedule Layout | 20-Feb-14 07:47

Activity ID [Activity Name | Original| Start [ Finish |~ Total Qtr 1, 2017 Qtr 2, 2017 Qir 3, 2017 r4, 2017
Duration Floatf I Feb Mar Apr I May I Jun Jul I Aug Sep Oct

| A1000  Mobizatn 30 16-Jan-d7 18Feb-l7 0| Mobilization | | | | | | |
| Al005 Clearing and Grubbing 1 20-Feb-17 | 20-Feb-17 Cledring and Grubbing |
| A1010 Access Road 1| 20-Feb-17 | 21-Feb-17 ! Access Road ! 3 3 ! ! ! !
| A1020 Dredging 50 18-Feb-17 | 09-Apr-17 144 ] Dredging
| A1030 Cofferdam Construction 20 21-Feb-17 | 16-Mar-17 ol b o BN Cofferdam Cqnstruction S S [ S [ A
| A1040 Dewatering 155 16-Mar-17 | 13-Sep-17 ! ! : : : : : : Dewatering
| A1050 Structural Excavation 28 16-Mar-17 | 18-Apr-17 ] Structuiral Excavation
| A1060 Foundation Piles 25 18-Apr-17 | 17-May-17 0 ! ! ! ‘ Foundation Piles ! ! ! !
| A1070 Seepage Piling 10 18-Apr-17 | 29-Apr-17 15 L_S_ggpg_g_ Piling
| A1080 Concrete 40| 17-May-17 | 03-Jul-17 of [ S S - o I B Concrete o o A
| A1085 Slide Gates 56 03-Jul-17 | 06-Sep-17 0 ! ! ! ! ! lide Gates
| AL00 Embankment 6 06-Sep-17 | 13-Sep-17 0 Embankment
| A1100 Cofferdam Removal 9|13-Sep-17 | 23-Sep-17 0 ! ! ! ! ! Cofferdam R
| A1110 Embeded Metal Work 60| 03-Jul-17 | 11-Sep-17 1 | Emieded Métal Work
| Al1120 Electrical and Mechanical 50| 03-Jul-17 | 30-Aug-17 21 [ S S S Electrical and Mechanical
| Al1130 Pile Clusters 20 10-Apr-17 | 02-May-17 124 ! ! . e/ PileClusters !
| Aw40 Riprap 10 10-Apr-17 | 20-Apr-17 134 b Rpap L
| A1150 Demobilization 5|23-Sep-17 | 29-Sep-17 0 ! ! iDemobiI
mmsmmm Remaining Level of Effort [ Remaining Work * ® Milestone Page 1of1 TASK filter: All Activities
I Actual Work I Critical Remaining Work Veemmmy S, mmary © Oracle Corporatio]
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*% TOTAL PROJECT COST SUMMARY **** Printed:3/24/2014

Page 1 of 2
PROJECT: Calcasieu River Lock Study DISTRICT:  MVN New Orleans District PREPARED:  3/24/2014
PROJECT NO: 108849 POC: CHIEF, COST ENGINEERING, THOMAS D. MURPHY, P.E.
LOCATION: Calcasieu Parish, LA
This Estimate reflects the scope and schedule in report; Calcasieu River Lock Study Report
Civil Works Work Breakdown Structure ESTIMATED COST PROJECT FIRST CO.ST TOTAL PROJECT COST (FULLY FUNDED)
(Constant Dollar Basis)
Program Year (Budget EC): 2016
Effective Price Level Date: 1 OCT 15
Spent Thru:
WBS Civil Works COST CNTG CNTG TOTAL ESC COST CNTG TOTAL 18-Mar-14 COSsT CNTG FULL
NUMBER Feature & Sub-Feature Description ($K) ($K) % ($K) % ($K) ($K) ($K) ($K) ($K) ($K) ($K)
A B C D E F G H | J K L M N (0]
06 FISH & WILDLIFE FACILITIES $790 $96 12.14% $886 3.4% $817 $99 $916 $0 $832 $101 $933
15 FLOODWAY CONTROL & DIVERSION STR $10,701 $2,413 22.55% $13,114 3.4% $11,065 $2,495 $13,560 $0 $11,329 $2,555 $13,884;
CONSTRUCTION ESTIMATE TOTALS: $11,491 $2,509 $14,000 3.4% $11,882 $2,594 $14,476 $0 $12,162 $2,656 $14,817
01 LANDS AND DAMAGES $95 $33 34.80% $128 3.4% $98 $34 $132 $0 $98 $34 $132,
30 PLANNING, ENGINEERING & DESIGN $1,149 $85 7.37% $1,234 7.5% $1,235 $91 $1,326 $0 $1,273 $94 $1,367
31 CONSTRUCTION MANAGEMENT $919 $46 5.00% $965 3.3% $950 $47 $997 $0 $972 $49 $1,021
PROJECT COST TOTALS: $13,654 $2,673 20% $16,327 $14,165 $2,767 $16,932 $0 $14,505 $2,832 $17,338]
MURPHY.THOMAS, i¥ek o
DEREK.1230825455 slimstitis™ >  CHIEF, COST ENGINEERING, THOMAS D. MURPHY, P.E.
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CALCASIEU LOCK LOUISIANA
FEASIBILITY STUDY

APPENDIX M

HAZARDOUS, TOXIC AND RADIOACTIVE WASTE

NOTE: Additional information relating to Hazardous, Toxic and Radioactive Waste of the
Calcasieu Lock Feasibility Study is available upon request by contacting the New Orleans
District Office at (504) 862-2201.
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Executive Summary

The objective of this limited Phase | Environmental Site Assessment (ESA) is to satisfy the All
Appropriate Inquiry (AAI) requirements set by the Environmental Protection Agency to identify,
to the extent feasible pursuant to the process described herein, recognized environmental
conditions (RECs) in connection with a given property(s).

There are presently three alternatives proposed for the marsh area separating the GIWW and the
Black Bayou immediately south of the existing Calcasieu Lock. A review of the reasonably
ascertainable government records and telephone interviews of state and local officials revealed
nothing of concern regarding HTRW materials or RECs within a two-mile radius of the project
site. Historical topographic maps starts talking show the project site has always been an
undeveloped marsh and historical aerial photographs show no evidence of surface staining,
dumping, industrial land use, etc. that might indicate the presence of an REC.

A site inspection was conducted and no HTRW materials or RECs were observed or discovered
at the sites of the three proposed alternatives or adjacent properties and concludes that a Phase 11
assessment is not necessary.

Purpose

The purpose of this document is to update and supplement the environmental assessment
information found in the Land-Use History of the Calcasieu Lock Facility and the Immediate
Vicinity, Calcasieu Parish, Louisiana, August 2002 authored by R. Christopher Goodwin &
Associates, Inc. This report is intended to serve as a modified Phase | Environmental Site
Assessment to identify, to the extent feasible in the absence of sampling and analysis, the
presence of recognized environmental conditions (RECs) within the scope of the U.S.
Environmental Protection Agency’s (EPA) Comprehensive Environmental Response,
Compensation and Liability Act (CERCLA).

The U.S. Army Corps of Engineers (USACE) regulations (ER-1165-132) and District policy
requires procedures be established to facilitate early identification and appropriate consideration
of potential hazardous, toxic, or radioactive waste (HTRW) in reconnaissance, feasibility,
preconstruction engineering and design, land acquisition, construction, operations and
maintenance, repairs, replacement, and rehabilitation phases of water resources studies or
projects by conducting Phase | ESA. USACE specifies that these assessments follow the
process/standard practices for conducting Phase | ESA’s published by the American Society for
Testing and Materials (ASTM).

This limited Phase | environmental site assessment was performed in general conformance with
the scope and limitations of the ASTM standards E-1527-05 and E1528-06 and the Standards
and Practices for All Appropriate Inquiries (AAl), 40 CFR Part 312. The information was
obtained through reviews of readily available electronic records, reports, environmental
databases and telephone interviews.



Project Description

Calcasieu Lock is located in the southwest corner of Louisiana approximately ten miles south of
the City of Lake Charles in Calcasieu Parish. See Figure 1 attached. The structure sits at the
Calcasieu River just east of the Calcasieu Ship Channel and is a feature of the Gulf Intracoastal
Waterway (GIWW) that parallels the Gulf of Mexico coast. Calcasieu Lock serves as the
entrance to the deep-water channel connecting the City of Lake Charles to the Gulf of Mexico
and functions as a guard lock to prevent salt water in the ship channel from flowing east along
the GIWW into the Mermentau Basin.

Completed in 1950, Calcasieu Lock is 13 ft. wide, 75 ft. deep, 1,206 ft. long and is reportedly
structurally sound. However, navigation delays are occurring due to its authorized use to drain
floodwaters from the Mermentau River Basin during flood events. A reconnaissance study
completed in 1992, determined a need for capacity increases at Bayou Sorrel and Calcasieu
Locks. The Calcasieu Lock Section 905(b) analysis found a favorable benefit-cost ratio and
recommended proceeding with feasibility phase studies. The purpose of the current study is to
determine the feasibility of reducing navigation delays caused by drainage events at the
Calcasieu Lock.

There are presently three alternatives proposed for the marsh area separating the GIWW and the
Black Bayou immediately south of the existing lock:

1. dredging a channel and constructing a new 75 foot gated structure; Figure 2.1

2. dredging a channel and constructing a pump station; Figure 2.2

3. dredging a channel in Black Bayou, installing additional culverts and constructing a
pump station near the existing NCRS water control structure; Figure 2.3

Project Site Characteristics

The area is characterized as a brackish marsh with thick Phragmites australis (a tall reed) almost
continuously along the GIWW and Black Bayou. Also found along the banks of the Black Bayou
side channel are Distichlis spicata (saltgrass) and Spartina alterniflora (smooth cordgrass).

Forest is present along the south side of the lock on higher ground and extends south into the
marsh along ridges. Tree species include Oak, Pine, Hackberry and Chinese tallowtree. The
bayou water depth ranges between 1.5 ft and 5 ft. The soils are generally described as clayey
with very slow infiltration rates, a high water table or shallow to an impervious layer.

Site Inspection

Using an airboat, the project area was inspected by Mr. Michael Henry, Industrial Hygienist,
CEMVS-EC-EQ during the Wetland Value Assessment (WVA) on 13 December 2012.
Accompanying him were Mr.Tim George, Real Estate Specialist, CEMVS-PD-C; Mr.Troy
Mallach, USDA-NCRS, Baton Rouge; and Ms. Lisa Abernathy, NOAA-NMFS, Baton Rouge.
Photographs taken during this inspection are attached.

No HTRW materials or RECs were observed or discovered during the site inspection.



Records Review

A search of reasonably ascertainable government records was conducted by Environmental Data
Resources, Inc (EDR), a contractor specializing in environmental records review. The records
search was designed to meet EPA’s Standards and Practices for All Appropriate Inquiries (40
CFR Part 312) and the ASTM Standard Practice for Environmental Site Assessments (E 1527-
05).

The EDR Radius Map Report found in Appendix A. The records review yielded the following
sites within a two-mile radius of the project site. As shown on Figure 4, the majority of the sites
are located approximately 1 mile northeast of the project site. Although there are no sites
identified within the areas of the alternatives, it is noted the Calcasieu Lock was identified by the
Federal ERNS database.

EnVF;re%gszntal | desr::?fsie q Database Description

RCRA non-gen 1 Resource Conservation and Recovery Act

RCRA-LQG 1 Large quantity generator:

RCRA-SQG 3 Small quantity generator

Federal ERNS 34 Emergency response organization system

UST 2 Underground storage tanks

SPILLS 19 Emergency release reports

TRIS 2 Toxic Chemical Release Inventory System

TSCA 2 Manufacturers and importers on the Toxic Substances inventory
FTTS Enforcement and compliance information

PADS 1 PCB generators, transporters, storers, brokers and disposers
FINDS 18 Facility Index System

RMP 2 Risk management plans for flammable and/or toxic substances
NPDES 8 National pollutant discharge elimination system

AIRS 6 Aerometric information retrieval system (air permits)

US AIRS 4 Federal air permits

ASBESTOS 1 Asbestos demolition and renovation projects

Additional Environmental Record Sources

Topographic Maps

Topographic maps collected by EDR from the United States Geologic Survey website, were
reviewed for evidence of past use and activitieswhich could be of concern. Maps from 1932,
1955, 1975 and 1994 all show the site as swampy marsh. The EDR Historical Topographic Map
Report is included in Appendix B.

Aerial Photographs

A search for historical aerial photographs was performed by EDR produced aerial imagery from
1975, 1978, 1989, 1994 and 1998. It appears, from the photographs, the project site has always



been an undeveloped marsh. No evidence of surface staining, dumping, industrial land use, etc.
that might indicate the presence of an REC are apparent in the photos.

The EDR aerial photos are found in Appendix C.

Interviews

Telephone interviews were conducted to obtain information indicating RECs in connection with
this site. The content of the questions asked followed the questionnaire format of ASTM 1528.

Louisiana Department of Environmental Quality
Office of Environmental Assessment

Southwest Regional Office

Lake Charles, LA 70615

Scott Wilkinson, Regional Supervisor

Surveillance Division

337-491-2667

Contacted May 28, 2013: No HTRW issues reported

Calcasieu Parish Police Jury

Timothy Conner, Parish Engineer,

337-721-4100

Contacted May 23, 2013: No HTRW issues reported.

US Army Corps of Engineers

Calcasieu Lock

Kevin Galley, Lockmaster

337-477-1482

Contacted May 28, 2013: No HTRW issues reported.

Conclusions

This assessment did not reveal any evidence of RECs and found the likelihood of encountering
HTRW materials in connection with this project unlikely. A Phase Il ESA is not necessary for
the proposed project alternatives.



Limiting Conditions

U.S. Army Corps of Engineers, Environmental Engineering Section, should be contacted with
any known or suspected variations from the conditions described herein. If future development
of the property indicates the presence of hazardous or toxic materials, USACE should be notified
to perform a re-evaluation of the environmental conditions.

The scope of this assessment did not include any additional environmental investigation, not
outlined herein, or analyses for the presence or absence of hazardous or toxic materials in the
soil, ground water, surface water, or air, in on, under or above the subject tract.

This site assessment was performed in accordance with generally accepted practices of
consultants undertaking similar studies at the same time and in the same geographical area, and
USACE observed that degree of care and skill generally exercised by consultants under similar
circumstances and conditions. The findings and conclusions stated herein must be considered
not as scientific certainties, but rather as professional opinions concerning the significance of the
limited data gathered during the course of the environmental site assessment. No other warranty,
express or implied, is made.

Specifically, USACE does not and cannot represent that the site contains no hazardous waste or
material, oil (including petroleum products), or other latent condition beyond that observed a by
USACE during its site assessment.

The observations described in this report were made under the conditions stated herein. The
conclusions presented in the report were based solely upon the services described therein, and
not on scientific tasks or procedure beyond the scope of described services or the time and
budgetary constraints imposed by the client. Furthermore, such conclusions are based solely on
site condition, and rules and regulations, which were in effect, at the time of the study.

In preparing this report, USACE relied on certain information provided by state and local
officials and other parties referenced therein, and on information contained in the files of state
and/or local agencies available to USACE at the time of the site assessment. Although there may
have been some degree of overlap in the information provided by these various sources, an
attempt to independently verify the accuracy or completeness of all information reviewed or
received during the course of this site assessment was not made.

Observations were made of the site and of structures on the site as indicated within the report.
Where access to portions of the site or to structures on the site was unavailable or limited,
USACE renders no opinion as to the presence of indirect evidence relating to hazardous waste or
material or oil, or other petroleum products in that portion of the site or structure. In addition,
USACE renders no opinion as to the presence of hazardous waste or material, oil or other
petroleum products or to the presence of indirect evidence relating to hazardous material, oil, or
petroleum products where direct observation of the interior walls, floor, roof, or ceiling of a
structure on a site was obstructed by objects or coverings on or over these surfaces.

Unless otherwise specified in the report, USACE did not perform testing or analyses to
determine if certain report the presence or concentration of asbestos, radon, formaldehyde, lead-
based paint, lead in drinking water, electromagnetic fields (EMFs) or polychlorinated biphenyls
(PCBs) at the site or in the environment at the site.



The purpose of this report was to assess the physical characteristics of the subject site with
respect to the presence in the environment of hazardous waste or material, oil. or petroleum
products. No specific attempt was made to check on the compliance of present or past owners or
operators of the site with federal. state. or local laws and regulations, environmental or
otherwise.

Qualifications

USACE EC-HE personnel have specific qualifications based on education, training and
experience to assess a property of the nature, history, and setting of the subject properties and
declare . to the best of our professional knowledge and belief meet the detfinitions of
Environmental Professionals as defined under 40 CFR 312.

ned by KING MICHAEL A 1245772218
=U 5. Government, ou=DaD, ou=PK,
=KING MICHAEL A 1245772218
0610 09:20:41 -0500"

Michael A. King, P.E.
Environmental Engineer
CEMVS- EC-EQ

KING.MICHAELA. ==

u=L:

Report prepared by: 1245772218 -

I declare that, to the best of my professional knowledge and belief, [ meet the definition of
Environmental Professional as defined in 40 CFR 312.10. I have the specific qualifications
based on education. training, and experience to assess a property of the nature, history, and
setting of the subject property. I have developed and performed the all appropriate inquiries in
conformance with the standards and practices set forth in 40 CFR Part 312.

HENRY.MICHAEL g
. HENRY.MICHAELL.1058591684

DN: c=US, o=U 5. Government, ou=DoD, ou=PKI,
Report reviewed byj . L. 1 05 85 9 1 684 i p v
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Industrial Hygienist
CEMVS- EC-EQ
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Vicinity Map
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Figure 1 - Project vicinity map



75’ Gated Structure — South Alignment

Figure 2.1 -- Gated structure alternative
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Pump Station — South Alignment

Figure 2.2 -- Pump station alternative

10



Black Bayou Modifications: Dredging, Pump
Station, Salinity Control, Additional Culverts

Figure 2.3 -- Black Bayou modifications alternative
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I. INTRODUCTION

The Magnuson-Stevens Fishery Conservation and Management Act, as amended, PL 104-297,
addresses the authorized responsibilities for the protection of Essential Fish Habitat (EFH) by
National Marine Fishery Service (NMFS) in association with regional Fishery Management Councils.
The act establishes eight regional Fishery Management Councils responsible for the protection of
marine fisheries within their respective jurisdictions. Essential Fish Habitat is defined as “those
waters and substrate necessary to fish for spawning, breeding, feeding, or growth to maturity.” This
definition extends to habitat specific to an individual species or group of species; whichever is
appropriate, within each Fishery Management Plan (FMP). The act also authorizes the designation of
Habitat Areas of Particular Concern (HAPC) for marine fisheries. These areas are subsets of EFH
that are rare, susceptible to human degradation, ecologically important or located in an ecologically
stressed area. Any Federal agency that proposes any action that potentially affects or disturbs any
EFH must consult with the Secretary of Commerce and Fishery Management Council authority per
the Magnuson-Stevens Act, as amended (2005). Interim final rules were published on December 19,
1997, in the Federal Register (Vol. 62. No. 244) to establish guidelines for the identification and
description of EFH in fishery management plans. These guidelines include impacts from fishing and
non-fishing activities as well as the identification of actions needed to conserve and enhance EFH.
The rule was established to provide protection, conservation, and enhancement of EFH.

Per 50 CFR 600.920(e)(3), all EFH assessments must include the following information:

Description of the action;

Analysis of the potential adverse effects of the action on EFH and the managed species;
Federal agency’s conclusions regarding the effects of the action on EFH; and

Proposed mitigation, if applicable

HoopnpE

Il. DESCRIPTION OF THE PROPOSED ACTION

A. Project Location. The study area is located in the north-central portion of the Calcasieu
Estuary, in south-central Calcasieu Parish, Louisiana (figure N-1). There are two main types of
aquatic habitat in the proposed project area. Coastal marsh, the predominant type, is represented by
brackish marsh to the west of Louisiana Highway 384 (Big Lake Rd), and intermediate marsh to the
east of this road. The marshes consist of emergent vegetation interspersed with and bordered by
shallow open water. Deeper areas of open water distinct from marsh are represented by the GIWW,
Black Bayou, and smaller contiguous water bodies.

N-1
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B. Description of the Viable Alternatives. A complete description of each of the proposed
alternatives can be found in Section 5.6, Final Array of Alternatives, of the Main Report for the
Calcasieu Lock, Louisiana, Feasibility Study. The final array of alternatives carried forward for
consideration includes Alternatives 1 through 5. Alternative 1 has been chosen as the Recommended
Plan. Interms of impacts to natural resources, Alternatives 1&2 are very similar to one another, as are
Alternatives 3-5 to one another. This discussion of potential effects to EFH will be based on these two
groupings of alternatives.

The main feature of Alternatives 1&2 is a new channel to carry freshwater flows from the Mermentau
Basin around the south side of the existing Calcasieu Lock. This channel, constructed by hydraulic
dredging, would be about 3,600 feet long and 300 feet wide at the surface. The channel would be
dredged to -12 MLG, with a channel bottom width of 80 feet, and 1V on 3H side slopes. A 75-foot
wide gated water control structure would be constructed inside the channel at about its midpoint to
control the passage of freshwater flows. To control scouring, riprap would be placed in the channel
for approximately 300 feet on either side of the water control structure at a thickness of 3 feet
(approximately 17,200 tons) (figure N-2). Construction access to the site would be via barge. A
permanent access road would be constructed from the lock to the culvert structure for use by the lock
personnel.

Alternatives 3-5 involve adding either Supplemental Culverts to the Black Bayou Natural Resources
Conservation Service (NRCS) structure to increase its capacity and operate in conjunctions with it, or
a pump station. A weir would be constructed immediately east of the NRCS structure and would
maintain the water elevation on the GIWW to the minimum 2.0 Mean Low Gulf (MLG). Black Bayou
Dredging to the east and west of the NRCS structure would also occur (figure N-3).

The potential for all project alternatives to adversely affect habitats was assessed by an interagency
Habitat Evaluation Team (HET). The HET was represented by federal and state natural resource
agencies expressing interest in participating in the habitat evaluation, and for this project included the
U.S. Fish and Wildlife Service, the NMFS, the NRCS, and the Corps.

With regard to the project alternatives as a whole, there would be unavoidable impacts to aquatic
habitat including brackish marsh that was considered by the HET to be permanent. For each
alternative, these marsh impacts would be offset by the disposal of dredged material into shallow
water areas to restore and create marsh, such that no compensatory mitigation would be required to
offset such losses. In contrast, potential impacts to deeper open water habitats like Black Bayou were
not regarded as permanent by the HET. Appendix I, Mitigation Plan, provides a description of the
mitigation plan developed for compensating for forested spoil bank habitat losses associated with
Alternatives 1&2.

N-3



Calcasieu Lock Louisiana
Feasibility Study

Appendix N
Essential Fish Habitat

Dredged Channel

[Wagarw rasl0)

Figure N-2. Alternatives 1&2 General Location

N-4



Calcasieu Lock Louisiana
Feasibility Study

Appendix N
Essential Fish Habitat

Dredged Channel [§

Sl Outfall Channel

el X
Dredged Channel

(WagonW sl 0)

Figure N-3. Alternatives 3-5 General Location

N-5



Calcasieu Lock Louisiana
Feasibility Study

Appendix N
Essential Fish Habitat

I11. ESSENTIAL FISH HABITAT AND MANAGED SPECIES IN THE PROJECT AREA

A. Types of Essential Fish Habitat in the Gulf of Mexico. The project area is located within
the jurisdiction of the Gulf of Mexico Fishery Management Council (GMFMC) with representatives
from Texas, Louisiana, Florida, Alabama, and Mississippi. The GMFMC has identified and described
EFH for hundreds of species covered by six FMPs. The Council prepares fishery management plans
designed to manage fishery resources from where state waters end out to the 200-mile limit of the Gulf
of Mexico. These waters are also known as the Exclusive Economic Zone.

The GMFMC has identified several types of EFH that occur in estuarine and marine conditions for
the entire region of jurisdiction and for the state of Louisiana. These EFH types and their
corresponding categories can be found in table N-1.

Table N-1. Essential Fish Habitat and Habitat Areas of Particular Concern Identified for Management
by the Gulf of Mexico Fishery Management Council

Essential Fish Habitat HAPC
Estuarine Areas Marine Areas Texas/Louisiana
Estuarine emergent wetlands Water column Flower Garden Banks Nat’l Marine Sanctuary
Mangrove wetlands Vegetated bottoms
Submerged aquatic vegetation Non-vegetated bottoms
Algal flats Live bottoms
Mud, sand, shell, & rock substrates ~ Coral reefs
Estuarine water column Artificial reefs

Geologic features

West Florida Shelf
Mississippi/Alabama Shelf
Louisiana/Texas Shelf
South Texas Shelf

Source: NMFS, 2013

The only noted HAPC, Flower Garden Banks National Marine Sanctuary, is actually the northernmost
coral reefs in the United States. Located approximately 105 miles directly south of the
Texas/Louisiana border, the Flower Gardens are perched atop two salt domes rising above the sea
floor. This bank supports a coral/sponge habitat and rich assemblages of associated animals and plants
where the siltstone bedrock can still be seen in many places. This noted HAPC for Louisiana is not
within the project vicinity.

B. Types of Essential Fish Habitat in the Proposed Project Area. The estuarine waters of
Calcasieu Parish are included in the EFH managed area. Essential Fish Habitat located within the
proposed project area includes:

Estuarine Marsh. Of the four main types of emergent marsh (saline, brackish,
intermediate, and freshwater), only brackish is currently present within the proposed project area.
Brackish marsh is made up of wiregrass (Spartina patens), threecorner grass (Scirpus olneyi) and coco
(Scirpus robustus).
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Marsh-Water Interface (Marsh-edge). Marsh edge habitats serve as the defining border
between the emergent marsh vegetation and open water and have been referred to as “critical transition
zones’ that promote the movement of organisms and nutrients between intertidal and subtidal estuarine
environments (Levin et al. 2001). These habitats serve as productive nursery areas for juvenile
finfishes and decapod crustaceans of economic importance and provide productive feeding grounds for
resident and transient predators (Birdsong 2002).

Mud/Sand/Shell/Rock Substrates. This habitat is comprised of unconsolidated mud, sand,
shell, and/or rock substrates; which may support a large population of infaunal organisms as well as a
variety of transient planktonic and pelagic organisms.

Estuarine Water Column. The estuarine water column includes the open waters of
Calcasieu Lake, which are generally shallow with over half between 0 and 6 feet in depth.

Intermediate marsh, marsh-water interface, mud/sand/shell substrates, and estuarine water column
located to the east of Calcasieu Lock and Louisiana Highway 384 are not considered to be EFH
because these areas are not accessible by the managed species discussed below.

C. Gulf of Mexico Fishery Management Council Managed Species with Designated
Essential Fish Habitat in the Proposed Project Area

Numerous publications and websites, with assistance from the Habitat Conservation Division of the
NMFS Southeast Regional Office, Gulf Branch, were used to identify managed species and EFH for
life cycle stages of these species within the proposed project area in Calcasieu Lake estuary (GMFMC
2004, 2005, 2012).

Essential Fish Habitat was identified for certain life stages of brown shrimp (Farfantepenaeus
aztecus), white shrimp (Litopenaeus setiferus), and red drum (Sciaenops ocellatus). Table N-2
summarizes species managed under the Magnuson-Stevens Fishery Conservation and Management
Act grouped by FMP for which EFH designations exist in the proposed project area.

Table N-3 provides monthly relative abundance codes for managed species life stages in Calcasieu
Lake estuary.

Brown shrimp juveniles were categorized as common to highly abundant year round. Larvae were
categorized as common to abundant between February and November and as rare in December and
January.

White shrimp juveniles were categorized as common to abundant year round. Larvae were considered
rare to abundant between May and November and as rare to not present between December and April.

Red drum adults are classified as rare to common between April and November, and as rare between
December and March. Juveniles were classified as common throughout the year, except in areas with
salinity ranging from 0-0.5, where they are classified as rare. Red drum larvae in Calcasieu Lake
estuary was classified as rare to common between August and March, and not present between April
and July.
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Table N-2. Essential Fish Habitat Requirements for Species Managed by the Gulf of Mexico Fishery Management Council:
Ecoregion 4, Mississippi River Delta (South Pass) to Freeport, TX

Species Life Stage Zone EFH

Brown | Larvae/Postlarvae | Marine/Estuarine <82 m; planktonic; sand/shell/soft bottom, SAV, emergent marsh, oyster reef

Shrimp Juveniles Estuarine <18 m; SAV, sand/shell/soft bottom, emergent marsh, oyster reef

White | Larvae/Postlarvae | Marine/Estuarine <82 m; planktonic; soft bottom, emergent marsh

Shrimp Juveniles Estuarine <30 m; soft bottom, emergent marsh

Larvae/Postlarvae Estuarine all estuaries; planktonic; SAV, sand/shell/soft bottom, emergent marsh
DRr?J?n Juveniles Estuarine/Marine GOM <5 m; Vermilion Bay & E all estuaries SAV, sand/shell/soft/hard bottom, emergent marsh
Adults Estuarine/Marine | GOM 1-46 m; Vermilion Bay & E all estuaries; pelagic; SAV, sand/shell/soft/hard bottom, emergent marsh

Source: NMFS, 2013
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Table N-3. Average Monthly Relative Abundance Codes * for Management Species Life Stages in Calcasieu Lake Estuary Over All Salinity Values 2

Managed Species | Life Stage | Salinity (ppt) Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
> 25 - - - - - - - - - - - -
15-25 3 3 4 5 5 4 4 4 4 3 3 3
Juveniles 5-15 3 3 4 5 5 4 4 4 4 3 3 3
0.5-5 3 3 4 5 5 4 4 4 4 3 3 3
B Shri 0-0.5 3 3 4 5 5 3 3 3 3 3 3 3
rown Shrimp > o5 : - : - - - - - - - - -
15-25 - - - 4 4 3 3 3 3 3 3 2
Larvae 5-15 2 4 4 4 4 3 3 3 3 3 3 2
0.5-5 2 3 3 3 3 3 3 3 3 3 3 2
0-0.5 0 0 0 0 0 0 0 0 0 0 0 0
> 25 - - - - - - - - - - - -
15-25 3 3 3 3 3 3 4 4 4 4 4 3
Juveniles 5-15 3 3 3 3 3 3 4 4 4 4 4 3
0.5-5 3 3 3 3 3 3 4 4 4 4 4 3
. . 0-0.5 3 3 3 3 3 3 3 3 3 3 3 3
White Shrimp > o5 : - - : : - - - - - - -
15-25 - - - 2 3 4 4 3 4 4 3 2
Larvae 5-15 0 0 0 2 3 4 4 3 4 4 3 2
0.5-5 0 0 0 0 2 3 3 3 3 3 3 2
0-0.5 0 0 0 0 0 0 0 0 0 0 0 0
> 25 - - - - - - - - - - - -
15-25 2 2 2 3 3 3 3 3 3 3 3 2
Adults 5-15 2 2 2 3 3 2 2 2 3 3 3 2
0.5-5 2 2 2 3 3 2 2 2 3 3 3 2
0-0.5 0 0 0 2 2 2 2 2 2 2 2 0
> 25 - - - - - - - - - - - -
15-25 3 3 3 3 3 3 3 3 3 3 3 3
Red Drum Juveniles 5-15 3 3 3 3 3 3 3 3 3 3 3 3
0.5-5 3 3 3 3 3 3 3 3 3 3 3 3
0-0.5 2 2 2 2 2 2 2 2 2 2 2 2
> 25 - - - - - - - - - - - -
15-25 - - - 0 0 0 0 2 3 3 3 3
Larvae 5-15 2 2 2 0 0 0 0 2 2 2 2 2
0.5-5 2 2 2 0 0 0 0 2 2 2 2 2
0-0.5 0 0 0 0 0 0 0 0 0 0 0 0

! 5 - Highly Abundant, 4 - Abundant, 3 - Common, 2 - Rare, 0 - Not Present
2 The values for these codes were obtained from “The Estuarine Living Marine Resources” database (http://www8.nos.noaa.gov/biogeo_public/elmr.aspx).
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IV. THE EFFECTS OF THE PROPOSED ACTION ON EFH AND MANAGED SPECIES

As defined by the Magnuson-Stevens Act (50 CFR 600.810), “Adverse Effect” includes any impact
which reduces the quality and/or quantity of EFH. Adverse effects may include direct or indirect
physical, chemical, or biological alterations of the waters or substrate and loss of, or injury to, benthic
organisms, prey species and their habitat, and other ecosystem components, if such modifications
reduce the quality and/or quantity of EFH. Adverse effects to EFH may result from actions occurring
within EFH or outside of EFH and may include site-specific or habitat-wide impacts, including
individual, cumulative, or synergistic consequences of actions.

A. Effects on EFH. For Alternatives 1&2, about 9.7 acres of emergent brackish marsh and 4.3
acres of open water would be directly impacted by constructible elements, based on geographic
information system analysis. The emergent brackish marsh would be converted into open water (new
channel) or an area occupied by the sluice gate (table N-4). Approximately 233,000 cubic yards (yd®)
of hydraulically dredged material would be obtained during construction of the new channel.

For Alternatives 3-5, approximately 4.9 acres of emergent brackish marsh and 51.4 acres of open
water would be directly impacted by constructible elements (table N-4). Approximately 53,000 yd® of
hydraulically dredged material would be obtained during construction.

Table N-4. Pre- and Post-Construction Habitat Types (acre) by Feature
for Alternatives 1&2 and Alternatives 3-5 (Excluding Placement of Dredged Material)

Habitat Type | Pre-Construction | Post-Construction
Alternatives 1&2

Forested Spoil Bank 115
Dredged Channel 115

Emergent Brackish Marsh 9.7
Dredged Channel 9.7

Open Water Brackish Marsh 4.3
Dredged Channel 3.3
Pump Station or Culverts 1.0
TOTAL 25.4 25.4

Alternative 3

Developed 0.5
Pump Station 0.5

Emergent Brackish Marsh 4.9
Dredged Channel 2.0
Pump Outfall Channel 2.4
Pump Station 0.5

Open-Water Brackish Marsh 51.0
Dredged Channel 49.4
Pump Qutfall Channel 1.0
Pump Station 0.7

Open Water 0.4
Dredged Channel 0.4
TOTAL 56.8 56.9

The dredged material would be placed in areas of nearby open water and surrounded by containment
dikes, resulting in the conversion of open water to emergent marsh. The proposed placement sites are
illustrated in figure N-4. Using an estimate of 4,800 yd® of fill per acre (assuming the existing
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substrate elevation of these placement locations is -2.0 MLG and they would be filled to +1.5),
Alternatives 1&2 would result in approximately 50 acres of converted emergent marsh habitat; for
Alternatives 3-5, disposal was assumed to occur at the same locations, but would likely result in fewer
acres of emergent marsh habitat because of the smaller amount of dredged material.

B. Effects on Managed Species. The proposed work is anticipated to occur during 2016-2017,
with project completion by 2018. It is presumed that once construction has commenced, work would
occur throughout the year, and not on a seasonal basis, to the extent practicable. Construction
activities would be subject to seasonal restrictions if any Bald Eagle nest or nesting area of the Brown
Pelican or other colonial waterbirds were to become established in the project area (see Appendix A,
Biological Assessment). At least two life stages of brown shrimp, white shrimp, and red drum have
the potential to be present within the Calcasieu Lake estuary throughout the year (table N-3).

Brown and White Shrimp (juveniles, larvae). Shrimp species include the brown shrimp
(Farfantepenaeus aztecus), and white shrimp (Litopenaeus setiferus). Adult shrimp generally occupy
offshore areas of higher salinity, where spawning occurs. After hatching, larvae enter estuaries and
remain there throughout the juvenile stage. Estuarine habitat serves as a nursery area for shrimp,
offering a suitable substrate, an abundant food supply, and protection from predators. Sub-adult
shrimp consume organic matter, including marsh grasses and microorganisms, found in estuarine
sediments. Adult shrimp are omnivorous. Essential Fish Habitat for shrimp is identified in table N-2.

Red Drum (adults, juveniles, larvae). Red drum (Scianeops ocellatus) is an important
commercial and recreational gamefish found in coastal waters throughout the Gulf of Mexico. Adults
inhabit nearshore waters, particularly areas within the surf zone or in the vicinity of inlets. Spawning
occurs in nearshore areas, and eggs and larvae are transported by tides and wind currents into
estuaries. Larvae and juveniles occupy estuarine environments until maturation. Red drum are
predatory in all stages of life; however, the type of prey consumed varies with life stage. Sub-adult
red drum primarily consume small marine invertebrates including mysids and copepods, while adult
specimens feed on large marine invertebrates, including shrimp and crabs, and small fishes. Essential
Fish Habitat for red drum is identified in table N-2.

C. Conclusion. Dredging and other construction activities would adversely impact EFH used by
red drum and shrimp. There is a potential for the construction activities to impact red drum and/or
shrimp larvae in the proposed areas of disturbance. However, based on the relative abundance of red
drum larvae in the area during this life stage (table N-3), the probability of encounter is very low.
Since adult and juvenile red drum and shrimp are mobile, it is expected that they would avoid the
areas of disturbance and therefore will not be impacted. The dredging of emergent marsh and open
water areas would also result in the temporary loss of benthic organisms (prey species) in the vicinity
of the construction. However, they would recolonize available habitat within a relatively short time
period. More mobile prey species would be expected to avoid the areas of disturbance and therefore
would not be impacted.

Based upon the project design and the impacts associated with the dredging and other construction, the
Corps believes the proposed project may adversely affect EFH. Therefore, the Corps has coordinated
with NMFS to determine whether for Alternative 1 (Recommended Plan) the 50 acres of dredged
material placement in open water to create marsh are sufficient to compensate for EFH impacts.
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Figure N-4. Alternative 1 (Recommended Plan) and Dredged Material Disposal Sites
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I.  INTRODUCTION

Section 1508.8 of Title 40 of the Code of Federal Regulations, promulgated by the President’s Council
on Environmental Quality to implement the National Environmental Policy Act, defines cumulative
impact as:

...the impact on the environment which results from the incremental impact of the
action when added to other past, present, and reasonably foreseeable future actions
regardless of what agency (Federal or non-Federal) or person undertakes such other
actions.” Cumulative impacts can result from individually minor but collectively
significant actions taking place over a period of time.

In assessing cumulative impact, consideration is given to
1. the degree to which the proposed action affects public health or safety,
2. unigue characteristics of the geographic area,

3. the degree to which the effects on the quality of the human environment are likely to be
highly controversial,

4. the degree to which the possible effects on the human environment are highly uncertain or
involve unique or unknown risks, and

5. whether the action is related to other actions with individually insignificant but
cumulatively significant impacts on the environment.

Cumulative effects can result from many different activities, including the addition of materials to the
environment from multiple sources, repeated removal of materials or organisms from the environment,
and repeated environmental changes over large areas and long periods. Complicated cumulative effects
occur when stresses of different types combine to produce a single effect or suite of effects. Large,
contiguous habitats can be fragmented, making it difficult for organisms to locate and maintain
populations in disjunct habitat fragments. Cumulative impacts may also occur when the timing of
perturbations are so close in space that their effects overlap.

Il. GEOGRAPHIC BOUNDARIES OF THE CALCASIEU-SABINE BASIN

Although the project area is limited to the Calcasieu Lock and vicinity, cumulative impacts involve the
broader coastal basin. For that reason, most of the information in this cumulative impacts analysis
applies to the Calcasieu-Sabine Basin in Louisiana’s Chenier Plain. The information used in this report
has been gathered from published sources and government documents.
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The Calcasieu-Sabine Basin is the westernmost coastal basin in Louisiana’s Chenier Plain. Composed of
the Calcasieu-Sabine and Mermentau hydrologic basins, the Chenier Plain was formed 3,000 to 4,000
years ago during periods when the Mississippi River followed a westerly course [Louisiana Coastal
Wetlands Conservation and Restoration Task Force, (LCWCRTF) 2002]. The sediments were
reworked by marine forces into low ridges and intervening wetland swales parallel to the coastline.
These ridges, which consisted mainly of sand and shell, were typically higher in elevation than
surrounding marshes and were colonized by live oaks. The Chenier Plain extends from the western bank
of the Freshwater Bayou Canal westward to the Sabine River on the Louisiana-Texas border, and from
the marsh area north of the Gulf Intracoastal Waterway (GIWW) south to the Gulf of Mexico in
Vermilion, Cameron, and Calcasieu Parishes (figure O-1).

The Calcasieu-Sabine Basin consists of approximately 630,000 acres, 50 percent of which is classified as
marsh. The northern boundary of the basin is defined by the GIWW. The eastern boundary follows the
eastern leg of State Highway 27; the western boundary is the Sabine River and Sabine Lake; and the
southern boundary is the Gulf of Mexico (USGS, 2007).

The basin consists of two semi-distinct hydrologic units, the Calcasieu River Basin and the Sabine River
Basin, which are continuous between Louisiana and Texas. The Calcasieu, Sabine, and Neches Rivers
are the principal sources of freshwater inflow into this region. The Sabine and Calcasieu Rivers follow a
north-south gradient, whereas the Neches River flows into Sabine Lake from the northwest.
Additionally, an east-west flow occurs between the basins via the GIWW and existing canals on the
Sabine National Wildlife Refuge(NWR) [U.S. Geological Survey (USGS), 2007).

Managed wetlands are a significant feature of the Calcasieu-Sabine Basin. Approximately 24 percent
(148,600 acres) of the basin lands is publicly owned as Federal refuges (USGS, 2007).

I1l. TEMPORAL BOUNDARIES

The cumulative impacts on the Calcasieu-Sabine Basin began with the construction of navigation
channels in the Calcasieu and Sabine Rivers in the early 1870s and 1880s, respectively. The channels
were continuously deepened and widened for the next 100 years, causing saltwater intrusion
coupled with significant marsh loss and vegetation change. More than 82 percent, over 100,000
acres, of documented marsh loss in the Calcasieu-Sabine Basin occurred between 1955 and 1974, the
period in which the largest incremental changes were made to the navigation channels. Because
the navigation channels would remain authorized until Congress determines otherwise, their status
must be considered indefinite.
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IV. NATURAL RESOURCES

This feasibility report/EIS includes considerations of the effects of creating a new freshwater bypass
around Calcasieu Lock, and dredged material placement on natural resources of the area, including
essential fish habitat, wetlands, and protected species. This cumulative impacts discussion focuses on
the primary issue affecting these natural resources--land loss due to coastal subsidence and shoreline
erosion, and plant community changes due to saltwater intrusion. The hydrologic alterations that have
had the most significant impact on these resources are navigation corridors. The Calcasieu and
Sabine-Neches navigation channels have been expanded incrementally to the extent that the existing
channel cross-sections are more than 40 times larger than when the channels were first dredged in the
late 1800s. These changes have affected hydrology by channeling saltwater into the historically low-
salinity estuary. Secondary causes of landscape change include storms, petrochemical exploration,
and herbivory.

A. Past Actions

1. Historical Landscape Change. Abundant evidence indicates that the Calcasieu-Sabine
Basin was historically fresher than it is today. Both O’Neil (1949) and a 1951 Soil Conservation Service
vegetation map of Cameron Parish show broad expanses of unbroken Jamaica swamp sawgrass
(Cladium mariscus) marsh [U.S. Department of Agriculture (USDA), 1951, in LCWCRTF, 2002].
Sawgrass is found in fresh and intermediate marshes and tolerates salinities between 0 and 2 ppt
(Penfound and Hathaway 1938). At the time of the 1951 survey, sawgrass marsh covered approximately
475 square-miles of Cameron Parish and was the dominant vegetative community.

Water from Calcasieu Lake was fresh enough to be used in the irrigation of rice fields in Cameron Parish
around 1875-1910 (David Richard, Stream Companies, Inc., personal communication, in LCWCRTF,
2002). Water from Calcasieu Lake must have been essentially fresh during this period, because rice is
adversely affected by water salinities that exceed 0.6 ppt (Hill, 2001). In the early 1900s, lower
Calcasieu Lake was considered marginal habitat for oysters because of the frequency of freshwater and
low-salinity events. Qysters, which cannot survive in fresh water, inhabit waters within the salinity range
of 5-30 ppt (Galtsoff, 1964), are now found throughout much of the Calcasieu Lake bottom (USDA,
1994, in LCWCRTF, 2002). In contrast to these formerly fresh conditions in Calcasieu Lake, average
salinities at five Cameron Prairie Refuge monitoring stations within Calcasieu Lake ranged from 8.01 to
11.66 ppt during 1994-95 (LCWCRTF, 2002).

A total of 116,791 acres of wetlands in the Calcasieu-Sabine Basin has converted to open water since
1932 (USGS, 2007). Biologists, ecologists, and natural resource managers who possess intimate
knowledge of the historical events that shaped the ecosystem were interviewed by the LCWCRTF to
determine specific causes of land changes in the basin. The scientists attribute virtually all of the habitat
changes and land losses in the basin to a combination of human-induced hydrologic changes, sometimes
accompanied by severe storm events. The hydrologic alteration that has had the most impact is the
Calcasieu Ship Channel, a major avenue for saltwater and tidal intrusion, which has caused extremely
severe marsh losses (LCWCRTF, 2002).

2. Hydrologic Modifications for Navigation. Freshwater inflow to the basin occurs primarily
through the Calcasieu and Sabine Lakes via the Calcasieu and Sabine Rivers. Marshes within the basin
historically drained into these two large lakes. This process was altered by the construction of channels
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to enhance navigation and mineral extraction activities. Navigation channels now dominate the
hydrology of the basin.

a. Calcasieu River and Ship Channel. The lower Calcasieu River and the Calcasieu Ship
Channel have been maintained for navigation since 1874, when the Corps first constructed a 5-foot-deep
x 80-foot-wide x 7,500-foot-long navigation channel through the outer bar of Calcasieu Pass, between
Calcasieu Lake and the Gulf of Mexico. Prior to the initial dredging of the Calcasieu Ship Channel, there
was a 3.5-foot-deep shoal at the mouth of the Calcasieu River (War Department, 1897). This natural bar
acted as a constriction, minimizing saltwater and tidal inflow into the basin. Removal of the channel
mouth bar, coupled with subsequent widening, deepening, and lengthening of the ship channel, allowed
increased saltwater and tidal intrusion into the estuary, resulting in catastrophic marsh loss, tidal export
of vast quantities of organic marsh substrate, and an overall shift to more saline habitats in the region
(USDA, 1994, in LCWCRTF, 2002). In addition, the ship channel permits the upriver flow of denser,
more saline water as a saltwater wedge. Figure O-2 shows the historical channel dimensions of the
Calcasieu Ship Channel.
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Figure O-2. Historical Channel Dimensions of the Calcasieu Ship Channel
(Source: LCWCRTF, 2002)
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In 1968, the Corps completed construction of the Calcasieu River Saltwater Barrier on the Calcasieu
River north of the City of Lake Charles. This barrier minimized the flow of the saltwater wedge into the
upper reaches of the Calcasieu River to protect agricultural water supplies. The structure consists of
navigation gates and a flood control barrier with five adjustable tainter gates.

b. Sabine River, Neches River, and Sabine Lake. The Sabine River is the dominant
influence across most of the Calcasieu-Sabine Basin in moderating Gulf salinity and tidal fluctuations.
Sabine Pass was first dredged for navigation in 1880. Prior to this, the River had an outer bar depth of
3.5 feet. In 1880, a channel 6 feet deep x 70-100 feet wide was dredged through the bar (War
Department 1890). Over time, the channel was progressively deepened to its present depth of 40 feet.
The Sabine-Neches Canal (later to become the Sabine-Neches Ship Channel) was constructed in the
early 1900s, when the Corps dredged the channel along the west bank of Sabine Lake to a depth of 9 feet
and a width of 100 feet. In 1914-1916, the channel was deepened to 25 feet and extended to Beaumont,
Texas. This deepening led to the first reports of saltwater intrusion in the channel (Wilson 1981, in
LCWCRTF, 2002). Since then, the channel has gradually been deepened and widened to its present
dimensions of 40 feet deep and 400 feet wide (figure O-3).
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Figure O-3. Historical Channel Dimensions of the Sabine-Neches Ship Channel
(Source: LCWCRTF, 2002)
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Saline water from the Gulf of Mexico travels up the Sabine-Neches channel, resulting in an atypical
estuarine salinity gradient. Construction of the Sabine-Neches Ship Channel and the deepening of both
rivers, in conjunction with increased withdrawals of freshwater upstream for industry and agriculture,
have resulted in major changes in system hydrology and saltwater intrusion in both Texas and Louisiana.
The channel also funnels freshwater inflows more directly to the Gulf, largely bypassing the adjacent
marshes in Louisiana and Texas (LCWCRTF, 2002).

c. The Gulf Intracoastal Waterway. The GIWW from the Sabine River to the Calcasieu
River was constructed in 1913-1914 with a width of 40 feet and a depth of 5 feet. In 1925, the channel
was enlarged to 100 feet wide by 9 feet deep. Prior to the deepening of the Calcasieu Ship Channel in
the late 1930s, the GIWW reach from the Sabine River to the Calcasieu River was deepened to 30 feet to
facilitate navigation to the Port of Lake Charles. This section was then known as the Lake Charles Deep
Water Channel. In 1941, the channel was thereafter maintained as part of the GIWW, at a depth of 12
feet and a width of 125 feet (USDA, 1994, in LCWCRTF, 2002).

Construction of the GIWW significantly altered regional hydrology by connecting the two major ship
channels. Prior to the construction of the GIWW, the Calcasieu and Sabine estuaries were mostly distinct
and were more influenced by the Calcasieu and Sabine Rivers, respectively. The Gum Cove Ridge once
separated the Sabine Basin from the Calcasieu Basin, with little water exchange between the two.
Removing the mouth bars and deepening the Calcasieu and the Sabine-Neches channels, as well as the
GIWW and interior canals bisecting the Gum Cove Ridge, dramatically altered the hydrology of what
were once separate basins, merging them into the present-day Calcasieu-Sabine Basin. In addition to
effectively combining the two basins, the GIWW cut off all the natural bayous and upland sheet flow
that historically affected marshes, and channelized more freshwater inflow to the Gulf of Mexico
(LCWCRTF 2002).

B. Present Action - Land Management and Wetland Restoration

1. Coastal Wetlands Planning, Protection and Restoration Act (CWPPRA). Numerous
land stewardship projects have been implemented in the Calcasieu- Sabine basin to help restore its
estuaries and protect its shoreline. Table O-1 lists completed and ongoing restoration and management
projects in the basin funded by CWPPRA. These projects have or are expected to have beneficial
impacts on natural resources in the study area. The CWPPRA was the first Federal statutory mandate for
restoration of Louisiana’s coastal wetlands. As of May 2013, 196 active CWPPRA projects have been
approved, 99 have been constructed, 20 are under construction, and 43 have been de-authorized or
transferred to other programs. Many of these projects have occurred in the Calcasieu River and Ship
Channel project area, located mainly in Calcasieu Lake.
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Table O-1. CWPPRA Restoration Sites for the Calcasieu-Sabine Basin
(Source: http://lacoast.gov/new/Projects/List.aspx)

Net Benefit After
Agency Project Name Type 20 Years (acres)
NRCS Black Bayou Culverts Hydrologic Restoration Hydrologic Restoration 540
NMFS Black Bayou Hydrologic Restoration Hydrologic Restoration 3,594
NRCS Brown Lake Hydrologic Restoration Hydrologic Restoration 282
USFWS Cameron Creole Plugs Hydrologic Restoration 865
NMFS Cameron Meadows Marsh Creation and Terracing Marsh Creation, Terracing 264
NRCS Cameron-Creole Freshwater Introduction Freshwater Diversion 473
NRCS Cameron-Creole Maintenance Hydrologic Restoration 2,602
USFWS Cameron-Creole Watershed Grand Bayou Marsh Marsh Creation 534
Corps Clear Marais Bank Protection Shoreline Protection 1,067
NRCS East Mud Lake Marsh Management Marsh Management 1,520
USFWS East Sabine Lake Hydrologic Restoration Hydrologic Restoration 225
NRCS GIWW - Perry Ridge West Bank Stabilization Shoreline Protection 83
NRCS Highway 384 Hydrologic Restoration Hydrologic Restoration 150
NRCS Holly Beach Sand Management Shoreline Protection 330
NRCS Kelso Bayou Marsh Creation Marsh Creation 274
NMFS Oyster Bayou Marsh Restoration Marsh Creation, Terracing 489
NRCS Perry Ridge Shore Protection Shoreline Protection 1,203
NRCS Plowed Terraces Demonstration Sediment and Nutrient Trapping, Demo N/A
Replace Sabine NWR Water Control Structures at
USFWS HQ Canal, W Cove Canal, and Hog Island Gully Marsh Management 953
USFWS Sabine NWR Erosion Protection Shoreline Protection 5,542
Corps Sabine NWR Marsh Creation, Cycle 1 Marsh Creation 214
Corps Sabine NWR Marsh Creation, Cycle 2 Marsh Creation 261
Corps Sabine NWR Marsh Creation, Cycle 3 Marsh Creation 187
Corps Sabine NWR Marsh Creation, Cycle 4 Marsh Creation 163
Corps Sabine NWR Marsh Creation, Cycle 5 Marsh Creation 168
NRCS Sweet Lake/Willow Lake Hydrologic Restoration Shoreline Protection 5,796
NRCS West Hackberry Vegetative Planting Demonstration Vegetative Planting Demo N/A

NRCS - Natural Resources Conservation Service
NMFS - National Marine Fisheries Service
USFWS - US Fish & Wildlife Service
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2. Coastal Impact Assistance Program (CIAP). An Environmental Assessment has
recently been completed by the Corps for the Black Lake (Marcantel) property. The Port and the state
received CIAP funds and the Minerals Management Service (how the Bureau of Ocean Energy
Management) agreed that such funds could be used as gratuitous contribution for 100 percent
incremental cost for the beneficial use of dredged material at Black Lake. The Finding of No Significant
Impact was signed November 7, 2008. This disposal site would restore approximately 350 acres of
eroded marsh approximately 1 mile south of the GIWW, along the former northern/northwestern rim of
Black Lake. The general purpose of the project would be to create a diversity of habitat from
beneficially used dredged material from maintenance of the Calcasieu Ship Channel.

C. Reasonably Foreseeable Future Actions. The Corps anticipates continuing maintenance of
the Calcasieu Lock indefinitely. Other reasonably foreseeable future actions, which may contribute to
cumulative impacts, include:

1. Calcasieu River and Pass Navigation Dredged Material Management Plan (DMMP).
The project was authorized by the River and Harbors Act of 1946 and subsequent amendments. The
DMMP was being developed under the Operations & Maintenance of the Calcasieu River and Pass
project. Dredged material management planning for all Federal harbor projects is conducted by the
Corps to ensure that maintenance dredging activities are performed in an environmentally acceptable
manner, use sound engineering techniques, are economically warranted, and that sufficient confined
disposal facilities are available for at least the next 20 years. These plans address dredging needs,
disposal capabilities, capacities of disposal areas, environmental compliance requirements, and potential
for beneficial use of dredged material, and indicators of continued economic justification. The Corps
anticipates continuing maintenance dredging of the Calcasieu Ship Channel indefinitely. The Final
Report and Supplemental Environmental Impact State was completed in November 2010. It identified
23 disposal sites from Lake Charles to the Gulf along with 6 beneficial use sites. Two placements sites
are near the Calcasieu Lock Project

2. Coastal Wetlands Planning, Protection and Restoration Act. It is anticipated that
additional CWPPRA projects would be implemented in the vicinity of Calcasieu Lake.

3. Coastal Impact Assistance Program. The CIAP was originally authorized by Congress
in 2001 in the Outer Continental Shelf (OCS) Lands Act, as amended (31 U.S.C. 6301-6305). Section
384 of the Energy Policy Act of 2005 (Public Law 109-58) authorized CIAP funds to be distributed to
OCS oil and gas producing states to mitigate the impacts of OCS oil and gas activities for fiscal years
2007 through 2010. The state liaison for this program is the Louisiana Department of Natural Resources.
The CIAP allocations have been used to fund various state and local coastal activities and projects
including: monitoring, assessment, research, and planning; habitat, water quality, and wetland
restoration; coastline erosion control; and control of invasive non-native plant and animal species.

4. Construction of a General Anchorage in the Calcasieu Ship Channel. Deep-draft
vessel traffic on the Calcasieu Ship Channel suffers costly delays due to the width of the inland reach of
the ship channel, which prohibits most deep-draft vessels from passing head-on in the channel. These
delays are exacerbated by liquefied natural gas (LNG) vessel traffic, which cannot meet and pass in the
ship channel, including the 32-mile long Gulf reach. The Corps undertook a feasibility study to
construct anchorage areas along the channel where deep-draft vessels can layover closer to their
destinations and to provide passing lanes where non-LNG vessels can meet and pass closer to their
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destinations. The study looked at a number of alternatives, including anchorage areas at RM 26 and
29, and a combination of both. The study recommended building an anchorage at RM 29. The data
and findings were turned over to the Port in January 2011. At that time, the Port decided to terminate
the study and pursue construction on its own due to the low cost of construction ($5.5M) and the time
it may take to get the project

5. Construction of New LNG Terminals. Onshore regasification facilities that use
imported LNG have been in existence in the U.S. since 1969. However, only four were constructed, the
largest of which is the Trunkline facility. Two new LNG facilities have been approved by the Federal
Energy Regulatory Commission to be constructed in the project area: the Cameron LNG, owned by
Sempra Energy, and the Creole Trail LNG, owned by Cheniere LNG. Future installation of LNG
terminals should be evaluated for environmental impacts and required mitigation.

6. The Trans-Texas Water Program. The 1968 Texas Water Plan was prepared by the
Texas Water Development Board as a comprehensive 50-year plan for securing the future water supply
needs of the State of Texas. Recommendations for the program include the transfer of surplus “state”
waters from basins having surplus supplies to basins that experience water shortages. The Sabine River
was identified as one source of freshwater for southeast Texas. Potential adverse effects of altering river
inflows to the Sabine Basin should be mitigated or avoided.

7. Rycade Canal Hydrologic Restoration Project. The Rycade Canal project (C/S-02) is a
semi-impounded marsh management project located in Cameron Parish, Louisiana. The project area
consists of approximately 6,575 acres of brackish marsh in and adjacent to the Sabine NWR in Cameron
Parish. Rycade Canal, built in the 1940s as an oil well location canal, is an avenue for salt water from
the GIWW via Black Lake, and from the Calcasieu Ship Channel via Hog Island Gully. The project
objectives are to protect low salinity marsh by reducing rapid water fluctuations and water circulation
patterns that encourage salt water intrusion and tidal scouring, and reestablish historic hydrologic
boundaries and flow patterns by structural repairs, levee repair/reconstruction, and embankment repair
on the GIWW.

8.  Southwest Coastal Louisiana Feasibility Study. The WRDA of 2007 authorized
funding for a number of coastal restoration and hurricane protection projects in the Louisiana Coastal
Area. Section 7010 included the Southwest Coastal Louisiana Hurricane and Storm Damage Reduction
Study. A reconnaissance study completed in 2007, which recommended levee alternatives, was
broadened in focus by the state and the Corps to include both levee and restoration alternatives. The
Corps and the state have agreed to cost-share a feasibility study that will include building levees and
undertaking coastal restoration projects to protect populated areas in Vermilion, Calcasieu, and Cameron
Parishes while improving wildlife habitat. The Study will include an environmental impact statement
engineering appendix with baseline cost estimates, and other supporting appendices documenting the
formulation of hurricane protection and coastal restoration alternatives. The feasibility study is
scheduled to produce a Chief's report in September 2014. The proposed action is likely to be based on
some combination of flood risk management and ecosystem restoration projects. This represents the
first time a coastal protection and hurricane protection study has been undertaken for Southwest
Louisiana.

9. Section 204 Study, Calcasieu River and Pass Project, Mile 5-14. The WRDA 2007
provided for the funding of a Continuing Authorities Program (CAP) study under Section 204 of WRDA

0-10



Calcasieu Lock Louisiana
Feasibility Study

Appendix O
Cumulative Impacts

1992 to use the material from maintenance dredging to restore/rehabilitate estuarine marsh habitat along
the eastern shore of Lake Calcasieu. The CAP 204 program would be used to pay the incremental costs
between the Federal standard and the beneficial use of the same material. Several potential sites have
been identified for the receipt of material dredged from the Calcasieu River and Pass, Louisiana Project
between channel miles 5.0 and 14.0. Sites covered by the 2010 proposed Dredged Material Management
Plan/SEIS for Calcasieu River and Pass would be eliminated from consideration for the CAP 204
project, as those would become part of the definition of the Federal standard. A feasibility study
conducted by MVN is currently ongoing.

10. Louisiana’s 2012 Coastal Master Plan, 2012. The Master Plan was developed to fulfill the
mandates of Act 8, which was passed by the Louisiana Legislature in November 2005. The
Act created the Coastal Protection and Restoration Authority of Louisiana (CPRA) and
charged it with coordinating the efforts of local, state, and Federal agencies to achieve long-
term and comprehensive coastal protection and restoration. Act 8 also requires that the CPRA
establish a clear set of priorities for making comprehensive coastal protection a reality in
Louisiana. Toward that end, the CPRA set five major goals:

1. Present a conceptual vision for a sustainable coast.

2. Be aliving document that changes over time as understanding of the landscape
improves and technical advances are made.

3. Emphasize sustainability of ecosystems, flood protection, and communities.

4. Integrate flood control projects and coastal restoration initiatives to help both
human and natural communities thrive over the long-term.

5. Be clear about unknowns. There is a need for additional scientific and technical
advancements to better predict the future of the coast.

In 2007 a Comprehensive Plan was developed. Per the authorizing legislation, the Master Plan
was updated in 2012. The Plan identifies hundreds of projects across south Louisiana. Two
primary factors drove the States decision about future projects that should be in the 2012 Coastal
Master Plan.

1. How well did the projects reduce flood risk?
2. How well did the projects build new land or sustain the land we already have?

The Plan identifies four Bank Stabilization, four Hydraulic Restoration and two Marsh Creation
Projects in the vicinity of Calcasieu Lock with most being in and around Calcasieu Lake and the
GIWW channel. The Calcasieu Lock Feasibility Study does address one project in the
Hydrologic Restoration category which calls for a new lock to manage Mermentau Basin flows.
The Master Plan can be found http://www.coastalmasterplan.louisiana.gov/

V. INCREMENTAL EFFECTS OF THE PROPOSED PROJECT
Cumulative impacts associated with past actions have produced a natural environment that is markedly

different from that of 140 years ago. However, the Calcasieu estuary is still a valuable ecosystem. The
proposed project would maintain a saltwater barrier at the lock, would not affect the overall dimensions
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of the GIWW, and therefore would not exacerbate existing salinity issues. The proposed project would
result in the loss of about 14 acres of marsh, but also includes the restoration or creation of about 35
acres of marsh through the placement of dredge material for beneficial use. The environmental effects of
the proposed project would not contribute adverse increments to the cumulative effects of past, present,
and reasonably foreseeable actions.
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I. INTRODUCTION

This appendix describes the Wetland Value Assessments(WVA) that were developed for the Calcasieu
Lock Feasibility Study. The Project area, located in Calcasieu Parish, southwestern Louisiana, is within
the state’s designated coastal zone.

There are three main types of habitat in the Project area. Coastal marsh, the predominant type, is
represented by brackish marsh to the west of Louisiana Highway 384 (Big Lake Rd) and intermediate
marsh to the east. These marshes consist of emergent vegetation interspersed with and bordered by
shallow open water. Deeper areas of open water distinct from marsh are represented by the Gulf
Intracoastal. Waterway (GIWW), Black Bayou, and smaller contiguous water bodies. All these habitats
are aquatic. Lastly, a small component of terrestrial habitat occurs along the south side of the GIWW in
the vicinity of the existing lock. This upland habitat consists of a linear forested spoil bank. It was
created about 60 years ago during construction of the lock when dredged material was deposited and
eventually colonized by volunteer plant species. The higher elevations of the spoil bank are forested
(about half the area), whereas the lower elevations which border the trees consist of scrub-shrub
vegetation.

The potential for all project alternatives to adversely affect any of these habitats was assessed by an
interagency Habitat Evaluation Team (HET). The HET was represented by federal and state natural
resource agencies expressing interest in participating in the habitat evaluation, and for this project
included the U.S. Fish and Wildlife Service (USFWS), the National Marine Fisheries Service (NMFS),
the Natural Resources Conservation Service, and the US Army Corps of Engineers (Corps).

Alternatives 1 and 2 would provide a new channel through which freshwater flows stemming from
rainfall events over the Mermentau Basin to the east would be diverted around the existing Calcasieu
Lock. Construction of this channel would result in unavoidable direct impacts to brackish marsh and
forested spoil bank habitats. Alternatives 3, 4, and 5 would use Black Bayou to divert freshwater flows
through, and unavoidable direct impacts would occur to brackish and intermediate marsh habitats.

With regard to the project alternatives as a whole, the HET recognized that each alternative presented the
opportunity to use dredged material in a beneficial manner to restore and create marsh habitat to
potentially offset project losses to marsh habitat. It also became evident that disposal of dredged material
in nearby shallow open water areas represented the least-cost disposal alternative for each project
alternative.
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Il. METHODOLOGY

For the Calcasieu Lock project, the WV A methodology relies on the use of the Coastal Marsh and
Chenier/Ridge Community Models, which were developed by the Coastal Wetlands Planning,
Protection, and Restoration Act (CWPPRA) Environmental Work Group (EnvWG) to determine the
suitability of marsh and open water habitats as well as chenier/ridge habitats in the Louisiana coastal
zone. The purpose of the WVA is to define an optimal combination of habitat conditions for all fish
and wildlife species living in Louisiana coastal marsh and chenier/ridge ecosystems. Section Il.A. and
Section I1.B. explain the methodology used to develop the Coastal Marsh and Chenier/Ridge
Community Models, respectively. These sections are excerpts from the CWPPRA EnvWG Wetland
Value Assessment Methodology for the Coastal Marsh Community Models (Roy 2012, pages 13 - 27)
and the Coastal Chenier/Ridge Community Model (Roy 2010, pages 1 — 4). Please refer to those
documents for more information.

The WVA methodology and three models used in this analysis have been approved for use as planning
tools for habitat impact assessment of water resource projects in coastal Louisiana that are proposed
by the Corps (USACE, undated). The models used include the following:

o Fresh/Intermediate Coastal Marsh Community Model, version 1.1 (dated Nov 15, 2011; Roy
2012);

e Brackish Coastal Marsh Community Model, version 1.1 (dated Nov 15, 2011; Roy 2012);
e Coastal Chenier/Ridge Community Model, version 1.1 (dated Nov 18, 2011; Roy 2010).

A. Coastal Marsh Community Model
(The following italicized sections are excerpts from Roy, 2012)

1. Variable Selection. The foundation of each coastal marsh community model is a suite of
habitat variables deemed important to coastal fish and wildlife species. Variables were selected
through a two-part procedure. The first involved a listing of environmental variables thought to be
important in characterizing fish and wildlife habitat in coastal marsh ecosystems. The second part
involved reviewing variables used in species-specific HSI models published by the U.S. Fish and
Wildlife Service. Review was limited to HSI models for those fish and wildlife species known to
inhabit Louisiana coastal wetlands, and included models for 10 estuarine fish and shellfish, 4
freshwater fish, 12 birds, 3 reptiles and amphibians, and 3 mammals (Table P-1). The number of
models included from each species group was dictated by model availability and those selected are
intended to represent a composite of the overall fish and wildlife community. Exclusion of certain
species groups is not intended.

Selected HSI models were then grouped according to the marsh type(s) used by each species. Because
most species are not restricted to one marsh type, most models were included in more than one marsh
type group. Within each wetland type group, variables from all models were then grouped according
to similarity (e.g., water quality, vegetation, etc.). Each variable was evaluated based on 1) whether it
met the variable selection criteria; 2) whether another, more easily measured/predicted variable in the
same or a different similarity group functioned as a surrogate; and 3) whether it was deemed suitable
for the WVA application (e.g., some freshwater fish model variables dealt with riverine or lacustrine
environments). Variables that did not satisfy those conditions were eliminated from further
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consideration. The remaining variables, still in their similarity groups, were then further eliminated
or refined by combining similar variables and/or culling those that were functionally duplicated by
variables from other models (i.e., some variables were used frequently in different models in only

slightly different format).

Table P-1. HSI Models Consulted for Variables for Possible Use in the Coastal Marsh Models

Estuarine Fish Freshwater Reptiles and
and Shellfish Birds Mammals Fish Amphibians
Pink Shrimp White-fronted Goose Mink Channel Catfish | Slider Turtle
White Shrimp Clapper Rail Muskrat Largemouth Bass | American Alligator
Brown Shrimp Great Egret Swamp Rabbit | Redear Sunfish Bullfrog
Spotted Seatrout Northern Pintail Bluegill

Gulf Flounder Mottled Duck

Southern Flounder American Coot

Gulf Menhaden Marsh Wren
Juvenile Spot Snow Goose
Juvenile Atlantic Croaker | Great Blue Heron
Red Drum Laughing Gull

Red-winged Blackbird

Roseate Spoonbill

Source: Roy, 2012

Variables selected from the HSI models were then compared to those identified in the first part of the
selection procedure to arrive at a final list of variables to describe wetland habitat quality. That list
includes six variables for each marsh type; 1) percent of the wetland area covered by emergent
vegetation, 2) percent open water covered by submerged aquatic vegetation, 3) marsh edge and
interspersion, 4) percent of the open water area < 1.5 feet deep, 5) salinity, and 6) aquatic organism
access.

2. Suitability Index (SI) Graph Development. Each model contains Suitability Index graphs
for each variable. Sl graphs are unique to each variable and define the relationship between that
variable and habitat quality. A variety of resources was utilized to construct each Sl graph, including
the HSI models from which the final list of variables was partially derived, consultation with other
professionals and researchers outside the EnvWG, published and unpublished data and studies, and
personal knowledge of EnvWG members. A review of contemporary, peer-reviewed scientific
literature was also conducted for each of the variables, providing ecological support for the form of
the SI graph for each of the variables. The process of SI graph development was one of constant
evolution, feedback, and refinement; the form of each SI graph was decided upon through consensus
among EnvWG members.

Nearly all of the SI graphs have a minimal Sl of 0.1. This is because any area that falls into the cover
types addressed by the WVA models provides some habitat value. For example, areas consisting of
100% open water have habitat value to many species of fish and wildlife. Likewise, if an area has no
submerged aquatic vegetation, it still has habitat value. Even open water areas with no shallow water
(<=1.5 feet) still have habitat value as deep open water can serve as drought refugia for fish and
alligators.
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The Suitability Index graphs were developed according to the following assumptions:

Variable V1 - Percent of Wetland Area Covered by Emergent Vegetation. Persistent emergent
vegetation (i.e., emergent marsh) plays an important role in coastal wetlands by providing foraging,
resting, and breeding habitat for a variety of fish and wildlife species; and by providing a source of
detritus and energy for lower trophic organisms that form the basis of the food chain. An area with no
emergent vegetation (i.e., shallow open water) is assumed to have minimal habitat suitability in terms
of this variable, and is assigned an Sl of 0.1. Optimal vegetative coverage (i.e., percent marsh) is
assumed to occur at 100 percent (SI=1.0). That assumption is dictated primarily by the constraint of
not having graph relationships conflict with CWPPRA's purpose of long-term restoration and
protection of vegetated wetlands. The EnvWG originally developed a strictly biologically-based
graph defining optimal habitat conditions at marsh cover values between 50 and 70 percent, and sub-
optimal habitat conditions outside that range. However, application of that graph, in combination
with the time analysis used in the evaluation process (i.e., 20-year project life), often reduced project
benefits or generated a net loss of habitat quality through time with the project. Those situations
arose primarily when: existing (baseline) emergent vegetation cover exceeded the optimum (>70
percent); the project was predicted to maintain baseline cover values; and without the project the
marsh was predicted to degrade, with a concurrent decline in percent emergent vegetation into the
optimal range (50-70 percent). The time factor worsened the situation when the without-project
degradation was not rapid enough to reduce marsh cover values significantly below the optimal
range, or below the baseline SI, within the 20-year evaluation period. In those cases, the analysis
would show net negative benefits for the project, and positive benefits for allowing the marsh to
degrade rather than maintaining the existing marsh. Coupling that situation with the presumption
that marsh conditions are not static; Louisiana is losing marsh faster than any other place in the U.S. -
one football field of marsh becomes water about every 30 minutes (Final Programmatic EIS for the
LCA Ecosystem Restoration Study, 2004); and taking into account the purpose of CWPPRA, the
EnvWG decided that, all other factors being equal, the models should favor projects that maximize
marsh creation, maintenance, and protection. Therefore, the EnvWG agreed to deviate from a strictly
biologically-based habitat suitability index graph for V1 and established optimal habitat conditions at
100 percent marsh cover.

In each coastal marsh model, this variable is weighted the highest and thus influences project benefits
the most. Of the six variables, future projections for V1 require the most thought and are usually
discussed at length during the WV A process.

FWOP projections for V1 typically involve applying the baseline land loss rate to the existing marsh
acreage for the project lifespan. Whichever method is selected, a spreadsheet which calculates land
loss annually should be used. Under some FWOP scenarios, that loss rate may be increased or
decreased depending on expected changes in the project area. The effects of salinity, subsidence,
erosion, breaching of a shoreline/bank, constructed projects in the area, future projects in the area, and
any other factor which may alter the loss rate should be considered. The evaluation should include a
TY when those changes are expected to occur.

FWP projections should address the changes expected to occur as a result of project implementation.
The effects of the project on salinity, subsidence, nutrient availability, sediment availability, and any
other factor affecting marsh loss should be considered. The planner should carefully consider the

causes of loss in the area and the effects of the project on those causes. Future projections should be
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supported by monitoring data, scientific literature, examples of project success in other areas, previous
WV As, or personal knowledge of the project area. In some instances, best professional judgment
provides the only basis for future projections. However, supporting data and other information should
be thoroughly reviewed before relying solely on best professional judgment.

The EnvWG has adopted V1 conventions for certain project types. Although these conventions are
generally applied, exceptions are sometimes proposed and may be accepted by the group. It is the
responsibility of the project planner to provide justification in the Project Information Sheet for
deviating from these conventions.

[The project types for which conventions have been developed include marsh creation, marsh
nourishment, shoreline protection, diversions, and crevasses. Conventions for marsh creation only are
presented here, since that is the only type applicable to this project]:

Marsh Creation — Marsh creation involves filling open water areas with dredged sediment to
create marsh. Therefore, only the open water acres filled with sediment within the project
area are considered as marsh creation. Emergent marsh which is covered with dredged
material is considered as marsh nourishment and treated separately. Elevation (as surrogate
for hydroperiod) and plant colonization are guiding factors for assignment of marsh
functionality. At TY1, marsh creation projects typically receive credit for 25% of the created
area if vegetative plantings are included as a project component and implemented in TY1. It
is assumed that a standard vegetative planting design (10'X5" spacing), will yield 25%
coverage at the end of TY1 (i.e., after one growing season). Even with vegetative plantings,
coverage is not sufficient at TY1 for the entire marsh platform to be given credit as fully
functional marsh. At TY3, it is assumed that containment dikes have degraded (i.e., naturally
or by mechanical means) and that the marsh platform has vegetated and consolidated to the
point where it can achieve minimum wetland functions as necessary for the overall fish and
wildlife community. The entire marsh platform receives full credit at that time. If vegetative
plantings are not included as a project component, then 10% credit is applied at TY1, 30% at
TY3, and 100% credit at TY5. If design information (e.g., settlement curves) indicates higher
elevations will prevail, full functionality will be delayed.

Exceptions to these conventions are sometimes applied such as when the project area is
located within a fresh system such as the Atchafalaya or Mississippi River deltas. Fresh
environments can often naturally vegetate much more rapidly than brackish or saline areas,
especially within river deltas.

The inclusion of tidal creeks (dredged prior to or after construction) also increases functional
marsh credit. Tidal creeks provide greater connectivity, increased edge, and overall greater
habitat diversity. If the acreage of tidal creeks is at least 2% of the marsh platform, then
functional marsh credit is increased from 30% to 35% at TY3 for unplanted sites. To avoid
penalizing a project for the addition of this beneficial feature, the tidal creek acreage is not
subtracted from the acreage of marsh when calculating the percent marsh value for V1.
Doing so would negate the benefits received from the increase in functional marsh credit at
TYS.
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Typically, a 50% reduction in the FWOP marsh loss rate is applied to marsh creation projects
under FWP. It is assumed that the higher elevation and better soil conditions of the created
marsh provide for a more resilient marsh which will be lost at a reduced rate. To date,
CWPPRA marsh creation projects have performed well in terms of marsh loss. However,
most CWPPRA marsh creation projects are early in their project life and little can be said
regarding long-term performance. To assess performance over time, a frequency of
inundation analysis may be conducted if sufficient data are available.

Note: The above assumptions may not suffice for non-CWPPRA projects evaluated over a 50-
year project life when sea level rise and subsidence have a greater impact on project
performance or when the project premise is compensatory mitigation to ensure no net loss of
habitat.

Variable V2 - Percent Open Water Covered by Submerged Aquatic Vegetation (SAV). The baseline
(TYO) value for this variable often cannot be estimated in coastal Louisiana via visual estimates of
cover because turbidity generally is great enough to obscure SAV even when SAV almost covers pond
bottoms (e.g. Merino et al. 2005). SAV abundance varies so much that neither estimates of biomass
(via cores) nor objective measures of percent cover (estimated from presence/absence on a garden
rake touched at numerous points across a pond) are effective alone. Biomass estimates are preferred
but estimating biomass is inefficient when SAV beds are small and few. At the other end of the
spectrum, estimating the percent of pond bottom covered by SAV fails to provide meaningful
information when SAV beds cover virtually the entire pond bottom but plant stature varies spatially.
Furthermore, SAV is temporally dynamic in coastal Louisiana with great differences among years
(Nyman and Chabreck 1996) and within years but lacks seasonal patterns within years (Merino et al.
2005). For these reasons, the WVA often utilizes best professional judgment along with whatever data
is available to generate input data for SAV. Greater emphasis is placed on salinity and marsh type, as
indicated by the observations of Chabreck (1971), with secondary emphasis placed on turbidity as
indicated by the observations that terraces improve water clarity and increase SAV abundance (Bush
Thom et al. 2004, O’Connel and Nyman in press).

Fresh and intermediate marshes often support diverse communities of floating-leaved and submerged
aquatic plants that provide important food and cover to a wide variety of fish and wildlife species. A
fresh/intermediate open water area with no aquatics is assumed to have low suitability (SI=0.1).
Optimal conditions (S1=1.0) are assumed to occur when 100 percent of the open water is dominated
by aquatic vegetation. Habitat suitability may be assumed to decrease with aquatic plant coverage
approaching 100 percent due to the potential for mats of aquatic vegetation to hinder fish and wildlife
utilization; to adversely affect water quality by reducing photosynthesis by phytoplankton and other
plant forms due to shading; and contribute to oxygen depletion spurred by warm-season decay of
large quantities of aquatic vegetation. The EnvWG recognized, however, that those effects were
highly dependent on the dominant aquatic plant species, their growth forms, and their arrangement in
the water column; thus, it is possible to have 100 percent cover of a variety of floating and submerged
aquatic plants without the above-mentioned problems due to differences in plant growth form and
stratification of plants through the water column. Because predictions of which species may dominate
at any time in the future would be tenuous, at best, the EnvWG decided to simplify the graph and
define optimal conditions at 100 percent SAV cover.

Brackish marshes also have the potential to support aquatic plants that serve as important sources of
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food and cover for several species of fish and wildlife. Although brackish marshes generally do not
support the amounts and kinds of aquatic plants that occur in fresh/intermediate marshes, certain
species, such as widgeon-grass, and coontail and milfoil in lower salinity brackish marshes, can occur
abundantly under certain conditions. Those species, particularly widgeon-grass, provide important
food and cover for many species of fish and wildlife. Therefore, the V, Suitability Index graph in the
brackish marsh model is identical to that in the fresh/intermediate model.

Some low-salinity saline marshes may contain beds of widgeon-grass and open water areas behind
some barrier islands may contain dense stands of seagrasses (e.g., Halodule wrightii and Thalassia
testudinum). However, saline marshes typically do not contain an abundance of aquatic vegetation as
often found in fresh/intermediate and brackish marshes. Open water areas in saline marshes typically
contain sparse aquatic vegetation and are primarily important as nursery areas for marine organisms.
Therefore, in order to reflect the importance of those open water areas to marine organisms, a saline
marsh lacking aquatic vegetation is assigned a SI1=0.3. It is assumed that optimal coverage of aquatic
plants occurs at 100 percent.

Future projections for V2 should consider changes in salinity, freshwater introduction, nutrient input,
turbidity, water depth, fetch, and other factors which affect SAV growth. Perhaps the two most
important factors to consider under FWOP and FWP conditions are salinity and nutrient input as SAV
growth is highly dependent on each of those factors. Few standard conventions have been adopted for
projecting V2. Future projections should be supported by monitoring data, scientific literature,
examples of project success in other areas, previous WVAs, or personal knowledge of the project area.

Variable V3 - Marsh Edge and Interspersion. This variable takes into account the relative
juxtaposition of marsh and open water for a given marsh:water ratio. The baseline (TYO0) value for
this variable is determined by examining recent aerial photography of the project area and comparing
it to the interspersion classes illustrated in figures P-1 through P-4. The project area may be divided
into different interspersion classes as many areas contain more than one class. As with all variables,
the baseline interspersion classes are discussed by the group and there is usually a group examination
of the aerial photos.

Interspersion is especially important when considering the value of an area as foraging and nursery
habitat for freshwater and estuarine fish and shellfish and associated predators (e.g., wading birds);
the marsh/open water interface represents an ecotone where prey species often concentrate, and
where post-larval and juvenile organisms can find cover. Isolated marsh ponds are often more
productive in terms of aquatic vegetation than are larger ponds due to decreased turbidity, and, thus,
may provide more suitable waterfowl habitat. However, certain interspersion classes can be
indicative of marsh degradation, a factor taken into consideration in assigning suitability indices to
the various interspersion classes.

A relatively high degree of interspersion in the form of tidal channels and small ponds (Class 1) is
assumed to be optimal (SI=1.0); tidal channels and small ponds offer interspersion, yet are not
indicative of active marsh deterioration. Numerous small marsh ponds (Class 2) offer a high degree
of interspersion, but can be indicative of the onset of marsh break-up and deterioration, and are
therefore assigned a lower Sl of 0.6.

Large ponds (Class 3) and open water areas with little surrounding marsh (Class 4) offer lower
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interspersion values and usually indicate advanced stages of marsh loss. Therefore, Classes 3 and 4
are assigned Sls of 0.4 and 0.2, respectively. Also grouped within Class 3 are areas of ““carpet”
marsh which contain no or relatively insignificant tidal channels, creeks, trenasses, ponds, or other
features of interspersion but may still provide habitat for aquatic organisms during tidal flooding.

Terrace fields are typically constructed in areas generally classified as Class 4 or Class 5. The
addition of terraces can significantly increase the amount of marsh edge and interspersion.

Depending on the distance between terrace rows, the addition of terraces can result in areas classified
as Class 4/5 improving to Class 3. If the distance between terrace rows is 300 feet or less, the EnvWG
assigns a Class 3 designation. Terrace rows spaced greater than 300 feet apart do not receive a Class
3 designation and will likely be classified as Class 4.

Class 5 is characterized as a very advanced stage of marsh deterioration consisting of small marsh
islands (i.e., a range of 0% to 10% marsh) or areas made up entirely of open water. Habitat of this
type provides little to no marsh edge and its function as nursery habitat for marine organisms or
foraging habitat for avian predators has been significantly reduced. Although habitats represented by
this classification are predominantly unvegetated open water areas, they still provide habitat for many
fish and shellfish species and provide loafing areas for waterfowl and other waterbirds. Class 5 is
assigned an Sl of 0.1. Also grouped within Class 5 are areas characterized as solid land with no
interspersion features and little to no vegetation. Newly created marsh with no ponds, creeks, or other
tidal features would fall within this class.

Future projections for this variable can be difficult. It requires the project planner to develop a
mental picture of what the project area will look like after 20 years (and for intermediate years) of
marsh loss under FWOP and also under improved conditions for FWP. One technique which may
assist with that process is reviewing aerial photos of other areas with similar conditions to those
projected.

There are a few standard conventions which have been adopted for this variable. The percentages of
marsh and open water can sometimes be used to determine the amount of the project area to assign to
each interspersion class. For example, if an area is 50% marsh and 50% open water and the water
area is large and contiguous, then the area could be classified as 40% Class 1 and 60% Class 4. A
small amount of marsh is included within or around the large open water area associated with Class
4; thus, 60% of the area is characterized as Class 4. Assignment of interspersion Class 5 should be
reserved for those areas which are entirely open water or contain a very small percentage of marsh (<
5%).

Marsh creation/nourishment projects are assigned Class 5 (i.e., no interspersion) at TY1, Class 3 (i.e.,

marsh platform with little interspersion features) at TY3, and Class 1 at TY5. Incorporation of tidal
creeks and ponds may expedite the level of interspersion assigned after TY1.
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Interspersion Class 1

Figure P-1. Marsh Edge and Interspersion Class 1 (Roy, 2012)

Interspersion Class 2

Figure P-2. Marsh Edge and Interspersion Class 2 (Roy, 2012)
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Figure P-4. Marsh Edge and Interspersion Class 4 (Roy, 2012)
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Variable 4 - Percent of the Open Water Area <= 1.5 Feet Deep. This variable is the water depth
based on the average water elevation in the project area. The baseline (TYO0) value for this variable is
usually determined based on data from field investigations, from elevation surveys, or from the
personal knowledge of project planners, landowners, or land managers in the area. Water level data
from staff gages or continuous recorders should be used whenever possible to determine the average
water elevation, in the project area. Water depths should be recorded during the site visit at multiple
locations throughout the project area. In many cases, the water depths recorded during the site visit
can then be used with the water elevation data from the closest recording station for the same date
and time as the site visit to determine the approximate bottom elevation. This will allow for an
estimate of the depths in the project area with an average water elevation.

A time series (~3 years) of water level data from a recording station (in the project area or close by)
can be used to produce a cumulative distribution curve of the observed water levels. The water depths
observed during the project site visit can then be placed in the overall water level frame. For
example, if the measured depths were 2.5 feet and the site visit occurred during a time when the water
levels were 1.0 foot higher than average, then the water depths under average conditions would be 1.5
feet. Previous WVAs for other projects in the area can also be helpful.

Future projections for V4 should consider marsh loss trends, the historic formation of open water
habitat in the project area, subsidence, tidal exchange, sedimentation, and other factors which affect
water depths. Few standard conventions have been adopted for projecting V4. One convention that
has been adopted is the addition of a subsidence rate to the water depth measurements to determine a
value for TY20 under FWOP. Subsidence rates can be obtained from the Coast 2050 Supplemental
Appendices (Louisiana Coastal Wetlands Conservation and Restoration Task Force 1999).
Essentially, subsidence (e.g., 0.5 in/yr) will result in increased water depths, and thus less shallow
open water, over the project life.

For shoreline protection projects, the existing slope along the shoreline is usually held constant
during future years, making the calculation of this variable somewhat easier. Open water habitat <
1.5 feet created by terraces or unconfined dredged material disposal should also be considered.
Future projections should be supported by monitoring data, scientific literature, examples of project
success in other areas, previous WVAs, or personal knowledge of the project area.

Shallow water areas are assumed to be more biologically productive than deeper water due to a
general reduction in sunlight, oxygen, and temperature as water depth increases. Also, shallower
water provides greater bottom accessibility for certain species of waterfowl, better foraging habitat
for wading birds, and more favorable conditions for aquatic plant growth. Optimal open water
conditions in a fresh/intermediate marsh are assumed to occur when 80 to 90 percent of the open
water area is less than or equal to 1.5 feet deep. The value of deeper areas in providing drought
refugia for fish, alligators and other marsh life is recognized by assigning an S1=0.6 (i.e., sub-
optimal) if all of the open water is less than or equal to 1.5 feet deep.

Shallow water areas in brackish marsh habitat are also important. However, brackish marsh
generally exhibits deeper open water areas than fresh marsh due to tidal scouring. Therefore, the SI
graph is constructed so that lower percentages of shallow water receive higher Sl values relative to
fresh/intermediate marsh. Optimal open water conditions in a brackish marsh are assumed to occur
when 70 to 80 percent of the open water area is less than or equal to 1.5 feet deep.
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The Sl graph for the saline marsh model is similar to that for brackish marsh, where optimal
conditions are assumed to occur when 70 to 80 percent of the open water area is less than or equal to
1.5 feet deep. However, at 100 percent shallow water, the saline graph yields an SI= 0.5 rather than
0.6 as for the brackish model. That change reflects the increased abundance of tidal channels and
generally deeper water conditions prevailing in a saline marsh due to increased tidal influences and
the importance of those tidal channels to estuarine organisms.

Variable V5 — Salinity. The baseline (TYO0) value for this variable is usually obtained from salinity

data collected along the coast. Salinity data can be obtained from published research (e.g., Swenson
and Turner 1998, Steyer, et al. 2008) and from a number of sources online:

NOS: http://co-ops.nos.noaa.gov
USGS: http://la.water.usgs.gov/
USACE: http://www.mvn.usace.army.mil/eng/edhd/watercon.htm

http://www2.mvr.usace.army.mil/WaterControl/new/layout.cfm
http://www.mvn.usace.army.mil/ops/locks/OTHER _lock_stat.htm

CWPPRA: http://sonris-www.dnr.state.la.us
CRMS: http://sonris-www.dnr.state.la.us

It is preferable to use time series data for a station within or close to the project area as opposed to
data from a field investigation which provides a one-time observation. The chief concern is locating
an appropriate station for use in the analysis. Analysis of open water salinity data from the Barataria
system by Swenson and Turner (1998) indicated R-squared values of ~0.7 for stations 20 kilometers
apart and ~0.95 for stations 5 kilometers apart. Assuming that a correlation of 0.7 is acceptable then
stations should be within 20 kilometers of the site. This approach is based on the assumption that the
salinity in the freely connected open water at the site is indicative of the salinity in the marsh.
Wiseman and Swenson (1988) investigated the relationship between salinity and water levels in the
marsh (using continuous recording instruments along a 75 meter edge-inland transect) to salinity and
water levels in the adjacent channel. The marsh water levels were highly coherent (coherence
squared values of 0.8 to 0.98) with the channel water levels across time scales from hours to days.
The marsh salinities exhibited much lower coherences (coherence squared values were all less than
0.8 with many below 0.5). They concluded that although overbank flooding is the dominant
mechanism for salt to enter the marshes (on time scales of days to weeks) this input is not a simple
linear relationship. Based on this, it is preferable to use salinity records from the marsh system as
opposed to adjacent open water sites whenever possible. Internal marsh water level and salinity data
are available (online) from CWPPRA monitoring records and through the Coastwide Reference
Monitoring system (CRMS).

The salinity data is usually available at several sampling scales ranging from continuous hourly to
discrete monthly. The preferred data is the continuous hourly or daily (daily 8 am or daily summary)
both of which are also useful for identifying shorter term salinity spikes that may be affecting the
system. Regression analysis of daily and monthly mean salinity estimates calculated from daily 8 am
readings to means calculated from hourly data resulted in R-square values greater than 0.9 for ten
locations in the Barataria-Terrebonne system (Swenson and Swarzenski, 1995). They concluded that
daily readings are adequate to characterize the system. The salinity data is then used to calculate the
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annual mean or growing season mean using as long a record as possible (a minimum of three years is
desirable).

It is assumed that periods of high salinity are most detrimental in a fresh/intermediate marsh when
they occur during the growing season (defined as March through November, based on dates of first
and last frost contained in Natural Resources Conservation Service soil surveys for coastal
Louisiana). Therefore, mean salinity during the growing season is used as the salinity parameter for
the fresh/intermediate marsh model. Optimal conditions in fresh marsh are assumed to occur when
mean salinity during the growing season is 0.5 parts per thousand (ppt) or less. Optimal conditions in
intermediate marsh are assumed to occur when mean salinity during the growing season is 2.5 ppt or
less.

For the brackish and saline marsh models, average annual salinity is used as the salinity parameter.
The SI graph for brackish marsh is constructed to represent optimal conditions when salinities are
between 0 ppt and 10 ppt. The EnvWG acknowledges that average annual salinities below 5 ppt will
effectively define a marsh as fresh or intermediate, not brackish. However, the SI graph makes
allowances for lower salinities to account for occasions when there is a trend of decreasing salinities
through time toward a more intermediate condition. Implicit in keeping the graph at optimum for
salinities less than 5 ppt is the assumption that lower salinities are not detrimental to a brackish
marsh. However, average annual salinities greater than 10 ppt are assumed to be progressively more
harmful to brackish marsh vegetation. Average annual salinities greater than 16 ppt are assumed to
be representative of those found in a saline marsh, and thus are not considered in the brackish marsh
model.

The Sl graph for the saline marsh model is constructed to represent optimal salinity conditions at
between 0 ppt and 21 ppt. The EnvWG acknowledges that average annual salinities below 10 ppt will
effectively define a marsh as brackish, not saline. However, the suitability index graph makes
allowances for lower salinities to account for occasions when there is a trend of decreasing salinities
through time toward a more brackish condition. Implicit in keeping the graph at optimum for
salinities less than 10 ppt is the assumption that lower salinities are not detrimental to a saline marsh.
Average annual salinities greater than 21 ppt are assumed to be slightly stressful to saline marsh
vegetation.

Future projections for this variable are very important in determining the benefits for wetland
restoration projects. Salinity is one of the most important factors affecting coastal land loss and
decreasing salinities is the goal of many restoration projects. Salinity projections often directly affect
projections for percent emergent marsh and percent SAV coverage and indirectly affect projections
for marsh edge/interspersion and percent shallow open water. Future projections should consider
changes in freshwater introduction and distribution, changes in the hydrology of the project area, and
any other factors which may affect salinities. Historical data from the project area and recent trends
can assist with future projections, especially under FWOP conditions. Monitoring data from
freshwater diversion projects (e.g., Caernarvon Freshwater Diversion or West Point a la Hache
Siphons) can also be helpful in determining FWP conditions for diversion projects. Modeling
conducted for various projects (e.g., Brown Lake Hydrologic Restoration, Black Bayou Hydrologic
Restoration, Hydrologic Investigation of the Chenier Plain, Hopedale Hydrologic Restoration) and
COE feasibility studies (e.g., Lower Atchafalaya River Re-Evaluation Study, Morganza to the Gulf)
can also be helpful.
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Projects which reduce salinities under FWP are typically given credit for doing so at TY1. Those
projects typically include features to either reduce saltwater intrusion or introduce fresh water to the
system, both of which would have an immediate effect. Few standard conventions have been adopted
for projecting V5. Future projections should be supported by monitoring data, scientific literature,
examples of project success in other areas, previous WVAs, or personal knowledge of the project area.

Variable Vg - Aquatic Organism Access. Access by estuarine aquatic organisms (i.e., transient and

resident species), is considered to be a critical component in assessing the quality of a given marsh
system. Additionally, a marsh with a relatively high degree of access by default also exhibits a
relatively high degree of hydrologic connectivity with adjacent systems, and therefore may be
considered to contribute more to nutrient exchange than would a marsh exhibiting a lesser degree of
access. The Sl for V6 is determined by calculating an "access value™ based on the interaction between
the percentage of the project area wetlands considered accessible by aquatic organisms during
normal tidal fluctuations, and the type of man-made structures (if any) across identified points of
ingress/egress (bayous, canals, etc.). Standardized procedures for calculating V6 have been
established (refer to pages 60-63). It should be noted that access ratings for man-made structures
were determined by consensus among EnvWG members and that scientific research has not been
conducted to determine the actual access value for each of those structures. Optimal conditions are
assumed to exist when all of the study area is accessible and the access points are entirely open and
unobstructed.

A fresh marsh with no access is assigned an S1=0.3, reflecting the assumption that, while fresh
marshes are important to some species of estuarine fishes and shellfish, such a marsh lacking access
continues to provide benefits to a wide variety of other wildlife and fish species, and is not without
habitat value. An intermediate marsh with no access is assigned an SI=0.2, reflecting that
intermediate marshes are somewhat more important to estuarine organisms than fresh marshes. The
general rationale and procedure behind the V6 Suitability Index graph for the brackish marsh model
is identical to that established for the fresh/intermediate model. However, brackish marshes are
assumed to be more important as habitat for estuarine species than fresh/intermediate marshes.
Therefore, a brackish marsh providing no access is assigned an Sl of 0.1. The Suitability Index graph
for aquatic organism access in the saline marsh model is the same as that in the brackish marsh
model.

The baseline (TYO0) value for this variable is determined by a standardized methodology described in
the model documentation. A field investigation of the project area and examination of aerial photos is
usually necessary to determine the baseline access value. Previous WVAs for other projects can also
be helpful.

Future projections for V6 should consider changes in access routes under FWOP and FWP
conditions. In most FWOP scenarios, the access value does not change from the baseline value.
Access may change under FWP depending on what types of structures are built as part of project
implementation.

[Standard conventions for determining V6 have been adopted for various project types, including

hydrologic restoration/marsh management, marsh creation, and shoreline protection. Conventions for
marsh creation only are presented below because this is the only type applicable to this project]:
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Marsh Creation - Marsh creation projects consist of an elevated marsh platform and typically
utilize containment dikes to contain dredged material, thus impacting fisheries access. Marsh
creation projects are typically designed to settle to an intertidal elevation by TY3 or TY5 and
containment dikes are breached upon project completion or by TY3. Therefore, marsh
creation projects are typically assigned an access value of 0.0001 (i.e., no access) at TY1 as
the elevation of the marsh platform and/or presence of containment dikes do not allow
fisheries access. The access value would increase to 1.0 when (typically TY3) it is estimated
that the platform will settle (i.e., based on project design settlement curves, if available) to an
intertidal elevation and the containment dikes are breached.

3. Habitat Suitability Index Formulas. For all marsh models, V1 receives the strongest
weighting (Table P-2). The relative weights of V1, V2 and V6 differ by marsh model to reflect
differing levels of importance for those variables between the marsh types. For example, the amount
of aquatic vegetation was deemed more important in a fresh/intermediate marsh than in a saline
marsh, due to the relative contributions of aquatic vegetation between the two marsh types in terms of
providing food and cover. Therefore, V2 receives more weight in the fresh/intermediate HSI formula
than in the saline HSI formula. Similarly, the degree of aquatic organism access was considered more
important in a saline marsh than a fresh/intermediate marsh, and V6 receives more weight in the
saline HSI formula than in the fresh/intermediate formula. As with the SI graphs, the HSI formulas
were developed by consensus among the EnvWG members.

Table P-2. Relative Contribution (%) of Each Variable to the Marsh and Water HSI Equations
and the Overall (Total) HSI Equation

Fresh/Intermediate Brackish Saline
Variable Marsh Water Total Marsh Water Total Marsh  Water Total

V1 648% 0.0% 439% 59.8% 0.0% 43.2% 583% 0.0% 45.4%

V2 00% 583% 188% 0.0% 46.7% 13.0% 0.0% 22.2% 4.9%
V3 11.1% 7.4% 9.9% 11.1% 7.4% 101% 11.1% 7.4% 10.3%
V4 0.0% 7.4% 2.4% 0.0% 7.4% 2.1% 0.0% 7.4% 1.6%

V5 11.1% 7.4% 9.9% 11.1% 7.4% 101% 11.1% 7.4% 10.3%

V6 13.0% 19.4% 15.1% 179% 31.1% 21.6% 19.4% 55.6% 27.5%
Source: Roy, 2012

In order to ensure that the value of open water components of the marsh environments to fish and
wildlife communities is appropriately represented in the model, a spilt model approach is utilized.
The split model utilizes two HSI formulas for each marsh type; one HSI formula characterizes the
emergent habitat within the project area and another HSI formula characterizes the open water
habitat. The HSI formula for the emergent habitat contains only those variables important in
assessing habitat quality for marsh (i.e., V1, V3, V5 and V6). Likewise, the open water HSI formula
contains only those variables important in characterizing the open water habitat (i.e., V2, V3, V4, V5,
and V6). Individual HSI formulas were developed for marsh and open water habitats for each marsh

type.

As with the development of a single HSI model for each marsh type, the split models follow the same
conventions for weighting and grouping of variables as previously discussed.
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4. Benefit Assessment. As previously discussed, the coastal marsh models are split into
marsh and open water components and an HSI is determined for both. Subsequently, net AAHUs are
also determined for the marsh and open water habitats within the project area. Net AAHUs for the
marsh and open water habitat components must be combined to determine total net benefits for the
project.

The weighting of the open water and marsh components reflects the relative value of these
environments for fish and wildlife in each marsh type. A weighted average of the net benefits (net
AAHUS) for marsh and open water is calculated with the marsh AAHUs weighted proportionately
higher than the open water AAHUs. The weighted formulas to determine net AAHUSs for each marsh
type are shown below. Table P-2 shows the overall value of each of the variables after weighting.

Fresh Marsh: 2.1(Marsh AAHUSs) + Open Water AAHUs
3.1

Brackish Marsh: 2.6(Marsh AAHUs) + Open Water AAHUs
3.6

Saline Marsh:  3.5(Marsh AAHUSs) + Open Water AAHUs
4.5

(The following italicized sections are excerpts from Roy, 2010)

5. Subsidence and Sea Level Rise. Subsidence and sea level rise (SLR) are assumed to
affect FWOP and FWP scenarios. For most CWPPRA project evaluations (e.g., those within interior
coastal areas), it is assumed that historical wetland loss rates calculated from a recent time period
(e.g., 1985 to 2010) adequately capture the effects of subsidence and SLR for the relatively short
analysis period of 20 years. However, for barrier island project evaluations, measures of subsidence
and SLR are incorporated into many of the analytical modeling tools (e.g., SBEACH) used to
determine project performance.

B. Coastal Chenier/Ridge Community Model

1. Variable Selection. Several existing Habitat Suitability Index (HSI) models were
considered for use in determining migratory landbird stopover habitat quality, including the
models for roseate spoonbill, great egret, brown thrasher, swamp rabbit, veery and yellow
warbler. However, the emphasis for all these models was breeding habitat requirements. None
addressed the set of variables that were determined to be most pertinent to assessment of stopover
habitat quality, where a variety of species with differing foraging strategies occupy the habitat for
a relatively brief time period. Selection of the variables used for this model was based upon a
review of available literature, interviews with specialists who have studied various aspects of
migratory landbird ecology in coastal stopover habitats, and the field knowledge of those involved
with development of this model.

More than 80 species of neotropical migratory landbirds from at least eleven Families pass

through Louisiana during the spring and fall (Sauer et al. 2000). At the peak of spring migration,
it is estimated that as many as 50,000 birds per day per mile of coastline enter the state (Conner
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and Day 1987). During favorable weather conditions, the majority of these birds will bypass small
wooded areas embedded in coastal marsh and land in extensive forested areas north of the
marshes, but during thunderstorms or other unfavorable conditions, a large percentage of these
individuals may stop in these small coastal wood patches (Gauthreaux 1971). Identifying the
optimal stopover habitat characteristics for such a varied group of birds is challenging. Martin
(1980) stated that migrants often select habitats en route that superficially resemble their breeding
habitat. Moore et al. (1995) concluded that spring migrants on the northern Gulf of Mexico coast
preferentially select structurally diverse stopover sites, consisting of forested areas with mixed
shrub layers, and that maintenance of plant species and structural diversity should be a goal at
migratory landbird stopover sites. Similarly, Martin (1980) found that habitat structure in
shelterbelt ““island” habitat in the Great Plains influences migrant diversity and abundance.
Robinson and Holmes (1984) determined that the diversity of bird species in terrestrial habitats is
correlated with factors associated with vegetation structure or composition, including diversity of
foliage height, and stated that, in general, the number of bird species increases with the addition
of vertical vegetation layers. Based upon the findings above and upon prior field investigations, we
proposed three habitat assessment variables: 1) percent tree canopy cover, 2) percent
shrub/midstory canopy cover, and 3) the number of native woody species planted/present on the
site. We also identified some tentative variables, including percent herbaceous ground cover,
minimum patch size, average tree height, and proximity of the site to other forested patches.

We asked three specialists with expertise in the arena of migratory landbird habitat requirements
to comment on our proposed habitat variables: William C. Hunter, U.S. Fish and Wildlife Service,
Atlanta, GA; Mark Woodrey, U.S. Fish and Wildlife Service, Jackson, MS; and Wylie Barrow,
U.S.G.S., National Wetlands Research Center, Lafayette, LA. Their comments have been
incorporated into the model and referenced as personal communications.

All specialists queried concurred that structural and floristic diversity were key factors to
consider. Additionally, they all stressed the importance of fresh water sources for springg trans-
Gulf migrants. However, we did not develop a variable to capture this factor, as the model was
being designed for created habitat in an area where fresh water input would probably be limited to
precipitation. A variable to measure fresh water proximity should probably be created for
assessing extant stopover sites. We decided not to use a variable for percent herbaceous ground
cover because for the majority of birds that would be likely to use forested coastal areas, the
amount of herbaceous ground cover would not be as critical a habitat need as would tree and
shrub cover (Moore et al. 1995). Neotropical migratory landbirds dependent upon grasslands
would not typically use forested cheniers, spoil banks, etc., instead gravitating towards marshes,
pastures, and agricultural fields. No minimum patch size for sites was established, because while
larger patches are accepted to be more valuable to birds than small patches, a small patch
surrounded by non-forested habitat could be very important at times to migrants (Barrow, pers.
comm.). The same basic rationale was used in determining that a variable to rank sites on the
basis of their proximity to other forested patches was not practical. Sites adjacent to other forested
sites are assumed to facilitate migration of forest birds by reducing the distance needed to travel
through open and potentially inhospitable terrain, but an isolated woodland could be important
during periods of inclement weather (Barrow, pers. comm.). Canopy height was ruled out as a
variable because no data was discovered that addressed minimum canopy heights at stopover
sites. The developers of this model assumed that percent canopy cover was a more pertinent
variable to consider.
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Variable 1 - Percent Tree Canopy Cover. Neotropical migratory landbirds preferentially use
stopover sites exhibiting high structural and floristic diversity (Moore et al.1995). To achieve the
desired vertical plant diversity (i.e., a mix of trees, tree saplings, shrubs, vines, and herbaceous
plants), a moderately closed tree canopy would be preferred to over a totally closed canopy
(Hunter, pers. comm.; Barrow, pers. comm.; Woodrey, pers. comm.). Tree canopy coverage
ranging from 65 - 85% is assumed to provide optimal conditions to allow for establishment of
midstory trees, shrubs, vines, and herbaceous plants, provided that the site is not grazed. Tree
species that may occur at coastal stopover sites include sugarberry (Celtis laevigata), toothache
tree (Zanthoxylum clava-herculis), live oak (Quercus virginiana), water oak (Q. nigra), honey
locust (Gleditsia triacanthos), red mulberry (Morus rubra), and green haw (Crataegus viridis)
(Louisiana Natural Heritage Program 1988, Materne 2000, Gosselink et al. 1979,Thomas and
Allen 1996, Thomas and Allen 1998).

Variable 2 - Percent Shrub/Midstory Cover. Shrub-scrub habitats provide important foraging and
resting areas for migrant landbirds (Moore et al. 1995). Shrub-scrub habitats are also presumed
to be important to migratory passerine birds as refuges from raptor predators (Moore et al. 1990).
For the purposes of this model, shrub/midstory means multi-stemmed shrubs, single-stemmed
midstory trees, single-stemmed saplings of overstory tree species, and woody vines.
Shrub/midstory canopy coverage ranging from 35 - 65% is assumed to represent optimal
conditions at a forested site. Species of shrubs, small trees, and woody vines that may be found at
stopover sites include Small’s acacia (Acacia minuta), wax myrtle (Morella cerifera), dwarf
palmetto (Sabal minor), yaupon holly (llex vomitoria), saltbush (Baccharis halimifolia),
greenbriars (Smilax spp.), grapes (Vitis spp.), prickly pear cactus (Opuntia spp.), Virginia creeper
(Parthenocissus quinguefolia), pepper vine (Ampelopsis arborea), blackberries (Rubus spp.),
rattlebox (Sesbania drummondii), marshelder (lva frutescens), poison ivy (Toxicodendron
radicans), Carolina wolf-berry (Lycium carolinianum), marine vine (Cissus incisa) and elderberry
(Sambucus canadensis) (Louisiana Natural Heritage Program 1988, Materne 2000, Gosselink et
al. 1979, Thomas and Allen 1996, Thomas and Allen 1998).

Variable 3 - Native Woody Species Diversity. A wide variety of fruits, flowers, nectars, and
animals, primarily invertebrates, are consumed by migrant landbirds (Moore et al. 1995, Fontenot
1999, Barrow, pers. comm.). Robinson and Holmes (1984) concluded that vegetation provides
birds with foraging opportunities and constraints depending upon the structure of individual
plants, aggregations of plants, and the arthropods that these plants host. The resulting foraging
conditions define the diversity of bird species in the habitat. While some exotic plant species
provide foraging opportunities to migrant landbirds, others are of limited value to spring and fall
migrant birds (Barrow and Renne, 2001, Barrow, pers. comm.). It is assumed that a variety of
native shrubs, midstory trees, woody vines and overstory trees will provide sufficiently diverse
foraging and resting habitat to enable spring and fall transient birds to continue their migration.
Woody plant species composition and diversity in stopover habitat is influenced by elevation, soil
type, and salinity levels (Materne 2000, Louisiana Natural Heritage Program 1988), and the
capacity of sites to support certain species will depend upon these and other factors. Based upon
a review of available written information and upon the field knowledge of those involved in
development of this model, and upon the range of conditions likely to be encountered in stopover
habitat in the area the model addresses, presence of 10 species of native trees, shrubs, and woody
vines is assumed to represent optimal conditions. It is also assumed that the parameters defining
optimal conditions for variables V1 and V2 will moderate the potential for variable V3 to exert a
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false reading of habitat value for migrant landbirds, should the diversity of plant species be
confined only to trees, or to shrubs, or to woody vines.

2. Habitat Suitability Index Formula. The final step in model development was to
construct a mathematical formula that combines all Suitability Indices into a single Habitat
Suitability Index (HSI) value. Because the Suitability Indices range from 0.1 to 1.0, the HSI also
ranges from 0.1 to 1.0, and is a numerical representation of the overall or "composite" habitat
quality of the area being evaluated. Within the HSI formula, any Suitability Index can be weighted
by various means to increase the power or "importance™ of that variable relative to the other
variables in determining the HSI. For this model, it was assumed that the variables are of equal
weight in determining the habitat quality of a coastal chenier/ridge.

To combine the variables into an HSI formula, a geometric mean was chosen, as opposed to an
arithmetic mean, to convey the weak compensatory relationship between the three variables.
An arithmetic mean is often used when it is assumed that the model variables have a strong
compensatory relationship (i.e., a high value for one variable can compensate for the low value of
another variable). The geometric mean is used to discourage a variable with a marginal or low
suitability from being offset by the high suitability of the other variables (U.S. Fish and Wildlife
Servicel981). It was assumed that the three variables in this model do not have a strong
compensatory relationship.
HsI Calculation: HSI = (SIV1 x SIV2 x SIv3)H/3

3. Benefit Assessment. The net benefits of a proposed project are determined by
predicting future habitat conditions under two scenarios: future without-project and future with-
project. Specifically, predictions are made as to how the model variables will change through
time under the two scenarios. Through that process, HSIs are established for baseline (pre-project)
conditions and for future without- and future with-project scenarios for selected "target years"
throughout the expected life of the project. Those HSIs are then multiplied by the project area
acreage at each target year to arrive at Habitat Units (HUs). Habitat Units represent a numerical
combination of quality (HSI) and quantity (acres) existing at any given point in time. The HUs
resulting from the future without- and future with-project scenarios are annualized, averaged over
the project life, to determine Average Annual Habitat Units (AAHUS). The "benefit" of a project is
quantified by comparing AAHUs between the future without - and future with-project scenarios.
The difference in AAHUSs between the two scenarios represents the net benefit attributable to the
project in terms of habitat quantity and quality.

I11. APPLICATION OF WETLAND VALUE ASSESSMENT

For this project, the HET conducted the WV A assessments. The HET included representatives from
the USFWS, the NMFS, and the Corps. The project site was visited by the HET on December 13,
2012 to observe where constructible elements for the alternatives would be located, and assess current
habitat conditions.

Because the footprints of Alternatives 1 and 2 are identical, as are the footprints for Alternatives 3, 4,

and 5, WV As were prepared for each of these sets of alternatives for impact assessment. Unavoidable
habitat impacts for these sets of alternatives are displayed in Table P-3 by acres. Alternative lhas
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been chosen as the Recommended Plan. The WV A habitat assessment for Alternatives 1 and 2
employed the brackish marsh and chenier/ridge models, whereas the assessment for Alternatives 3, 4,
and 5 used the brackish marsh and fresh/intermediate marsh models.

A 50-year planning period of analysis was used for these assessments. Intermediate target years were
evaluated. In the case of WV As for marsh impacts and marsh restoration measures, as many as five
intermediate target years for the future with project condition were assessed.

Coastal land loss rates accounting for subsidence and shoreline erosion were established for the project
area, and this information was used in all marsh project impact and mitigation assessments. Land loss
rates for the Calcasieu Ship Channel South subunit, an area larger than the immediate Calcasieu Lock
project area, were used to represent land loss rates the project area (Barras et al. 2008). Land loss rates
were adjusted by the projected effects of three Relative Sea Level Rise scenarios. The medium
Relative Sea Level Rise scenario was chosen for the marsh WVA analyses. In contrast, for forested
spoil bank habitat it was assumed that land loss due to subsidence and shoreline erosion would not
affect the spatial extent or habitat conditions of this terrestrial resource, which is located along the
south side of Calcasieu Lock. Therefore, land loss was not incorporated into the chenier/ridge project
impact and mitigation assessments.

Salinity conditions for the project area were determined by analyzing available salinity measurements
taken at the Calcasieu Lock West and East Gages. For salinity conditions in brackish marsh, data
from the West Gage was used, and for intermediate marsh, readings from the East Gage were used.

A. WVAs for Impact Assessment. Information sheets describing the WV A habitat impact
assessments are provided in Appendix P-1. In addition to land loss rate information, these sheets
include explanations of information used or assumptions made for each variable in the models,
whether under existing, future without project, or future with project conditions.

B. WVA:s for Potential Measures to Offset Unavoidable Adverse Impacts. Because habitat
impacts are unavoidable, measures to offset these losses to coastal marsh and forested spoil bank
habitats are required. In addition to assessing habitat impacts, WV As were prepared for assessing
potential marsh habitat restoration and creation measures, as well as forested spoil bank habitat
enhancement and replacement measures to replace lost ecological functions. Based on these WVA
restoration assessments, the need for compensatory mitigation was identified.
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Table P-3. Unavoidable Direct Impacts by Habitat Type for Calcasieu Lock Alternatives

Upland Forested Brackish Marsh- Brackish Marsh-Open Water Intermediate Intermediate Deeper Open Water-
Ridge Habitat-Existing Emergent Vegetated & Within Marsh Marsh- Marsh- Not a WVA Calculation

Impacts Spoil Disposal Area Associated Water (Bayous, Ponds) Emergent Open Water (GIWW, Black Bayou) Total
ALTERNATIVES 1 AND 2

Acres 115 9.7 | 4.3 0 0 0 255
AAHUs -7.5 -3.78 0 0 0 )
ALTERNATIVES 3,45

Acres 0 4.9 5.5 18.9 4.3 (51) 33.6
AAHUs 0 -1.56 -7.51 0 -9.07

P-21




Calcasieu Lock Louisiana
Feasibility Study

Appendix P
Wetland Value Assessment Methodology and Results

1. Potential Marsh Restoration Measures. Information sheets describing the WV A marsh
restoration assessments are provided in Appendix P-2. To develop a restoration/creation potential for
brackish marsh losses, an assumed restoration alternative was assessed and consisted of converting
three open water remnants of historic Black Bayou on the west side of Highway 384 into brackish
marsh using hydraulically dredged material obtained from construction of the project. These open
water areas are surrounded by brackish marsh and total about 30.9 acres. Similarly, to develop a
restoration potential for intermediate marsh losses, an assumed restoration alternative was evaluated
and consisted of converting one open water remnant of historic Black Bayou on the east side of
Highway 384 into intermediate marsh using hydraulically dredged material obtained from the
project. This 4.3-acre open water area is surrounded by intermediate marsh.

An initial evaluation was developed under the assumption that all marsh restoration/creation areas
would be actively planted with herbaceous marsh plantings. Later, a second evaluation was
conducted without any active marsh plantings.

To develop marsh restoration/creation plans, the benefit of these assumed compensatory
alternatives in AAHUs was compared with the project impact of losing marsh habitat in AAHUS.
If the initial comparison showed an overall new loss, then the scale of these compensatory
alternatives could be adjusted either up or down to identify how much of each alternative would be
needed to offset project impacts.

Potential marsh restoration/creation areas would be confined by earthen dikes constructed to contain
the dredged material. These areas would then be filled with dredged material, which would
consolidate to form a substrate for the establishment of intertidal marsh. A WV A was prepared to
identify marsh and estuarine habitat improvements as a result of dredged material placement.

The dikes around the cells would be designed to slowly deteriorate and subside to the level of the
adjacent marsh substrate, thereby promoting the tidal exchange of water. Earthen dikes may require
mechanical degradation to the settled elevations of the disposal area if natural erosive processes do not
degrade them sufficiently to meet fisheries and tidal access needs. Such breaches would be undertaken
after consolidation of the dredged sediments and vegetative colonization of the exposed soil surface—
approximately two to five years after pumping. For the purposes of the WVAs, it was assumed that
dikes would be degraded 3 years after pumping, whether naturally or mechanically.

The following features are applicable to the assumed marsh restoration/creation alternatives:

o Dredge material slurry would be allowed to overflow existing emergent marsh
vegetation within the project area, but would not be allowed to exceed a height of
approximately 1foot above the existing marsh elevation. Tidal inlets and channels may
be created during the pumping of dredge material and by natural tidal fluctuations.

e The target elevation of placed and consolidated fill at each site would be determined
through geotechnical analyses during the preparation of plans and specifications for the
project. These analyses would consider long-term settlement of the dredged materials
and placement area foundations, as well as elevation surveys of adjacent marsh to
determine the appropriate target range. These elevation targets would be coordinated
with resource agencies prior to construction.

e Vegetation of marsh restoration/creation areas would rely on natural recruitment and
well as some active planting.
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2. Potential Forested Spoil Bank Restoration Measures. Information sheets describing
the WVA chenier/ridge restoration assessments are provided in Appendix P-3. Restoration potentials
were assessed for two assumed alternatives: 1) restoring 16 acres of degraded natural forested ridge
habitat, and 2) implementing tree strand improvements in approximately 15 acres of remaining
forested spoil bank habitat.

Restoring degraded natural ridge habitat would consist of replacing lost native woody vegetation
on intact natural ridges that have only herbaceous groundcover by planting tree and shrub species.
Tree stand improvements would consist of measures to increase the abundance and diversity of
native woody species in the existing forest, including the planting of native tree and shrub species,
creation of selective clearings or removal of undesirable vegetation, and removal of invasive
species using accepted mechanical or chemical methods, such as Chinese tallow tree which is
prevalent in the forested spoil bank habitat.

IV. RESULTS

The WVA models forecast the net marsh and forested spoil bank/ridge habitat losses of implementing
Alternatives 1 and 2 and Alternatives 3, 4, and 5, for a period of analysis starting the year project
construction begins and ending 50 years after the start of the project. Table P-3 shows a summary of
these net losses for the two sets of alternatives.

Table P-4. Potential Compensatory Measures Evaluated for
Unavoidable Impacts to Marsh & Forest Habitats

Potential Net Gain | Restoration Potential
Restoration Measures Acres | AAHUs (AAHU/acre)

Brackish Marsh - convert open water to marsh in a beneficial
use manner at three historic remnants of Black Bayou on west
side of Hwy 384 30.9 14.78" 0.48"

Intermediate Marsh - convert open water to marsh in a
beneficial use manner at one historic remnant of Black Bayou

on east side of Hwy 384 4.3 1.85" 0.43
Forested Spoil Bank/Ridge Habitat — restore natural degraded

ridge habitat south of project area at unidentified site 16.0 7.91 0.49
Forested Spoil Bank/Ridge Habitat — implement tree stand

improvements within remaining forested spoil bank habitat 15.0 3.12 0.20

! Reflects WVA analysis with marsh plantings

As displayed in Table P-3, Alternatives 1 and 2 would result in the unavoidable losses of 3.78 AAHUs
(14.0 acres) of brackish marsh and 7.5 AAHUSs (11.5 acres) of forested spoil bank/ridge habitat.
Similarly, for Alternatives 3, 4, and 5 these losses were forecasted as 7.51 AAHUSs (23.2 acres) to
intermediate marsh and 1.56 AAHUSs (10.4 acres) to brackish marsh.

The WVA models also forecast the benefits of restoration measures to compensate for these
unavoidable losses, for the same period of analysis. Table P-4 displays a summary of these net
potential benefits by habitat type.

As displayed in Table P-4, the restoration and creation of brackish marsh in a beneficial use
manner at several open water sites totaling about 31 acres within the project area would generate
nearly 15 AAHUs of habitat benefits. Because this potential benefit is considerably more than the
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3.78 AAHU loss associated with Alternatives 1 and 2 (Table P-3), it would more than offset the
loss.

Refinement of the design for Alternative 1 (Recommended Plan) has continued following the
public review period for this project in 2013, and the amount of dredged material to be obtained
from excavation of the new channel has increased from an initial estimate of 170,000 cy to 233,000
cy. Therefore, 50 acres of marsh restoration/creation are expected. An updated WV A analysis for
50 acres of marsh restoration/creation without any marsh plantings shows that 23.5 AAHUs would
be generated.

A similar comparison for Alternatives 3-5 shows that using dredged material for marsh
restoration/creation would also offset all adverse impacts. Therefore, no compensatory mitigation
would be required for marsh losses associated with all project alternatives.

To compensate for forested spoil bank/ridge habitat losses associated with Alternatives 1 and 2, the
WV A assessments forecast potential benefits for two different kinds of restoration measures or
alternatives. One of these, restoring an assumed 16 acres of degraded natural ridge habitat, would
potentially offset the losses associated with Alternatives 1 and 2 (Tables P-3 and Table P-4). This
particular WV A assessment was for an unidentified site, as natural chenier/ridge habitat occurs to
the south of the project area at least 15 miles away, and a search of potential restoration sites was
not conducted by the HET as part of this study. The feasibility of implementing this restoration
alternative could be examined during the PED phase.

The second forested spoil bank/ridge restoration alternative—implementing tree stand
improvements in the remaining 15 acres of habitat—forecast that the benefits generated from doing
this (3.12 AAHUSs) would not be enough to offset the losses (7.5 AAHUS) associated with
Alternatives 1 and 2.

Therefore, adverse effects to forested spoil bank habitat associated with Alternatives land 2 would
require compensatory mitigation to offset these losses. Appendix I, Mitigation Plan, provides
detailed information about the mitigation planning and mitigation plan development that was
conducted for this project.

V. SENSITIVITY ANALYSIS

An ecological sensitivity analysis was performed for this project to evaluate uncertainties in the WVA
marsh analyses. Reviewers of Version 1.0 of the Coastal Marsh Community WVA model suggested
an alternative treatment for the HSIs for three model variables involved in WV A marsh models:
Suitability Index Value (SIV)1 — Percent of wetland area covered by emergent vegetation, SIV2 —
Percent of open water area covered by aquatic vegetation, and SIV3 — Marsh edge and interspersion.
An Excel file named “Interim WVA V1.4.xIsx” has been developed for the purpose of conducting
such a sensitivity analysis, and was employed for this project. The sensitivity of the WV A marsh
model outputs to the suggested changes in SIV1, SIV2, and SIV3 was assessed for the marsh impact
analyses as well as the marsh creation/restoration analysis. The sensitivity analyses are included at the
end of this appendix. Version 1.1 of the marsh model was used for this study. The difference between
this version and Version 1.0 is limited to some changes in spreadsheet formatting and minor changes
to the appearance of text; there are no changes in calculations.
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For the marsh impact analysis associated with Alternatives 1&2 (loss of 14 acres brackish), the
CWPRRA model produced an output of -3.8 AAHUS, whereas the alternative treatment of adding
Emergent Marsh (EM) and OW (open water) to the CWPRRA model produced an output of -4.6
AAHUES, or a difference in outputs of 21% .

For the marsh impact analysis associated with Alternatives 3-5 (loss of 11 acres brackish and 23 acres
intermediate), the CWPRRA model produced an output of -1.6 AAHUs for brackish marsh and -7.5
AAHUs for intermediate marsh. The alternative treatment of adding Emergent Marsh (EM) and OW
(open water) to the CWPRRA model produced an output of —2.1 AAHUS for brackish marsh and -12.0
AAHUEs for intermediate marsh. These differences in outputs are 31% for brackish marsh and 60% for
intermediate marsh. Therefore, applying the alternative treatment to the CWPRRA model would
increase total impacts to marsh from -9.1 to -14.1 AAHUs, with a difference of 55%.

For the marsh creation/restoration analysis developed for Alternatives 1&2, based on placing dredged
material into shallow open water areas to restore and create marsh 50 acres of brackish marsh, the
CWPRRA model produced an output of 23.5 AAHUSs. In contrast, the alternative treatment of adding
Emergent Marsh (EM) and OW (open water) to the CWPRRA model produced an output of 9.8
AAHUSs, for a difference of 58%.

For the marsh creation/restoration analysis developed for Alternatives 3-5, based on placing dredged
material into shallow open water areas to restore and create marsh 35 acres of brackish marsh, the
CWPRRA model produced an output of 16.6 AAHUSs. In contrast, the alternative treatment of adding
Emergent Marsh (EM) and OW (open water) to the CWPRRA model produced an output of 6.9
AAHUSs, for a difference of 58%.

With respect to Alternatives 1&2, the overall effect of applying the alternative treatment to the
CWPRRA model would not change the results of the habitat assessment. The ecological benefits
generated from marsh restoration/creation using dredged material (9.8 AAHUSs) would still outweigh
the marsh losses (-4.6 AAHUSs). There would be no need for compensatory mitigation, and the costs
associated with these alternatives would not change.

With respect to Alternatives 3-5, the overall effect of applying the alternative treatment to the
CWPRRA model would change the results of the habitat assessment. The ecological benefits
generated from marsh restoration/creation using dredged material (6.9 AAHUSs) would not outweigh
the marsh losses (-14.1 AAHUSs). There would be a need for compensatory mitigation to make up the
difference of 7.2 AAHUSs. The costs associated with Alternatives 3-5 would need to increase to
account for this compensatory mitigation. A rough estimate of such costs is $1.2M, assuming 15 acres
of marsh credits needed to be purchased from a mitigation bank.

The overall effect of applying the alternative treatment to the CWPRRA model would not change the
selection of Alternative 1 as the Tentatively Selected Plan/Recommended Plan.
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